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A G E N D A 

 
 NATURAL RESOURCES ITEMS FOR 
 TRANSPORTATION AND NATURAL RESOURCES COMMITTEE - STATE ADMINISTRATIVE BOARD 
 
 
Transportation and Natural Resources    - August 27, 2003 -  3:30 P.M. 
State Administrative Board Meeting      - September 2, 2003 - 11:00 A.M. 
 
..................................................................  
 MINERAL LEASE 
 
 1. Oil and Gas Lease Auction held June 17, 2003.  A total of 31,238.53 acres of 

State-owned minerals were offered for lease.  Twenty-two successful bidders 
placed top bids for 24,725.61 acres to be leased in 16 counties.   

 
  Terms: Five-year lease with two one-year options for extension, 1/6 

royalty.  Bonus Consideration:  $441,028.00.  First Year Rental:  
$49,461.38.   

 
This item was formally approved by the Director of the Department of Natural 
Resources on August 14, 2003.  The form of legal documents involved in these 
transactions have previously been approved by the Attorney General. 
 
I recommend approval. 
 

Respectfully submitted: 
 
Department of Natural Resources 

 

By:_________________________________ 
Lynne M. Boyd, Manager 
Mineral and Land Management Section 
Forest, Mineral and Fire Management 
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AGENDA 
 

DEPARTMENT OF TRANSPORTATION 
 

TRANSPORTATION and NATURAL RESOURCES COMMITTEE 
STATE ADMINISTRATIVE BOARD 

 
T&NR Meeting: August 27, 2003 - Secretary of State’s Office, 3:30 PM 

State Administrative Board Meeting: September 2, 2003 - State Capitol, 11:00 AM 
 

****************************************************************************** 
SUBCONTRACTS 

 
1. Saginaw Asphalt Paving Co.  Cold Milling &         $39,161  

3200 Carrollton Road   Bituminous Paving 
P.O. Box 577 
Carrollton, MI 48724 
 
Approval is requested to authorize the Lapeer County Road Commission to award a subcontract 
for bituminous paving and aggregate shoulders, pavement marking, and cold milling on I-69 at 
the bridge overpass of M-24, both lanes eastbound and westbound in Lapeer County.  The 
project was advertised, and five bids were received. The lowest bid was selected.  The 
subcontract will be in effect from the date of award through September 30, 2003.  Source of 
Funds: 100% State Restricted Trunkline Funds. 

 
Purpose/Business Case: To prevent further deterioration of the bridge approaches as they are starting to sink.   
Benefit: The contract will provide for safer highways for the traveling public.  It will also help to reduce winter 
maintenance costs. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  This contract is based on an estimated amount.  If the actual cost is within 6 percent of the 
estimate, the extra can be paid without further SAB approval. 
Risk Assessment:  The road surface on this bridge overpass is becoming unsafe for motorists.  If duties are not 
performed, the overpass could become hazardous for the traveling public. 
Cost Reduction: The project was competitively bid and advertised; the low bidder was selected. 
New Project Identification: This is routine maintenance and not a new project. 
 

2. Highway Maintenance &   Single Chip Seal        $155,638.50 
Construction Company     
P.O. Box 74411 
12101 Wahrman 
Romulus, MI 48174 

 
Approval is requested to authorize the Genesee County Road Commission to award a 
subcontract for the preparation and application of single chip seal on M-13 from M-21 to M-57 
in Genesee County.  The contract includes the furnishing and placing of temporary raised 
pavement markers on roadways.  The project was advertised, and two bids were received. The 
lowest bid was selected.  The subcontract will be in effect from the date of award through 
September 30, 2003.  Source of Funds: 100% State Restricted Trunkline Funds. 
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Purpose/Business Case: To prevent further deterioration of the pavement and to place pavement markings on the 
roadways. 
Benefit: The contract will provide for safer highways for the traveling public. This contract will help reduce winter 
maintenance costs. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  This contract is based on an estimated amount.  If the actual cost is within 6 percent of the 
estimate, the extra can be paid without further SAB approval. 
Risk Assessment:  The road surface at this location is becoming unsafe for motorists.  If duties are not performed, 
the road could become hazardous for the traveling public. 
Cost Reduction: The project was competitively bid and advertised; the low bidder was selected. 
New Project Identification: This is routine maintenance and not a new project. 
 

3. Rieth-Riley Const. Co., Inc.   Bituminous Overlay        $35,792  
P.O. Box 729   
Ludington, MI 49431 
 
Approval is requested to authorize the Oceana County Road Commission to award a subcontract 
to place a one-course asphalt overlay on a bridge deck located at the Pentwater River Bridge 
between Tyler Road and Lake Road, northbound and southbound on Business US-31 in Oceana 
County.  The project was advertised, and one bid was received and accepted. The subcontract 
will be in effect from the date of award through September 30, 2003.  Source of Funds: 100% 
State Restricted Trunkline Funds. 

 
Purpose/Business Case: To prevent further deterioration of the bridge deck by placing an asphalt overlay on the 
bridge on Business US-31 over the Pentwater River in Oceana County.  It will provide a smoother ride and reduce 
maintenance costs. 
Benefit: The contract will help to prevent further deterioration to the bridge.  The overlay will seal and extend the 
life of the bridge until scheduled rehabilitation in 2009. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  This contract is based on an estimated amount.  If the actual cost is within 6 percent of the 
estimate, the extra can be paid without further SAB approval. 
Risk Assessment:  The deck on this bridge is becoming unsafe for motorists.  If duties are not performed, the deck 
could become hazardous for the traveling public. 
Cost Reduction: The project was competitively bid and advertised; the low bidder was selected. 
New Project Identification: This is routine maintenance and not a new project.  
 

4. Payne & Dolan, Inc.    Bituminous Paving   $21,744 
801 Clark Drive 
Gladstone, MI 49837 
 
Approval is requested to authorize the Delta County Road Commission to award a subcontract 
for bituminous paving of turn lanes on M-35 southbound to County Road 531, West Gladstone 
Area in Delta County.  The subcontract was not advertised due to the remote location and 
specialized work being conducted. Bids were solicited from local contractors who, historically, 
have been the only two bidders in this location to bid on advertised jobs.  An exemption is being 
requested to approve the lowest bid due to time constraints of completing the necessary work on 
the turn lanes prior to winter.  The subcontract will be in effect from the date of award through 
September 30, 2003.  Source of Funds: 100% State Restricted Trunkline Funds. 
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Purpose/Business Case: To widen and extend the existing right turn lane to permit safer truck turning movements 
at the intersection.   
Benefit: The contract will provide for safer highways for the traveling public.  It will provide adequate lane width 
and distance for truck turning movements from M-35 onto CR531, and minimizes potential turn movement 
conflicts. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  This contract is based on an estimated amount.  If the actual cost is within 6 percent of the 
estimate, the extra can be paid without further SAB approval. 
Risk Assessment:  If work is not performed, the inadequate turn lane width and length could continue to create 
potential turning movement conflicts between vehicles. 
Cost Reduction: The project was competitively bid, but not advertised.  The low bidder was selected. 
New Project Identification: This is routine maintenance and not a new project. 

 
5. Bacco Construction    HMA Overlay   $30,000 

N3660 North US-2 
Iron Mountain, MI 49801 
 
Approval is requested to authorize the Menominee County Road Commission to award a 
subcontract for rut-filling with a hot asphalt mix (HMA) overlay on US-41 in Menominee 
County. The subcontract was not advertised due to the remote location and specialized work 
being conducted. Bids were solicited from local contractors who, historically, have been the only 
two bidders in this location to bid on advertised jobs.  An exemption is being requested to 
approve the lowest bid due to time constraints and safety concerns of large ruts on the pavement. 
The subcontract will be in effect from the date of award through September 30, 2003.  Source of 
Funds: 100% State Restricted Trunkline Funds. 

  
Purpose/Business Case: The placement of HMA bituminous material is to eliminate ruts on a section of US-41 in 
Menominee Township.  The contract is of a specialized nature which requires specialized equipment. 
Benefit: The contract will provide for safer highways for the traveling public.  It will provide for maintenance-free, 
smoother roads. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  This contract is based on an estimated amount.  If the actual cost is within 6 percent of the 
estimate, the extra can be paid without further SAB approval. 
Risk Assessment If ruts are not filled, driving conditions will continue to be hazardous.  
Cost Reduction:  The project was competitively bid, but not advertised.  The low bidder was selected. 
New Project Identification: This is routine maintenance and not a new project. 

 
6. Nationwide Fence & Supply, Inc.  Trunkline Guardrail  $125,307 

53861 Gratiot Avenue   Maintenance 
Chesterfield, MI 48051 

 
Approval is requested to authorize the Oakland County Road Commission to increase the 
previously approved subcontract amount of $383,858 by $125,307.  The original one-year 
contract was approved by the State Administrative Board on October 15, 2002 for $341,505.  An 
additional amount of $42,353 was approved by the State Administrative Board on June 17, 2003.  
Due to the severity of the weather this past winter, guardrails have been hit more often than 
anticipated, leading to increased repair expenses.  The subcontract term remains unchanged, 
October 15, 2002 through September 30, 2003.  The revised total subcontract amount will be 
$509,165.  Source of Funds:  100% State Restricted Trunkline Funds. 
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Purpose/Business Case:  The subcontract is for the repair of guardrails on MDOT trunklines within Oakland 
County.  The contract includes the repair and replacement of galvanized beam guardrail due to hits. 
Benefit:  The contract will provide for the maintenance of guardrails, resulting in safer highways for the traveling public. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  This contract is based on an estimated amount.  If the actual cost is within 6 percent of the 
estimate, the extra can be paid without further SAB approval. 
Risk Assessment:  The maintenance of guardrails is needed to provide safe road conditions for motorists.  If duties 
are not performed, it could become a hazard for the traveling public. 
Cost Reduction: The project was competitively bid and advertised; the low bidder was selected. 
New Project Identification: This is routine maintenance and not a new project.  

 
7. Rieth-Riley Const. Co.                             Cold Milling   &   $193,959.66  

4435 M-37 South    Pavement Marking 
Grawn, MI  
 
Approval is requested to authorize the Emmet County Road Commission to award a subcontract 
for cold milling, hot mix asphalt overlay (HMA), flag control, and pavement marking on US-131 
for 4.4 miles from Bear River Road to Petoskey in Emmet County.  The project was advertised, 
and two bids were received. The lowest bid was selected.  The subcontract will be in effect from 
the date of award through September 30, 2003.  Source of Funds: 100% State Restricted 
Trunkline Funds. 

 
Purpose/Business Case:  To eliminate the ruts on a section of US-131, which is becoming unsafe for travelers.   
Benefit: The contract will provide for safer highways for the traveling public.  It will also help to reduce winter 
maintenance costs. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  This contract is based on an estimated amount.  If the actual cost is within 6 percent of the 
estimate, the extra can be paid without further SAB approval. 
Risk Assessment:  The placement of HMA bituminous material is to eliminate ruts on a section of US-131 in 
Emmet County.  If duties are not performed, the road will become hazardous for the traveling public. 
Cost Reduction: The project was competitively bid and advertised; the low bidder was selected. 
New Project Identification: This is routine maintenance and not a new project. 
 

8. Michigan Paving and Materials Co. Curb Replacement   $27,360.50  
5905 Belleville Road 
Belleville, MI 48111 
 
Approval is requested to authorize the City of Monroe to award a subcontract for curb 
replacement on M-50 (west front) of Harrison Street to Island Street, north side only, within the 
city of Monroe.  The project was advertised, and seven bids were received. The lowest bid was 
selected.  The subcontract will be in effect from the date of award through December 30, 2003.  
Source of Funds: 100% State Restricted Trunkline Funds. 

 
Purpose/Business Case: To repair failing curbs on M-50 within the City of Monroe.   
Benefit: The contract work will improve road drainage, which will result in safer sidewalks and driving conditions 
for the traveling public.  It will also help to reduce winter maintenance costs. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  This contract is based on an estimated amount.  If the actual cost is within 6 percent of the 
estimate, the extra can be paid without further SAB approval. 
Risk Assessment:  If duties are not performed, the roads could become hazardous for the traveling public because 
of the improper drainage and plugged storm drains. 
Cost Reduction: The project was competitively bid and advertised; the low bidder was selected. 
New Project Identification: This is routine maintenance and not a new project. 
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CONTRACTS 
 
9. *EXECUTIVE (Office of Economic Development and Enhancement) - SIB Loan 

Contract (2003-0620) between MDOT and the City of Marquette is a state infrastructure bank 
(SIB) loan to assist the City of Marquette in making permanent repairs to the County Road 550 
bridge over the Dead River, including bank stabilization, river channel stabilization, bridge 
abutment repairs, slope paving repairs, approach and guard rail repairs, and repairs to the bike 
path, due to damage caused by the failure of the Silver Lake dam in May 2003. The loan will 
also provide assistance in the reconstruction of Spring Street in downtown Marquette, including 
new road base, subbase, pavement, drainage system, sidewalks, bike path, underground electrical 
utilities, new storm water landscape, sprinkler system, lighting, pedestrian facilities, and parking 
lot. The reconstruction work on Spring Street is considered vital to the economic development of 
the downtown Marquette business district. MDOT will loan $1,243,100 to the City of Marquette 
at 0% interest. The City will repay MDOT the entire amount on or before December 1, 2018. 
The contract will be in effect from the date of award through December 1, 2018. Source of 
Funds: State Infrastructure Bank Loan Funds - $1,243,100. 
 
Purpose/Business Case:  This contract will provide a state infrastructure bank loan to the City of Marquette to 
assist in bank stabilization, river channel stabilization, bridge abutment repairs, slope paving repairs, and approach 
and guard rail repairs to the County Road (CR) 550 bridge over the Dead River. The loan will also assist in the 
reconstruction of Spring Street in downtown Marquette. The CR 550 repairs are required due to the failure of the 
Silver Lake dam in May 2003. While Spring Street was not directly affected by the flood, emergency repairs the 
Lakeshore Boulevard Bridge, which was damaged in the flood, consumed resources that would have been available 
for the project. 
Benefit:  The loan will make it possible for the City to make permanent repairs to facilities damaged in the flood, 
making them safe for the traveling public. It will also allow the City to complete on time a project that is considered 
vital to the Downtown Business District. 
Funding Source:  State Infrastructure Bank Loan Funds - $1,243,100. 
Commitment Level:  The contract is for a fixed amount. 
Risk Assessment:  If the City does not receive the loan, it may have to postpone making the necessary flood repairs 
and improvements to the downtown area. 
Cost Reduction:  The loan only covers costs not available from other sources. 
New Project Identification:  The loan provides for repair and replacement of existing roads and bridges. 

 
10. *EXECUTIVE (Office of Economic Development and Enhancement) – SIB Loan 

Contract (2003-0627) between MDOT and the City of Saugatuck is a state infrastructure bank 
(SIB) loan to assist the City in financing transportation infrastructure improvements. MDOT will 
loan $180,000 to the City at 3 percent interest. The City will repay MDOT the entire amount on 
or before October 1, 2008. The contract will be in effect from the date of award through October 
1, 2008. Source of Funds: State Infrastructure Bank Loan Funds - $180,000. 
 
Purpose/Business Case: This contract will provide a state infrastructure bank loan to the City of  
Saugatuck to accelerate the City’s 5-Year Capital Improvement Plan and accomplish nearly two miles of additional 
road work. 
Benefit: The City of Saugatuck has found that investing in their street system is important to their standing as an 
important West Michigan tourist destination.  The City received a favorable bid for roadwork that the contractor has 
agreed to extend to an additional 11,600 linear feet of local street work.  The loan will make it possible for the City 
to accept the offer, which will save $40,000 and accomplish the equivalent of the three years of road work. 
Funding Source:  State Infrastructure Bank Loan Funds - $180,000. 
Commitment Level: The contract is for a fixed amount. 
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Risk Assessment: If the City does not receive the loan, it may have to postpone making the improvements and pay 
much more for them in the future. 
Cost Reduction:  The loan only covers costs not available from other sources. 
New Project Identification: Repair/replacement of existing roads. 

 
11. HIGHWAYS - IDS Design Consultant Services 

Authorization Revision (Z1/R2) under Contract (2000-0145) between MDOT and Spaulding 
DeDecker & Associates, Inc., will add services for the implementation of plan revisions 
requested by MDOT for M-29 from Broadway Street to Francis Street, Marine City and East 
China Township, St. Clair County (CS 77052 - JN 50530C), and will increase the authorization 
amount by $6,545.96.  The original authorization (Z1) provides for all work related to the design 
of M-29 from Broadway Street to Francis Street, including, but are not limited to, reconstructing 
the roadway, performing enclosed drainage work and slope work, and removing and replacing 
guardrail and sidewalk ramps.  The authorization term remains unchanged, July 5, 2002, through 
March 9, 2004.  The revised authorization amount will be $296,918.53.  The contract term is 
March 9, 2000, through March 9, 2004.  Source of Funds:  100% State Restricted Trunkline 
Funds. 
 
Purpose/Business Case:  The additional design work is for the implementation of plan changes requested by 
MDOT late in the design process. 
Benefit: To improve the pavement ride, condition and roadway safety of the roadway.  This reconstruction project 
will also reduce the long term maintenance costs for this area. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  Failure to include this work will result in greater unit prices and will require increased 
supervision during construction. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification:  This project is not for a new roadway, it is for the reconstruction of an existing one, 
with no capacity increase. 

 
12. HIGHWAYS – IDS Construction Engineering Services 

Authorization Revision (Z17/R1) under Contract (2001-0136) between MDOT and Tyme 
Engineering, Inc., will provide for additional construction engineering services to be performed 
on an as needed basis for the MDOT Port Huron Transportation Service Center (TSC), Metro 
Region, and will increase the authorization amount by $48,275.14.  The term of the authorization 
remains unchanged, February 24, 2003, through October 31, 2003.  The revised authorization 
amount will be $147,312.45.  The contract term is November 15, 2000, through October 31, 
2003.  Source of Funds:  Federal, Restricted State, or local funds, depending on the particular 
project authorized.  
 
Purpose/Business Case: The purpose of this contract is to provide as needed construction inspection and testing 
services.  The Port Huron TSC has determined additional hours are needed to complete the tasks required for the end 
of the construction season.  It is estimated that to utilize the consultants would help in performing these tasks on 
select projects due to the current direct staffing levels and the construction workload for the 2003 construction 
season. 
Benefit: The benefit gained is that MDOT can meet the needs of the MDOT program by providing the technical 
expertise to complete the tasks required. 
Funding Source:  Federal, Restricted State, or local funds, depending on the particular project authorized.  
Commitment Level: The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
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Risk Assessment: There are minimal risks associated with this activity.  The firm selected is pre-qualified by the 
Department and they have successfully work with the Port Huron TSC staff recently.  For the 2003 construction 
season, the TSC and the region do not have adequate direct staff to administer/inspect the construction program 
directly.  The projects do need to be administered to a certain level to capture FHWA funds.  This consultant 
contract will contribute to that end. 
Cost Reduction: Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification: The work associated with this authorization is on an as needed basis to perform office 
technician duties under the direction of the project manager.  Performing these tasks will be on various projects that 
may or may not be identified as new. 

 
13. HIGHWAYS - Increase Scope and Amount 

Amendatory Contract (2001-0185/A6) between MDOT and URS Corporation Great Lakes will 
provide for the addition of a crash analysis, the design of a new Monroe Street pump station, and 
the replacement of subconsultant R & R Visual, Inc., with Inland Waters Pollution Control, Inc., 
to perform sewer video taping along the project limits and will increase the contract amount by 
$169,899.69. The original contract provides for the design of I-375 from Gratiot Avenue to 
Jefferson Avenue and of Jefferson Avenue from Beaubien Street to east of I-375 in Wayne 
County (CS 82111 - JN 47592C & JN 47952).  The contract term remains unchanged, May 10, 
2001, through December 1, 2003.  The revised total contract amount will be $6,831,446.44. 
Source of Funds: 80% Federal Highway Administration Funds and 20% State Restricted 
Trunkline Funds. 
 
Purpose/Business Case:  To video tape storm sewer, design rehabilitation of pump station, and perform a crash 
analysis. 
Benefit: Provide a better design of the storm sewer and pump station.  The crash analysis will address possible 
correctable accident pattern. 
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level: The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If the storm sewer and pump station is not designed properly, there are potential safety issues for 
MDOT. 
Cost Reduction: Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification: Not a new construction project. 
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14. HIGHWAYS - Increase Services and Amount, Extend Term 
Amendatory Contract (2001-0185/A7) between MDOT and URS Corporation Great Lakes will 
increase the services, increase the contract amount by $189,140.15, and extend the contract term 
by approximately thirteen months to allow for the combination of the design pre-phase work and 
the overall construction design into one phase.  The additional design services will include 
reconstruction of an exit ramp and a retaining wall; paving; and the preparation of a pick-up 
survey and landscaping and irrigation plans on I-375 from Gratiot Avenue to Jefferson Avenue 
and on Jefferson Avenue from Beaubien to Rivard Street, Wayne County.  The original contract 
provides for early engineering of the project, including, but not limited to, the following: design 
surveys, including hydraulic surveys; study of existing drainage and necessary rehabilitation; 
base plans and preliminary typical cross-sections; utility information; bridge studies; televising 
of sewers and cleanout and disposal of any non-hazards or hazards material preventing the 
televising;  conduct of subsurface utility engineering to identify exact location of critical utilities 
that will need relocation; computation and verification of plan quantities; preparation of staging 
plans and special provisions, etc.  The revised contract term will be May 10, 2001, through 
December 31, 2004.  The revised total contract amount will be $7,020,586.59.  Source of Funds: 
80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds for CS 
82111 – JN 47592; 100% State Restricted Trunkline Funds for CS 82111 – JN 47592C. 
 
Purpose/Business Case: Pick up survey, combining project into one and landscaping plans.  Time extension to 
allow for additional work 
Benefit: The additional survey for Larned, Atwater, and Franklin Streets will provide more detail for the design of 
this project.  The landscaping was part of coordination with the City of Detroit to do the project.  Combine the two 
phase will allow one contract for construction.  Additional time will give the consultant time to finish the design for 
the additional work. 
Funding Source: 80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds for CS 
82111 – JN 47592; 100% State Restricted Trunkline Funds for CS 82111 – JN 47592C. 
Commitment Level: The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment: If the survey is not completed, the plans will have misinformation causing construction problems.  
Not combining the project will have an adverse impact on the construction schedule - the plans will not be complete 
for letting.  The MDOT relationship with the city of Detroit may suffer.   
Cost Reduction: Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification: Not a new construction project. 

 
15. HIGHWAYS - Construction Engineering Services 

Authorization Revision (Z19/R1) under Contract (2001-0661) between MDOT and Parsons 
Brinckerhoff Michigan, Inc., will provide for full construction engineering services on US-12 
(Michigan Avenue) from Firestone to Wyoming in the city of Dearborn, Wayne County (CS 
82062 - JN's 47064A) and will increase the authorization amount by $270,604.26. The 
authorization term remains unchanged, June 2, 2003, through November 29, 2004. The revised 
authorization amount will be $320,574.87.   The contract term is November 29, 2001, through 
November 29, 2004.  Source of Funds: 81.85% Federal Highway Administration Funds and 
18.15% State Restricted Trunkline Funds.    
 
Purpose/Business Case: Procure technical services from a prequalified consultant to manage the US-12 
reconstruction project in Dearborn. 
Benefit: This will ensure that correct construction practices are utilized by the contractor, that the contract 
specifications are met, and that Federal Highway funds are captured for the work done. 
Funding Source: 81.85% Federal Highway Administration Funds and 18.15% State Restricted Trunkline Funds.    
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Commitment Level: The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment: MDOT would lose FHWA funding for the construction work.  It is not likely that the Taylor TSC 
would be able to staff the project with MDOT staff members, as the TSC staff is presently committed to other work.  
Cost Reduction: Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification: The project is not a “new” project, rather, it is a reconstruction with no increase in 
laneage. 

 
16. HIGHWAYS - IDS Design Consultant Services 

Authorization (Z15) under Contract (2001-1007) between MDOT and Bergman Associates will 
provide for the preparation of preliminary and final scoping packages for the rehabilitation of 
various projects in Wayne County (CS 82900 - JN 73324).  The work items include preparing 
and evaluating the proposed treatment for each roadway and determining the extent and cost of 
the work required for its implementation.  This authorization will be in effect from the date of 
award through October 18, 2004.  The authorization amount will be $585,698.63.  The contract 
term is October 18, 2001, through October 18, 2004.  Source of Funds: 100% State Restricted 
Trunkline Funds. 
 
Purpose/Business Case: Roadway scoping is the first step in identifying the extent, issues, and costs related to 
candidate projects prior to them being considered for inclusion into the Metro Region Rehabilitation and 
Reconstruction (R&R) program. This activity occurs prior to the selection of any R&R projects that are to be 
included in the MDOT Five Year Plan.   
Benefit:  The benefit of conducting Roadway Scoping allows MDOT's Metro Region to more thoroughly identify 
the issues and costs related to a candidate project. This allows early determination of cost to better allocate our 
funding, identify design and constructability issues early so schedule commitments can be better met and it provides 
local entities of government opportunity to identify any concerns they may have on a particular candidate project. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level: The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  The major risks of not performing this activity would be variations in cost and/or schedule. 
Budgetary issues could arise from not having a fairly clear understanding of the issues and impacts associated with 
the project which could lead to either over funding or under funding a project. Schedule changes could arise from 
not identifying items of work that may need a long lead time to accomplish. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basses not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification:  No, this is scoping for rehabilitation and/or reconstruction of existing roadways. 

 
17. HIGHWAYS - IDS Construction Engineering Services 

Authorization (Z9) under Contract (2002-0239) between MDOT and URS Corporation Great 
Lakes will provide for construction engineering services for sign truss and cantilever 
replacement on US-31 from I-96 north to US-10, Muskegon and Mason Counties (CS 61072 - 
JN 58869A).  The authorization will be in effect from the date of award through November 30, 
2004. The authorization amount will be $149,032. The contract term is January 23, 2002, 
through January 23, 2005. Source of Funds: 100% Federal Highway Administration Funds. 
 
Purpose/Business Case: Overhead sign structure and guardrail replacements including cofferdam and sheet piling 
installations on US-31 from I-96 to US-10 in the cities of Ludington, Muskegon, Muskegon Heights, and Norton 
Shores in Fruitport, Sullivan, Egeleston, Dalton, and Pere Marquette Townships, Muskegon and Mason Counties. 
Benefit: Updated and improved overhead signing and other various safety upgrades. 
Funding Source:  100% Federal Highway Administration Funds.  
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
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Risk Assessment: Certain liability issues exist because current roadway signing and guardrail have exhibited signs 
of deterioration and do not currently meet increasing safety standards.    
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification:  This is not a new project; this is for the upgrade and improvement of signing and 
safety features on an existing roadway. 

 
18. HIGHWAYS - IDS Construction Engineering Services 

Authorization Revision (Z6/R1) under Contract (2002-0249) between MDOT and L.S. 
Engineering, Inc., will add construction engineering services to be performed on M-120 from the 
Whitehall intersection easterly to the US-31 northbound ramps, from structure B01 northerly to 
south of Holten Road, and on US-31 from south of structure S03 to north of reference point in 
the cities of Muskegon and North Muskegon, Muskegon Township, Muskegon County (CS 
61012 - JN 45801A) and will increase the authorization amount by $67,590.83.  The original 
authorization (Z6) provides for construction engineering services on M-120 from Lake Avenue 
east to US-31 ramps, for a total cost of $115,306.54.  The work items include cold milling, 
bituminous resurfacing, joint repairs, and safety items.  The term of the authorization remains 
unchanged, February 24, 2003, through March 31, 2004.  The revised authorization amount will 
be $182,897.37.  The contract term is March 7, 2002, through March 7, 2005.  Source of Funds:  
81.85% Federal Highway Administration Funds and 18.15% State Restricted Trunkline Funds.      
 
Purpose/Business Case: The original contract was for 4.61 mi of joint repair, cold milling, superelevation 
correction, hot mix asphalt surfacing, and safety upgrades on M-120 in the cities of Muskegon and North Muskegon, 
Muskegon Township, Muskegon County. Utility Companies greatly exceeded their original time estimates for the 
relocation of their respective utilities. The Consultant's coordination of these utilities as well as additional 
Consultant oversight of commercial development permits resulted in additional costs beyond that originally 
estimated and specified in the Scope of Services. 
Benefit:  Improved roadway surface, increased traffic capacity, improved drainage, and various safety upgrades. 
Funding Source:  81.85% Federal Highway Administration Funds and 18.15% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  The existing roadway was deteriorating and unable to service the increasing traffic capacities. 
Cost Reduction: Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification: This is not a new project; this is for the rehabilitation and upgrade of an existing 
roadway. 

 
19. HIGHWAYS - IDS Design Consultant Services 

Authorization (Z11) under Contract (2002-0496) between MDOT and Wade-Trim/Associates, 
Inc., will provide for the design of US-24 (Telegraph Road) from Beechmont Road to M-153 
(Ford Road) in Wayne County (CS 82053 - JN 59067C).  The work items include milling and 
resurfacing the northbound lanes, including patching and overlaying the southbound lanes of US-
24.  This authorization will be in effect from the date of award through June 5, 2005.  The 
authorization amount will be $277,288.88.  The contract term is June 5, 2002, through June 5, 
2005. Source of Funds: 81.85% Federal Highway Administration Funds and 18.15% State 
Restricted Trunkline Funds. 
 
Purpose/Business Case: This contract is for the negotiated fees to design the US-24 (Telegraph Road) project to 
mill and resurface the northbound lanes and patch and overlay the southbound lanes.  The project limits are along 
US-24 are from Beechmont Road to M-153 (Ford Road).  The project pavement is in poor condition.  The existing 
roadway is a 6-lane or 8-lane, divided urban arterial and is currently planned to be constructed during the summer of 
2006. 
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Benefit: To improve pavement ride quality, condition and safety of the roadway.  This project will also help reduce 
the long term maintenance costs for this area. 
Funding Source:  81.85% Federal Highway Administration Funds and 18.15% State Restricted Trunkline Funds. 
Commitment Level: The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment: Based on the current condition of the roadway, mill and resurface is the preferred repair.  Please 
note, should this work not be approved, that the cost to perform the combination of alternate repairs and additional 
maintenance, when compared to the cost of the mill and resurface over the same 20 year period, would be greater.  
Additionally, the combinations of alternate repairs and additional maintenance, when compared to the mill and 
resurface, would require additional disruptions to traffic.  These additional disruptions would result in an increased 
cost to the users in the form of user delays. 
Cost Reduction: Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed services. 
New Project Identification:  This is not a new roadway, it is a mill and resurface and a patch and overlay of an 
existing roadway. 

 
20. HIGHWAYS - IDS Design Consultant Services 

Authorization (Z17) under Contract (2002-0496) between MDOT and Wade-Trim/Associates, 
Inc., will provide for the design of US-24 (Telegraph Road) from M-153 (Ford Road) to Joy 
Road in Wayne County (CS 82053 - JN 59068C).  The work items include milling and 
resurfacing the northbound lanes, including patching and overlaying the southbound lanes of US-
24.  This authorization will be in effect from the date of award through June 5, 2005.  The 
authorization amount will be $365,720.69.  The contract term is June 5, 2002, through June 5, 
2005. Source of Funds: 81.85% Federal Highway Administration Funds and 18.15% State 
Restricted Trunkline Funds. 
 
Purpose/Business Case: This contract is for the negotiated fees to design the US-24 (Telegraph Road) project to 
mill and resurface the northbound lanes and patch and overlay the southbound lanes.  The project limits are along 
US-24 are from M-153 (Ford Road) to Joy Road.  The project pavement is in poor condition.  The existing roadway 
is a 6-lane or 8-lane, divided urban arterial and is currently planned to be constructed during the summer of 2006. 
Benefit: To improve pavement ride quality, condition and safety of the roadway.  This project will also help reduce 
the long term maintenance costs for this area. 
Funding Source:  81.85% Federal Highway Administration Funds and 18.15% State Restricted Trunkline Funds. 
Commitment Level: The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment: Based on the current condition of the roadway, mill and resurface is the preferred repair.  Please 
note, should this work bot be approved, that the cost to perform the combination of alternate repairs and additional 
maintenance, when compared to the cost of the mill and resurface over the same 20 year period, would be greater.  
Additionally, the combinations of alternate repairs and additional maintenance, when compared to the mill and 
resurface, would require additional disruptions to traffic.  These additional disruptions would result in an increased 
cost to the users in the form of user delays. 
Cost Reduction: Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed services. 
New Project Identification:  This is not a new roadway, it is a mill and resurface and a patch and overlay of an 
existing roadway. 
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21. HIGHWAYS - IDS Construction Engineering Services 
Authorization Revision (Z33/R1) under Contract (2003-0078) between MDOT and Wilcox 
Professional Services, LLC, will add construction engineering services to be performed at the I-
96 Fruitport rest area, Crockery Township, Ottawa County (CS 70064 - JN 73201A) and will 
increase the authorization amount by $129,973.81.  The original authorization (Z33) provides for 
preliminary construction survey and inspection. The term of the authorization remains 
unchanged, effective through November 20, 2005.  The revised authorized amount will be 
$138,097.73.  The contract term is November 20, 2002, through November 20, 2005.  Source of 
Funds:  90% Federal Highway Administration Funds and 10% State Restricted Trunkline Funds. 
 
Purpose/Business Case:  To add additional services for reconstructing the existing rest area parking lot, building, 
and the utility systems on I-96, Fruitport, Ottawa County. 
Benefit:  Repaired parking and rest area facility will improve the quality of the rest area and decrease maintenance 
costs. 
Funding Source:  90% Federal Highway Administration Funds and 10% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  The existing rest area was deteriorating to the point of becoming a hazard to the motorists 
utilizing the facility. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification:  This is not a new project.  This contract is for reconstruction of an existing facility. 

 
22. HIGHWAYS - IDS Design Consultant Services 

Authorization Revision (Z1/R1) under Contract (2003-0079) between MDOT and URS 
Corporation Great Lakes will add services to the initial authorization to develop further  
expansion of the Grand Rapids Intelligent Transportation System (ITS) to the interchange of I-
196 and I-96 in the city of Grand Rapids, Kent County (CS 41029 - JN 72044C) and will 
increase the authorization amount by $122,426.58.  The original authorization (Z1) provides for 
the design of extensions of the existing Grand Rapids ITS. The work items include the 
installation of changeable message signs, closed circuit television cameras, and encased 
fiberoptic cable, which will interface with all existing ITS monitoring software and equipment.  
The term of the authorization remains unchanged, June 6, 2003, through November 21, 2005.  
The revised authorization amount will be $310,946.29.  The contract term is November 21, 2002, 
through November 21, 2005.  Source of Funds:  100% Federal Highway Administration Funds. 
 
Purpose/Business Case:   These extra hours of design are needed to develop further expansion of the ITS system 
beyond the current scoped locations.  This will provide the motoring public with even better advance warning to 
possible traffic problems along I-96, US-131 and I-96.  
Benefit:  These additional design hours will develop the expansion of the ITS system to the interchange of I-196 and 
I-96, warning the motoring public sooner and creating a reduction of major backups during peak hours. 
Funding Source:  100% Federal Highway Administration Funds.  
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If these hours are not approved, the additional design required to expend the CMAQ funds for 
this ITS expansion project can not be performed.  This will cause this project to be less effective in its effort to 
reduce backups that occur daily. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification:  These extra design hours will be a extension to the existing contract authorization. 
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23. HIGHWAYS - IDS Design Consultant Services 
Authorization (Z4) under Contract (2003-0201) between MDOT and CH2M Hill Michigan, Inc., 
will provide for the design of road rehabilitation on M-19 from the north Memphis city limits to 
Bryce Road in the village of Emmet, Riley and Emmet Townships, St. Clair County (CS 77011 - 
JN 60441C). The work items include cold milling, resurfacing, joint repair and pavement 
patching, drainage work, and guardrail removal and replacement. The length of this project is 
7.34 miles.  This authorization will be in effect from the date of the award through April 14, 
2006.  The authorization amount will be $547,519.89.  The contract term is April 14, 2003, 
through April 14, 2006. Source of Funds: 82% Federal Highway Administration Funds and 18% 
State Restricted Trunkline Funds. 
 
Purpose/Business Case:  Design services for a road rehabilitation project on M-19 from N. Memphis City limits to 
Bryce Road in St. Clair County.  7.34 miles of milling, pavement repairs, resurfacing including 0.76 miles of 
reconstruction. 
Benefit: Construction of road rehabilitation project would lead to improved driving conditions and safety features 
for M-19 through St. Clair County. 
Funding Source:  82% Federal Highway Administration and 18% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  Without the use of professional services for this work, the road rehabilitation project would not 
be designed and thus not constructed. MDOT could lose federal funding for road improvements and motorist's 
safety could be compromised with further road deterioration. 
Cost Reduction: Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification:  No, this is a preservation project. 

 
24. HIGHWAYS - IDS Design Consultant Services 

Authorization (Z5) under Contract (2003-0201) between CH2M Hill Michigan, Inc., will provide 
for design services for a road rehabilitation project on M-19 from Ashery Creek to the north 
Memphis city limits in Macomb County (CS 50091/77011 - JN 55657C).  Work items include 
1.54 miles of cold milling, pavement repairs, and resurfacing. This authorization will be in effect 
from the date of award through April 14, 2006. The authorization amount will be $174,741.56.  
The contract term is April 14, 2003, through April 14, 2006.  Source of Funds:  100% State 
Restricted Trunkline Funds.    
 
Purpose/Business Case:   Design services for a road rehabilitation project on M-19 from Ashery Creek to N. 
Memphis City limits in Macomb County.  1.54 miles of cold milling, pavement repairs, and resurfacing. 
Benefit:  Construction of road rehabilitation project would lead to improved driving conditions and safety features 
for M-19 through Memphis. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  Without the use of professional services for this work, the road rehabilitation project would not 
be designed and thus not constructed. MDOT could lose federal funding for road improvements and motorist's 
safety could be compromised with further road deterioration. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification:  Rehabilitation of an existing project. 

 



* Denotes a non-standard contract/amendment__________________________________________________________________________ 
8/22/03  Page 15 of 94 

25. HIGHWAYS - IDS Design Consultant Services 
Authorization (Z12) under Contract (2003-0233) between MDOT and Consoer Townsend 
Envirodyne Engineers of Michigan, Inc., will provide for the design of 4.197 miles of 
resurfacing on M-85 (Fort Street) from Goddard Road northerly to I-75 in the cities of Lincoln 
Park and Detroit in Wayne County (CS 82211 - JN 75186C). The work items include cold 
milling and resurfacing work, curb and gutter repair, and drainage improvements.  This 
authorization will be in effect from the date of award through April 17, 2006. The authorization 
amount will be $599,951.03. The contract term is April 17, 2003, through June 17, 2006. Source 
of Funds:  81.85% Federal Highway Administration Funds, 16.55% State Restricted Trunkline 
Funds, 1.0% City of Lincoln Park (Act 51) Funds and 0.6% City of Detroit (Act 51) Funds. 
 
Purpose/Business Case:   This contract is for the negotiated fees to design the M-85 (Fort Street) cold mill and 
resurface project.  The project limits are along M-85 (Fort Street) from Goddard Road northerly to I-75.  The project 
length is 4.197 miles and the pavement is in poor condition.  The existing roadway is a 6-lane, divided urban 
arterial. 
Benefit:  To improve pavement ride quality, condition and safety of the roadway.  This project will also help reduce 
the long term maintenance costs for the area. 
Funding Source:  81.85% Federal Highway Administration Funds, 16.55% State Restricted Trunkline Funds, 1.0% 
City of Lincoln Park (Act 51) Funds and 0.6% City of Detroit (Act 51) Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  Based on the current condition of the roadway, mill and resurface is the preferred repair.  The 
cost to perform the combination of alternate repairs and additional maintenance, when compared to the cost of the 
mill and resurface over the same 20 year period, would be greater. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification:   This is not a new roadway.  It is the mill and resurface of an existing roadway with no 
increase in capacity. 

 
26. HIGHWAYS - IDS Design Consultant Services 

Authorization Revision (Z14/R1) under Contract (2003-0233) between MDOT and Consoer 
Townsend Envirodyne Engineers of Michigan, Inc., will provide for additional design services  
for the relocation of the M-59 Interchange at Adams Road in the city of Rochester Hills in 
Oakland County (CS 63043 - JN 30154C) and will increase the authorization amount by 
$799,949.42.  The original authorization (Z14) provides for the preliminary design at a cost of 
$49,999.08. The term of the authorization remains unchanged, August 4, 2003, through April 17, 
2006.  The revised authorization amount will be $849,948.50.  The contract term is April 17, 
2003, through April 17, 2006. Source of Funds: 81.85% Federal Highway Administration Funds, 
15.90% State Restricted Trunkline Funds and 2.25% City of Rochester Hills (Act 51) Funds.  
 
Purpose/Business Case:  This authorization revision is for the negotiated fees to add additional design work to this 
project.  This revision will include the design of the relocated Adams Road, 6 associated ramps, on-site drainage and 
a sound wall.  The new interchange location will be east of the existing, and the existing section of M-59, within the 
limits of this project, is 3 lanes in each direction. The project limits are within the City of Rochester Hills, in 
Oakland County. This project is included within MDOT's 5 year plan, it will be found within the 2004 to 2006 STIP 
/ TIP and is currently planned for phased construction, to begin during the summer of 2004. 
Benefit:  To improve the capacity of the existing Adams Road Interchange, and improve access to the local roadway 
system. 
Funding Source:  81.85% Federal Highway Administration Funds, 15.90% State Restricted Trunkline Funds, and 
2.25% Local Match. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
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Risk Assessment:  The State Transportation Commission, as directed by the Governor's office, recently brought this 
project back into MDOT's program  
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification:  This project is for a new interchange at Adams Road Relocated.  The existing 
interchange, at Adams Road, is to be removed. 

 
27. HIGHWAYS - IDS Design Consultant Services 

Authorization (Z1) under Contract (2003-0488) between MDOT and Rowe, Inc., will provide for 
roadway scoping in Macomb County (CS 50900 - JN 73322).  This authorization will be in 
effect from the date of award through August 5, 2006.  The authorization amount will be 
$138,296.02.  The contract term is August 5, 2003, through August 5, 2006.  Source of Funds:  
100% State Restricted Trunkline Funds.   
 
Purpose/Business Case:  Roadway scoping is the first step in identifying the extents, issues and costs related to 
candidate projects prior to them being considered for inclusion into the Metro Region Rehabilitation and 
Reconstruct (R&R) program. This activity occurs prior to the selection of any R&R projects that are to be included 
in the MDOT Five Year Plan.   
Benefit:  The benefit of conducting Roadway Scoping allows MDOT Metro Region to more thoroughly identify the 
issues and costs related to a candidate project. This allows early determination of cost to better allocate our funding, 
identify design and constructability issues early so schedule commitments can be better met and it provides local 
entities of government opportunity to identify any concerns they may have on a particular candidate project. 
Funding Source: 100% State Restricted Trunkline Funds.  
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  The major risks of not performing this activity would be variations in cost and/or schedule. 
Budgetary issues could arise from not having a fairly clear understanding of the issues and impacts associated with 
the project which could lead to either over funding or under funding a project. Schedule changes could arise from 
not identifying items of work that may need a long lead time to accomplish.  
Cost Reduction: Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification:  No, this is scoping for rehabilitation and/or reconstruction of existing roadways. 

 
28. HIGHWAYS - IDS Engineering Services 

Contract (2003-0603) between MDOT and DLZ Michigan, Inc., will provide for services for 
which the consultant is prequalified to be performed on an as needed/when needed basis.  The 
contract will be in effect from the date of award through three years.  The maximum contract 
amount will be $4,000,000, and the maximum amount of any authorization will be $1,000,000.  
Authorizations over $100,000 will be submitted to the State Administrative Board for approval.  
Source of Funds:  Federal, Restricted State, or local funds, depending on the particular project 
authorized. 

 
29. HIGHWAYS - IDS Engineering Services 

Contract (2003-0604) between MDOT and Fishbeck, Thompson, Carr & Huber, Inc., will 
provide for services for which the consultant is prequalified to be performed on an as 
needed/when needed basis.  The contract will be in effect from the date of award through three 
years.  The maximum contract amount will be $4,000,000, and the maximum amount of any 
authorization will be $1,000,000.  Authorizations over $100,000 will be submitted to the State 
Administrative Board for approval.  Source of Funds:  Federal, Restricted State, or local funds, 
depending on the particular project authorized. 
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30. HIGHWAYS - IDS Engineering Services 
Contract (2003-0605) between MDOT and Hurley & Stewart, LLC, will provide for services for 
which the consultant is prequalified to be performed on an as needed/when needed basis.  The 
contract will be in effect from the date of award through three years.  The maximum contract 
amount will be $4,000,000, and the maximum amount of any authorization will be $1,000,000.  
Authorizations over $100,000 will be submitted to the State Administrative Board for approval.  
Source of Funds:  Federal, Restricted State, or local funds, depending on the particular project 
authorized. 

 
31. HIGHWAYS - IDS Real Estate Title Services 

Contract (2003-0611) between MDOT and Clearly Title Company will provide for title searches, 
title insurance, real estate closings, and escrow services for the acquisition of real estate to be 
performed on an as needed/when needed basis.  The contract will be in effect from the date of 
award through three years.  The maximum contract amount will be $100,000, and the maximum 
amount of any authorization will be $50,000.  Source of Funds:  Federal Highway 
Administration Funds, State Restricted Trunkline Funds, or local funds, depending on the 
particular project authorized. 

 
32. HIGHWAYS - IDS Real Estate Title Services 

Contract (2003-0621) between MDOT and Lamont Title Company will provide for title 
searches, title insurance, real estate closings, and escrow services for the acquisition of real estate 
to be performed on an as needed/when needed basis.  The contract will be in effect from the date 
of award through three years.  The maximum contract amount will be $100,000, and the 
maximum amount of any authorization will be $50,000.  Source of Funds:  Federal Highway 
Administration Funds, State Restricted Trunkline Funds, or local funds, depending on the 
particular project authorized. 

 
33. HIGHWAYS - IDS Title Services 

Contract (2003-0624) between MDOT and First Michigan Title of Monroe, Inc., will provide for 
title searches, title insurance, real estate closings, and escrow services for the acquisition of real 
estate to be performed on an as needed/when needed basis.  The contract will be in effect from 
the date of award through three years. The maximum contract amount will be $100,000, and the 
maximum amount of any authorization will be $50,000.  Source of Funds:  Federal Highway 
Administration Funds, State Restricted Trunkline Funds, or local funds, depending on the 
particular project authorized. 
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34. HIGHWAYS - Cost Participation for Local Agency Construction Contract 
Contract (2003-5300) between MDOT and City of Frankenmuth will provide for participation in 
the following improvements: 

 
Widening work on Highway M-83 from two to three lanes from Roedel Road to approximately 
1,000 feet south of Roedel Road.   
 
Estimated Funds: 
 
City of Frankenmuth Funds $30,738 
Total Funds $30,738 
 
STT 73131 – 48595; Saginaw County 
Letting of 1/10/2003 
 
Purpose/Business Case: Additional work on trunkline highway in order to assist traffic flow at the north end of the 
City of Frankenmuth. 
Benefit: Provides for improved traffic flow by reducing left hand turning conflicts. 
Funding Source:  100% City of Frankenmuth Funds. 
Commitment Level:  100% City of Frankenmuth Funds, fixed at $30,738. 
Risk Assessment: Contract required in order for MDOT to bill City. 
Cost Reduction: Low bid to be repaid by City. 
New Project Identification: New lane on existing roadway. 

 
35. HIGHWAYS - Cost Participation for Local Agency Construction Contract 

Contract (2003-5332) between MDOT and the City of Yale will provide for funding 
participation in the following improvements: 
 
The replacement of approximately 500 feet of 24-inch diameter storm sewer with 30-inch 
diameter storm sewer and construction of related facilities along Mechanic Street from Highway 
M-19 to a point east of Smith Street.   
 
Estimated Funds: 
 
State Restricted Trunkline Funds $  20,949 
City of Yale Funds $365,769 
Total Funds      $386,718 
 
M 84900 - 73095; St. Clair County 
Local Letting 
 
Purpose/Business Case: Storm sewer replacement and upgrading project. 
Benefit:   Provides for the drainage of storm water from portions of Highway M-19. 
Funding Source:  State Trunkline and Bridge Construction Funds and City of Yale Funds; no Build Michigan III 
Funds.  
Commitment Level: 3.93% State; 96.07% City of Yale; based on estimate. 
Risk Assessment: Reduction in potential flooding by upgrading storm sewer to meet current MDOT design 
standards. 
Cost Reduction: Low bid.   

 New project Identification: Upgrading of existing storm sewer system. 
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36. HIGHWAYS - Cost Participation for Local Agency Construction Contract 
Contract (2003-5380) between MDOT and City of Algonac will provide for funding 
participation in the construction under contract by the City of the following Transportation 
Enhancement improvements: 

 
Streetscaping work along Highway M-29 between Smith Street and Liberty Street, including the 
placement of brick sidewalk, pedestrian bumpouts, landscaping work, streetlighting, and 
benches. 
 
Estimated Funds: 
 
Federal Highway Administration Funds     $   656,369 
State Restricted Trunkline Funds                $   262,548  
City of Algonac Funds                                $    393,821 
Total Funds                                                  $1,312,738 
 
STE 77051 – 74431; St. Clair County 
Local Letting 
 
Purpose/Business Case: To provide for participation in transportation enhancement activities under the 
Transportation Equity Act for the 21st Century (TEA-21). 
Benefit: Beautification of transportation system. 
Funding Source: Federal Transportation Enhancement Activities Funds, State Trunkline and Bridge Construction 
Funds, and City of Algonac Funds. 
Commitment level: 50% Federal, 20% State, and 30% City of Algonac; based on estimate. 
Risk Assessment: Contract required in order for City to receive these Federal Funds and to enable the State to pay 
for its share. 
Cost Reduction: Low bid. 
New Project Identification: New beautification of existing roadway. 

 
37. HIGHWAYS - Cost Participation for Local Agency Construction Contract 

Contract (2003-5396) between MDOT and the City of Walker will provide for funding 
participation in the following improvements: 
 
Construction of a right turn lane from westbound Highway M-45 (Lake Michigan Drive) to 
northbound Highway M-11 (Wilson Avenue). 
 
Estimated Funds: 
 
State Restricted Trunkline Funds  $350,000 
Total Funds     $350,000 
 
M 41061 – 72143; Kent County 
Local Letting  
 
Purpose/Business Case: Construction of right turn lane to provide for future traffic flow at intersection. 
Benefit: The City of Walker agrees to improve three other quadrants of the intersection. 
Funding Source:  State Trunkline and Bridge Construction Funds.   
Commitment Level: 100% State; lump sum payment. 
Risk Assessment: Loss of future economic development opportunities. 
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Cost Reduction: Since MDOT is paying the cost of the turn lane in the northeast quadrant, the City agrees to 
construct turn lanes in the other three quadrants in the future at its own expense. 
New project Identification:  New construction of right turn lane. 

 
38. HIGHWAYS - Cost Participation for State Critical Bridge Construction Contract 

Contract (2003-5399) between MDOT and the City of Sault Ste. Marie will provide for funding 
participation in the construction of the following improvements under the State Critical Bridge 
Program: 
 
PART A 
The removal of the historic structure B01 of 17-11-42, which carries Fort Street over the Power 
Canal, T47N, R1W, City of Sault Ste. Marie, Michigan. 
 
PART B 
Relocation of the historic Fort Street bridge at the Power Canal.   
 
Estimated Funds:                      
      PART A PART B TOTAL 
State Restricted Trunkline Funds  $363,900 $       0         $363,900 
City of Sault Ste. Marie Funds $  19,100 $8,000  $  27,100 
Total Funds     $383,000 $8,000  $391,000 
 
MCS 17011 – 39955; Chippewa County 
Letting of 09/05/2003 
 
Purpose/Business Case: To replace structurally deficient and functionally obsolete structure under the State Critical 
Bridge Program. 
Benefit: Safer structure. 
Funding Source: Federal Highway Bridge Replacement and Rehabilitation Program Funds, State Critical Bridge 
Funds, and City of Sault Ste. Marie Funds. 
Commitment Level: 95% State, 5% City of Sault Ste. Marie for Part A; 100%  City of Sault Ste. Marie for Part B; 
both parts based on estimate. 
Risk Assessment:  Possible failure of structure and closure to traffic. 
Cost Reduction: Low bid. 
New Project Identification: Replace existing structure. 
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39. HIGHWAYS - Cost Participation for State Critical Bridge Construction Contract 
Contract (2003-5403) between MDOT and the Allegan County Road Commission will provide 
for funding participation in the construction of the following improvements under Section 144 of 
Title 23 USC and the State Critical Bridge Program. 
 
The removal and replacement of the structure B01 of 03-03-22, which carries 46th Street over 
Swan Creek, Sections 17 and 18, T1N, R14W, Cheshire Township, Allegan County, Michigan; 
the reconstruction of the approaches to the structure for approximately 50 feet northerly and 50 
feet southerly of the structure. 
 
Estimated Funds:     
 
Federal Highway Administration Funds $181,800 
State Restricted Trunkline Funds $  34,100 
Allegan County Road Commission Funds $  11,300 
Total Funds $227,200 
 
BRO 03003 - 72820      
Letting of 8/1/2003 
 
Purpose/Business Case: To replace structurally deficient and functionally obsolete structure under the State Critical 
Bridge Program. 
Benefit: Safer structure. 
Funding Source: Federal Highway Bridge Replacement and Rehabilitation Program Funds, State Critical Bridge 
Funds, and Allegan County Road Commission Funds. 
Commitment Level: 80% Federal, 15% State, 5% Allegan County; based on estimate. 
Risk Assessment: Possible failure of structure and closure to traffic. 
Cost Reduction: Low bid. 
New Project Identification: Replace existing structure. 

 



* Denotes a non-standard contract/amendment__________________________________________________________________________ 
8/22/03  Page 22 of 94 

40. HIGHWAYS - Cost Participation for State Critical Bridge Construction Contract 
Contract (2003-5460) between MDOT and the Dickinson County Road Commission will provide 
for funding participation in the construction of the following improvements under Section 144 of 
Title 23 USC and the State Critical Bridge Program. 
 
PART A 
The removal and replacement of the structure B01 of 22-04-11, which carries District 5 Road 
over Pine Creek, Section 28, T40N, R29W, Norway Township, Dickinson County, Michigan; the 
reconstruction of the approaches to the structure for approximately 175 feet southerly and 225 
feet northerly of the structure. 
 
PART B 
Plain riprap work for the structure B01 of 22-04-11, which carries District 5 Road over Pine 
Creek. 
 
Estimated Funds:     
       PART A PART B TOTAL 
Federal Highway Administration Funds $395,800 $           0 $395,800 
State Restricted Trunkline Funds $  74,200 $           0 $  74,200 
Dickinson County Road Commission Funds  $  24,700 $    5,700 $  30,400  
Total Funds $494,700 $    5,700 $500,400 
 
BRO 22004 - 59699 
Letting of 9/5/2003 
 
Purpose/Business Case: To replace structurally deficient and functionally obsolete structure under the State Critical 
Bridge Program. 
Benefit: Safer structure. 
Funding Source: Federal Highway Bridge Replacement and Rehabilitation Program Funds, State Critical Bridge 
Funds, and Dickinson County Road Commission Funds. 
Commitment Level: 80% Federal, 15% State, 5% Dickinson County Road Commission for Part A; 100% 
Dickinson County Road Commission  for Part B; both parts based on estimate. 
Risk Assessment: Possible failure of structure and closure to traffic. 
Cost Reduction: Low bid. 
New Project Identification: Replace existing structure. 
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41. HIGHWAYS - Cost Participation for Local Agency Construction Contract 
Contract (2003-5464) between MDOT and the Dickinson County Road Commission will provide 
for participation in the following improvements: 
 
Reconstruction work along Upper Pine Creek Road from approximately 300 feet north of Timber 
Ridge Road southerly 0.21 miles, including vertical curve and grade modifications; intersection 
sight distance improvements; grading, subbase, aggregate base, aggregate shoulder, drainage 
improvement, pavement marking, traffic control, and restoration work. 
 
Estimated Funds: 
 
Federal Highway Administration Funds $68,500 
Dickinson County Road Commission Funds  $17,100 
Total Funds     $85,600 
 
STH 22609 - 73611 
Local Force Account 
 
Purpose/Business Case: To improve sight distance. 
Benefit: Improve roadway safety. 
Funding Source: Federal Surface Transportation Program Funds and Dickinson County Road Commission Funds. 
Commitment Level: 80% Federal up to $200,000 and the balance by Dickinson County Road Commission. 
Risk Assessment: Contract required in order for County to receive these Federal Funds. 
Cost Reduction: Local agency to perform work with own forces at a cost determined to be at least six (6) percent 
less than if it were contracted. 
New Project Identification: Improve existing roadway. 

 
42. HIGHWAYS - Cost Participation for State Critical Bridge Construction Contract 

Contract (2003-5467) between MDOT and the Berrien County Road Commission will provide 
for funding participation in the construction of the following improvements under Section 144 of 
Title 23 USC and the State Critical Bridge Program. 
 
The removal and replacement of the structure B01 of 11-07-42, which carries North Maple Road 
over the Paw Paw Lake Channel, Sections 16 and 21, T3S, R17W, Coloma Township, Berrien 
County, Michigan; the reconstruction of the approaches to the structure for approximately 115 
feet northwesterly and 104 feet southeasterly of the structure. 
 
Estimated Funds:     
 
Federal Highway Administration Funds $324,200 
State Restricted Trunkline Funds $  60,800 
Berrien County Road Commission Funds  $  20,200     
Total Funds $405,200 
 
BRO 11007 - 56477 
Letting of 9/5/2003 
 
Purpose/Business Case: To replace structurally deficient and functionally obsolete structure under the State Critical 
Bridge Program. 
Benefit: Safer structure. 
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Funding Source: Federal Highway Bridge Replacement and Rehabilitation Program Funds, State Critical Bridge 
Funds, and Berrien County Road Commission Funds. 
Commitment Level: 80% Federal, 15% State, 5% Berrien County Road Commission; based on estimate. 
Risk Assessment: Possible failure of structure and closure to traffic. 
Cost Reduction: Low bid. 
New Project Identification: Replace existing structure. 

 
43. HIGHWAYS - Cost Participation for Local Agency Construction Contract 

Contract (2003-5470) between MDOT and City of Howell will provide for participation in the 
construction under contract by the City of the following Transportation Enhancement 
improvements: 
 
Streetscaping work along Michigan Avenue (Highway M-155) from Grand River Avenue to 
Pickney Road and along Pinckney Road from Michigan Avenue to Argyle Street, including curb 
and gutter, sidewalk, landscaping, pavement marking, and restoration work. 
 
Estimated Funds:     
 
Federal Highway Administration Funds $106,472 
City of Howell Funds $106,472 
Total Funds $212,944 
 
STE 47061 – 72201; Livingston County 
Local Letting 
 
Purpose/Business Case: To provide for participation in transportation enhancement activities under the 
Transportation Equity Act for the 21st Century (TEA-21). 
Benefit: Beautification of transportation system. 
Funding Source: Federal Transportation Enhancement Activities Funds and City of Howell Funds. 
Commitment level: 50% Federal up to $106,472 and the balance by City of Howell; based on estimate. 
Risk Assessment: Contract required in order for City to receive these Federal Funds. 
Cost Reduction: Low bid. 
New Project Identification: New beautification of existing roadway. 
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44. HIGHWAYS - Cost Participation for State Critical Bridge Construction Contract 
Contract (2003-5483) between MDOT and the Marquette County Road Commission will provide 
for funding participation in the construction of the following improvements under Section 144 of 
Title 23 USC and the State Critical Bridge Program. 
 
The removal and replacement of the structure B02 of 52-01-30, which carries County Road AAO 
over the Dead River, Sections 22 and 23, T49N, R28W, Champion Township, Marquette 
County, Michigan; the reconstruction of the approaches to the structure for approximately 75 feet 
westerly and 75 feet easterly of the structure. 
 
Estimated Funds:     
 
Federal Highway Administration Funds  $442,600 
State Restricted Trunkline Funds  $  83,000 
Marquette County Road Commission Funds   $  27,600     
Total Funds  $553,200 
 
BRO 52001-75711 
Letting of 8/20/2003 
 
Purpose/Business Case: To replace structurally deficient and functionally obsolete structure under the State Critical 
Bridge Program. 
Benefit: Safer structure. 
Funding Source: Federal Highway Bridge Replacement and Rehabilitation Program Funds, State Critical Bridge 
Funds, and Marquette County Road Commission Funds. 
Commitment Level: 80% Federal, 15% State, 5% Marquette County Road Commission; based on estimate. 
Risk Assessment: Possible failure of structure and closure to traffic. 
Cost Reduction: Low bid. 
New Project Identification: Replace existing structure. 

 



* Denotes a non-standard contract/amendment__________________________________________________________________________ 
8/22/03  Page 26 of 94 

45. HIGHWAYS - Cost Participation for Local Agency Construction Contract 
Amendatory Contract (2003-5492) between MDOT and the Wexford County Road Commission 
will provide for funding participation in the construction of the following improvements utilizing 
Transportation Economic Development Category D Funds:   
 
Roadway reconstruction work at the intersection of No. 2 Road and No. 29 ½ Road, including 
earthwork, aggregate base, drainage structure, hot mix asphalt paving, aggregate shoulder, 
guardrail, pavement marking, and slope restoration work. 
 
Estimated Funds: 
 ORIGINAL AMEND TOTAL 
Federal Highway Administration Funds $200,000 $           0 $200,000 
State Restricted Economic Development Funds $           0 $  36,325 $  36,325  
Wexford County Road Commission Funds $  92,100 $(36,325) $  55,775 
Total Funds $292,100 $           0 $292,100 
 
STH 83609 - 74002 
Amendment 
 
The purpose of this amendment is to provide for the addition of State Transportation Economic 
Development Funds to be applied to the eligible items of the project cost. 
 
Purpose/Business Case: Amend original contract to add State Transportation Economic Development Funding. 
Benefit: Project able to be built with this additional funding. 
Funding Source: Federal Surface Transportation Program Funds, State Transportation Economic Development 
Funds, and Wexford County Road Commission Funds. 
Commitment Level: 80% Federal up to $200,000, 20% State up to $36,325, and balance by Wexford County Road 
Commission; based on estimate. 
Risk Assessment: Without amendment, project would not be built due to lack of funding. 
Cost Reduction: N/A (Original was for low bid). 
New Project Identification: N/A (Original was to improve existing roadway). 

 
46. HIGHWAYS - Cost Participation for Local Agency Construction Contract 

Contract (2003-5504) between MDOT and the City of Lansing will provide for funding 
participation in the construction of the following improvements:   
 
New traffic signal installation work along eastbound Michigan Avenue at the crossover 
approximately 350 feet west of Howard Street (southbound Highway US-127 Service Drive). 
 
Estimated Funds: 
 
State Restricted Trunkline Funds $43,096    
City of Lansing Funds  $         0 
Total Funds $43,096 
 
M 33171 – 76373; Ingham County 
Local Force Account 
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Purpose/Business Case: To enhance the operation and safety of the intersection of Michigan Avenue at Homer 
Street (southbound Highway US-127 Service Drive) and the intersection of Michigan Avenue at the adjacent u-turn 
crossover. 
Benefit: Improve traffic flow and safety by eliminating left-turning traffic at the intersection of Michigan Avenue 
and Homer Street (southbound Highway US-127 Service Drive) and providing a viable, safe alternative using the 
crossover. 
Funding Source: State Trunkline and Bridge Construction Funds and City of Lansing Funds; no Build Michigan III 
Funds. 
Commitment Level: 100% State up to an amount not to exceed $43,096 and balance by the City of Lansing 
Risk Assessment:  Not installing traffic signal could adversely affect the safe operation of the Michigan Avenue 
corridor. 
Cost Reduction: Local agency to perform work with own forces and estimate reviewed to make sure reasonable. 
New Project Identification: New traffic signal installation. 

 
47.-112.MAINTENANCE - State Trunkline Maintenance 

Contracts between MDOT and the following 66 County Road Commissions will provide for 
Statewide trunkline maintenance for a five-year period.  The development of the new master 
contract was negotiated between MDOT and the County Road Association of Michigan 
(CRAM).  The contracts will be in effect from October 1, 2003, through September 30, 2008.  
P.A. 17 of 1925 authorizes the Department to contract with cities, villages, and boards of county 
road commissioners for the construction, improvement, and maintenance of State trunkline 
highways.  Under the terms of the standard maintenance contracts, the cities, villages, and boards 
are reimbursed for audited labor, equipment rental, and material charges in accordance with the 
provisions of the negotiated contracts with the local units of government.  The Department has 
found that such negotiated agreements are in the public interest and has transmitted those 
findings in accordance with Section 11c of 1951 PA51, MCL 247.66a(c);  MSA 9.1097(11c). 
 
These contracts will operate on a cost reimbursement basis, subject to final audit to actual costs, 
except for those counties that select the third option on overhead, which is not subject to a final 
audit to actual cost.  Billings are submitted by the counties on a monthly basis to be approved by 
the Regions.  Actual work is planned by the Regions in cooperation with the Counties.  The total 
for the Maintenance budget is based on legislative appropriations.  MDOT’s Administrative 
Services determine the Regions maintenance budgets and the Regions in turn; establish the 
individual contract County budgets.  Source of Funds:  100% State Restricted Trunkline Funds. 
 
Purpose/Business Case:  To establish maintenance contracts between MDOT and the 66 county road commissions 
to provide construction, improvement and maintenance of State trunkline highways.  
Benefit:  Contract provides critical maintenance services for the State.  
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  A five-year contract. 
Risk Assessment:  The county contracts are negotiated and covered under P.A. 17 of 1925 regulations.  
Cost Reduction:   The contracts result in a cost savings to MDOT because it is set up on a cost reimbursement 
basis, subject to final audit of actual costs. 
New Project Identification: These are new five-year maintenance contracts. 
 
Contract Counties 

47. 2003-0361 Alcona Co. Rd. Comm. 
48. 2003-0362 Alger Co. Rd. Comm. 
49. 2003-0363 Alpena Co. Rd. Comm. 
50. 2003-0364 Antrim Co. Rd. Comm. 
51. 2003-0365 Arenac Co. Rd. Comm. 



* Denotes a non-standard contract/amendment__________________________________________________________________________ 
8/22/03  Page 28 of 94 

52. 2003-0366 Bay Co. Rd. Comm. 
53. 2003-0367 Benzie Co. Rd. Comm. 
54. 2003-0368 Branch Co. Rd. Comm. 
55. 2003-0369 Calhoun Co. Rd. Comm. 
56. 2003-0370 Charlevoix Co. Rd. Comm. 
57. 2003-0371 Cheboygan Co. Rd. Comm. 
58. 2003-0372 Chippewa Co. Rd. Comm. 
59. 2003-0373 Clare Co. Rd. Comm. 
60. 2003-0374 Clinton Co. Rd. Comm. 
61. 2003-0375 Crawford Co. Rd. Comm. 
62. 2003-0376 Delta Co. Rd. Comm. 
63. 2003-0377 Dickinson Co. Rd. Comm. 
64. 2003-0378 Emmet Co. Rd. Comm. 
65. 2003-0379 Genesee Co. Rd. Comm. 
66. 2003-0380 Gladwin Co. Rd. Comm. 
67. 2003-0381 Gogebic Co. Rd. Comm. 
68. 2003-0382 Grand Traverse Co. Rd. Comm. 
69. 2003-0383 Gratiot Co. Rd. Comm. 
70. 2003-0384 Hillsdale Co. Rd. Comm. 
71. 2003-0385 Houghton Co. Rd. Comm. 
72. 2003-0386 Huron Co. Rd. Comm. 
73. 2003-0387 Ionia Co. Rd. Comm. 
74. 2003-0388 Iosco Co. Rd. Comm. 
75. 2003-0389 Iron Co. Rd. Comm. 
76. 2003-0390 Jackson Co. Rd. Comm. 
77. 2003-0391 Kent Co. Rd. Comm. 
78. 2003-0392 Keweenaw Co. Rd. Comm. 
79. 2003-0393 Lake Co. Rd. Comm. 
80. 2003-0394 Lapeer Co. Rd. Comm. 
81. 2003-0395 Leelanau Co. Rd. Comm. 
82. 2003-0396 Luce Co. Rd. Comm. 
83. 2003-0397 Mackinac Co. Rd. Comm. 
84. 2003-0398 Macomb Co. Rd. Comm. 
85. 2003-0399 Manistee Co. Rd. Comm. 
86. 2003-0400 Marquette Co. Rd. Comm. 
87. 2003-0401 Mason Co. Rd. Comm. 
88. 2003-0402 Mecosta Co. Rd. Comm. 
89. 2003-0403 Menominee Co. Rd. Comm. 
90. 2003-0404 Midland Co. Rd. Comm. 
91. 2003-0405 Missaukee Co. Rd. Comm. 
92. 2003-0406 Monroe Co. Rd. Comm. 
93. 2003-0407 Montcalm Co. Rd. Comm. 
94. 2003-0408 Muskegon Co. Rd. Comm. 
95. 2003-0409 Newaygo Co. Rd. Comm. 
96. 2003-0410 Oakland Co. Rd. Comm. 
97. 2003-0411 Oceana Co. Rd. Comm. 
98. 2003-0412 Ogemaw Co. Rd. Comm. 
99. 2003-0413 Ontonagon Co. Rd. Comm. 
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100. 2003-0414 Otsego Co. Rd. Comm. 
101. 2003-0415 Ottawa Co. Rd. Comm. 
102. 2003-0416 Roscommon Co. Rd. Comm. 
103. 2003-0417 Sanilac Co. Rd. Comm. 
104. 2003-0418 Schoolcraft Co. Rd. Comm. 
105. 2003-0419 Shiawassee Co. Rd. Comm. 
106. 2003-0420 St. Clair Co. Rd. Comm. 
107. 2003-0421 Tuscola Co. Rd. Comm. 
108. 2003-0422 Van Buren Co. Rd. Comm. 
109. 2003-0423 Washtenaw Co. Rd. Comm. 
110. 2003-0424 Wayne Co. Office of Public Services 
111. 2003-0425 Wexford Co. Rd. Comm. 
112. 2003-0568 Berrien Co. Rd. Comm. 
 
113. MULTI-MODAL - Property Management Authorization 

Authorization (Z8) issued under Property Management Agreement (92-2352) between MDOT 
and the Indiana Northeastern Railroad Company (INRC) will provide funding for INRC to repair 
three bridges and undertake spot track rehabilitation on State-owned rail facilities in Hillsdale 
and Branch Counties.  The authorization will be in effect from the date of award through one 
year.  The total amount of the authorization will be $325,000.  Source of Funds:  FY 2003 State 
Restricted Comprehensive Transportation Funds - $325,000.  
 
Purpose/Business Case:  This authorization will provide funding for the repair of three bridges and spot track 
rehabilitation on state owned rail facilities in Hillsdale and Branch Counties. 
Benefit:  Will improve safety and track conditions, and extend the useful life of the railway.  
Funding Source:  FY 2003 State Restricted Comprehensive Transportation Funds - $325,000. 
Commitment Level:  Costs are based on estimates. 
Risk Assessment:    Failure to authorize the work will result in the loss of an opportunity to improve safety and 
track conditions. 
Cost Reduction:  The INRC Property Management Agreement requires the railroad to solicit competitive bids when 
subcontracting work. 
New Project Identification:  This is not a new construction project. 

 
114. *MULTI-MODAL – Increase IDS Contract Amount and Allowable Services 

Amendatory Contract (92-2352/A8) between MDOT and the Indiana Northeastern Railroad 
Company (INRC) will increase the maximum contract amount by $250,000 in order to allow for 
additional work to be performed under the IDS contract. The original contract provides for INRC 
to perform property management services on State-owned rail facilities in Hillsdale and Branch 
Counties on an as needed/when needed basis as authorized by MDOT. This increase is necessary 
as three bridges are in need of repair, a siding needs to be reconstructed, and spot track 
rehabilitation work is needed. The contract term remains unchanged, from January 6, 1993, until 
both of the following have occurred: (1) MDOT has provided written notice of the termination of 
the contract to INRC not less than sixty days before the date of termination, and (2) a sale or 
lease is executed, as provided in Section 10(3) (e) of the State Transportation Preservation Act, 
PA 295 of 1976, as amended by PA 235 of 1998. The revised maximum contract amount will be 
$1,000,000. Source of Funds: 100% State Restricted Comprehensive Transportation Funds. 
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Purpose/Business Case:  INRC performs miscellaneous property management services, as authorized by MDOT, 
on State-owned rail facilities in Hillsdale and Branch Counties. This amendment will increase the maximum 
allowable cost of work to be performed. 
Benefit:  Provides MDOT a mechanism to address its property management responsibilities in an efficient and 
expeditious manner. 
Funding Source:  State Restricted Comprehensive Transportation Funds - $1,000,000. 
Commitment Level:  Costs are based on estimates. 
Risk Assessment:  Failure to authorize additional funds will result in  necessary property management 
improvements not being made. 
Cost Reduction:  The contract requires the railroad to take all cash and trade discounts or other credits in 
connection with the purchase of goods or services. 
New Project Identification:  Not a new construction project. 

 
115. MULTI-MODAL – Railroad Force Account Work 

Authorization (50091-76289) under Master Agreement (94-0803), dated July 28, 1994, between 
MDOT and Consolidated Rail Corporation (Conrail) will provide funding for the installation of 
side-of-street flashing lights with 12” lenses, cantilevers, and longer half-roadway gates at 
Conrail=s grade crossing of 18 1/2 Mile Road in the city of Sterling Heights, Michigan. This 
work, to be done in conjunction with a roadway improvement project, will enhance motorist 
safety. The authorization will be issued under the provisions of the Master Agreement and a local 
agency application submitted by the City of Sterling Heights and approved on April 4, 2003.  
The total cost of the project is estimated at $205,760.54. Source of Funds: FY 2003 State 
Restricted Trunkline Funds - $102,880.27; Local Road Agency, City of Sterling Heights Funds - 
$102,880.27. 
 
Purpose/Business Case:  The project will replace existing side-of-street devices with side-of-street flashing signals 
with 12” lenses, cantilevers and longer half-roadway gates at the grade crossing of Conrail with 18 1/2 Mile Road in 
the City of Sterling Heights, Michigan. This installation is ordered for public safety under the provisions of MCLA 
462.301. 
Benefit:  The work is being undertaken for the sole purpose of enhancing motorist safety. The upgrade of the side-
of-street devices and the addition of cantilevers and longer half-roadway gates were deemed necessary by a team 
which included representatives of the local road authority, the operating railroad, and MDOT=s Rail Safety Section. 
Funding Source:  Funding for this project is a combination of state dedicated grade crossing safety funds, 
appropriated under the provisions of MCLA 247.660(1)(a), and local agency funds, respectively: FY 2003 State 
Restricted Trunkline Funds - $102,880.27; Local Road Agency, City of Sterling Heights Funds - $102,880.27. 
Commitment Level:  The contract cost is based on Conrail’s estimate and will be paid on a force account basis.   
Risk Assessment:  The roadway improvement project will turn a two-lane road into a five-lane road, for which the 
existing side-of-street devices are not sufficient.  This project will correct the situation by increasing the lens size to 
12” along with the addition of cantilevers and half-roadway gates, to provide a greatly improved level of warning for 
motorists. 
Cost Reduction:  The work will be performed by Conrail on a force account basis, so we will be reimbursing the 
railroad for actual costs incurred.  Ongoing maintenance will be the joint responsibility of Conrail and the City of 
Sterling Heights. 
New Project Identification:  Motorist warning at the crossing today is provided by side-of-street devices with 8” 
lights and short half-roadway gates.  This project would enhance the level of warning to motorists by upgrading the 
lights to 12” lenses and installing cantilevers and longer half-roadway gates. 
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116. MULTI-MODAL – Railroad Force Account Work 
Authorization (47007-76296) under Master Agreement (94-0804), dated July 28, 1994, between 
MDOT and Tuscola and Saginaw Bay Railway Company (TSB) will provide funding for the 
installation of half-roadway gates and flashing lights with 12-inch lenses at TSB=s grade 
crossing of Bishop Lake Road in Livingston County’s Hamburg Township. This work, to be 
done following a roadway widening project, will enhance motorist safety. The authorization will 
be issued under the provisions of the Master Agreement and a local agency application submitted 
by the Livingston County Road Commission and approved on July 29, 2003.  The total cost of 
the project is estimated at $84,475.97. Source of Funds: FY 2003 State Restricted Trunkline 
Funds - $84,475.97. 
 
Purpose/Business Case:  The project will upgrade existing flashing-light signals and install half-roadway gates at 
the grade crossing of TSB with Bishop Lake Road in Livingston County, Michigan.  This installation is ordered for 
public safety under the provisions of MCLA 462.301. 
Benefit:  The work is being undertaken for the sole purpose of enhancing motorist safety. The addition of half-
roadway gates and upgrade of flashing-light signals was deemed necessary by a team which included representatives 
of the local road authority, the operating railroad, and MDOT=s Rail Safety Section. 
Funding Source:  Funding for this project comes from state dedicated grade crossing safety funds, appropriated 
under the provisions of MCLA 247.660(1)(a).  FY 2003 State Restricted Trunkline Funds - $84,475.97. 
Commitment Level:  The contract cost is based on TSB’s estimate and will be paid on a force account basis.   
Risk Assessment:  This project will add gates and upgrade the existing flashing-light signals to include larger lenses 
to provide a greater level of warning for motorists. 
Cost Reduction:  The work will be performed by TSB’s contractor on a force account basis, so we will be 
reimbursing the railroad for actual costs incurred.  Ongoing maintenance will be the joint responsibility of TSB and 
the Livingston County Road Commission. 
New Project Identification:  Motorist warning at the crossing today is provided by side-of-street flashing-light 
signals.  This project would enhance the level of warning by increasing the size of those lights and adding half-
roadway gates. 

 
117. MULTI-MODAL – Railroad Force Account Work 

Authorization (77060-76427) under Master Agreement (94-0805), dated July 5, 1994, between 
MDOT and CSX Transportation, Inc. (CSXT) will provide funding for the relocation of existing 
flashing-light signals, the installation of side-lights, and the installation of half-roadway gates at 
CSXT=s grade crossing of Ravenswood Road in Marysville, Michigan. This work, to be done 
following a roadway widening project, will enhance motorist safety. The authorization will be 
issued under the provisions of the Master Agreement and a local agency application submitted by 
the City of Marysville and approved on July 18, 2003.  The total cost of the project is estimated 
at $121,640. Source of Funds: FY 2003 State Restricted Trunkline Funds - $60,820; Local Road 
Agency, City of Marysville Funds - $60,820. 
 
Purpose/Business Case:  The project will relocate and upgrade existing flashing-light signals and side lights with 
12” lenses, and install new half-roadway gates at the grade crossing of CSXT with Ravenswood Road in Marysville, 
Michigan.  This installation is ordered for public safety under the provisions of MCLA 462.301. 
Benefit:  The work is being undertaken for the sole purpose of enhancing motorist safety. The relocation and 
upgrade of the flashing-light signals and side lights and the addition of half-roadway gates was deemed necessary by 
a team which included representatives of the local road authority, the operating railroad, and MDOT=s Rail Safety 
Section. 
Funding Source:  Funding for this project is a combination of state dedicated grade crossing safety funds, 
appropriated under the provisions of MCLA 247.660(1)(a), and local agency funds, respectively:  : FY 2003 State 
Restricted Trunkline Funds - $60,820.00; Local Road Agency, City of Marysville Funds - $60,820.00. 
Commitment Level:  The contract cost is based on CSXT’s estimate and will be paid on a force account basis.   
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Risk Assessment:  The road widening project will increase traffic and reduce sight distances at the crossing, leaving 
the existing signals too close to the roadway and creating a potential traffic hazard.  This project will correct the 
situation by relocating the lights to their proper positions and increasing the lens size to 12” along with the addition 
of half-roadway gates, to provide an even greater level of warning for motorists. 
Cost Reduction:  The work will be performed by CSXT on a force account basis, so we will be reimbursing the 
railroad for actual costs incurred.  Ongoing maintenance will be the joint responsibility of CSXT and the City of 
Marysville. 
New Project Identification:  Motorist warning at the crossing today is provided by 8” side-of-street flashing-light 
signals and side lights.  This project would relocate those signals to accommodate the road widening and enhance 
the level of warning by upgrading all lights to 12” lenses and installing half-roadway gates. 

 
118. MULTI-MODAL – Railroad Force Account Work 

Authorization (41013-76290) under Master Agreement (94-0807), dated August 5, 1994, 
between MDOT and the Grand Rapids Eastern Railroad (GRE) will provide funding for the 
upgrade of existing flashing-light signals with 12” lenses and the installation of improved 
detection circuitry at GRE=s grade crossing of Grand River Drive in Lowell Township, Kent 
County, Michigan. This work, to be done in conjunction with a roadway improvement project, 
will enhance motorist safety. The authorization will be issued under the provisions of the Master 
Agreement and a local agency application submitted by the Kent County Road Commission and 
approved on June 26, 2003.  The total cost of the project is estimated at $127,316.85. Source of 
Funds: FY 2003 State Restricted Trunkline Funds - $63,658.43; Local Road Agency, Kent 
County Road Commission Funds - $63,658.42. 
 
Purpose/Business Case:  The project will upgrade existing flashing-light signals with 12” lenses, and install new 
detection circuitry at the grade crossing of GRE with Grand River Drive in Lowell Township, Kent County, 
Michigan. This installation is ordered for public safety under the provisions of MCLA 462.301. 
Benefit:  The work is being undertaken for the sole purpose of enhancing motorist safety. The upgrade of the 
flashing-light signals and the addition of improved activation circuitry were deemed necessary by a team which 
included representatives of the local road authority, the operating railroad, and MDOT=s Rail Safety Section. 
Funding Source:  Funding for this project is a combination of state dedicated grade crossing safety funds, 
appropriated under the provisions of MCLA 247.660(1)(a), and local agency funds, respectively:  FY 2003 State 
Restricted Trunkline Funds - $63,658.43; Local Road Agency, Kent County Road Commission Funds - $63,658.42. 
Commitment Level:  The contract cost is based on GRE’s estimate and will be paid on a force account basis.   
Risk Assessment:  The roadway improvement project is near a location with frequent railroad yard switching 
movements and outdated signal activation circuits that are creating a potential traffic hazard.  This project will 
correct the situation by increasing the lens size to 12” along with the addition of enhanced train detection circuitry, 
to provide a greatly improved level of warning for motorists. 
Cost Reduction:  The work will be performed by GRE on a force account basis, so we will be reimbursing the 
railroad for actual costs incurred.  Ongoing maintenance will be the joint responsibility of GRE and the Kent County 
Road Commission. 
New Project Identification:  Motorist warning at the crossing today is provided by side-of-street devices with 8” 
lights and outdated signal activation circuitry.  This project would enhance the level of warning to motorists by 
upgrading the lights to 12” lenses and installing improved signal activation circuitry. 
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119. MULTI-MODAL - Time Extension 
Amendatory Contract (98-0788/A5) between MDOT and the Interurban Transit Partnership 
(ITP), Grand Rapids, will extend the contract term by one year to allow ITP time to complete the 
project. The original contract provides State matching funds to ITP's FY1998 Federal Section 
5309 Program grant for the construction of pullout lanes.  The construction has been delayed by 
the adjacent construction of a justice center complex.  The construction of the justice center 
complex, located just north of where the pullout lanes are to be built, will require that a large 
underground conduit be excavated in the upcoming months.  Delaying construction of the pullout 
lane will prevent the need to tear up the new pullout lanes in order to excavate the conduit during 
the justice center construction.  The revised contract term will be September 22, 1998, through 
September 21, 2004. The total cost of the contract remains unchanged at $150,000.  Source of 
Funds: Federal Transit Administration Funds - $120,000; FY 2002 State Restricted 
Comprehensive Transportation Funds - $30,000. 
 
Purpose/Business Case: Will extend the contract term by one year to allow ITP sufficient time to complete the 
project.  The construction has been delayed by the adjacent construction of a justice center complex. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source:  Federal Transit Administration Funds - $120,000; FY 2002 State Restricted Comprehensive 
Transportation Funds - $30,000. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risks of not awarding this amendment are that Federal funds would be lost and the needed 
facility work would not be completed.   
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Construction of a turn out lane. 

 
120. MULTI-MODAL - Time Extension 

Amendatory Contract (98-0792/A4) between MDOT and the City of Adrian will extend the 
contract term by one year as the agency requires additional time to complete the project. The 
original contract provides State matching funds to Adrian's FY 1998 Federal Section 5309 
Program grant for engineering and design costs for a new transit facility. Adrian has experienced 
difficulty in acquiring land for the facility. The city recently acquired a parcel of undeveloped 
property, but it will take time to develop the land with the necessary infrastructure to make it 
suitable for facility construction. The revised contract term will be September 22, 1998, through 
September 30, 2004. The total contract amount remains unchanged at $65,000.  Source of Funds: 
Federal Transit Administration Funds - $52,000; FY 2002 State Restricted Comprehensive 
Transportation Funds - $13,000. 
 
Purpose/Business Case: Will extend the contract term by one year to provide for engineering and design of a new 
transit facility. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $52,000; FY 2002 State Restricted Comprehensive 
Transportation Funds - $13,000. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not awarding this amendment is the loss of federal funds.  
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: This is a new construction project. 
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121. *MULTI MODAL - Increase Services and Amount, Extend Term      
Amendatory Contract (99-0291/A4) between MDOT and Greyhound Lines, Inc., will increase 
Federal Section 5311(f) Program funds and State operating assistance funds by $549,800, add 
four months of service, and extend the contract term by four months to January 31, 2004.  The 
original contract provides funding for intercity bus service in the Upper Peninsula.  The increase 
in operating funds will provide an additional $118,400 for the Marquette, Michigan, to Green 
Bay, Wisconsin, route; $250,800 for the St. Ignace, Michigan, to Duluth, Minnesota, route; and, 
$180,600 for the Calumet, Michigan, to Milwaukee, Wisconsin, route.  The contract provides for 
an operating subsidy based on a guaranteed rate per mile less revenue.  The increase in funding is 
needed because the revenue received from riders has been less than anticipated due to a 
reduction in domestic travel and because the contract has been extended for an additional four 
months of service. The revised contract term will be from May 19, 1999, through January 31, 
2004. The revised total contract amount will be $6,226,842. Source of Funds: Federal Transit 
Administration Funds - $2,867,696; FY 1999-FY 2003 State Restricted Comprehensive 
Transportation Funds - $3,359,146. 
 
Purpose/Business Case: Will provide Federal and State funding for intercity bus service in the Upper Peninsula. 
This amendment will provide increased funding of $549,800 and extend the contract term by four months.  The 
increase in funding is needed because the Intercity Bus industry is experiencing less than anticipated passenger 
revenues from ticket sales due to a reduction in domestic travel since September 2001 and because an additional 
four months of service will be provided. 
Benefit: Increase public safety through improved transportation services. 
Funding Source: Federal Transit Administration Funds - $2,867,696; FY 1999 - FY 2003 State Restricted 
Comprehensive Transportation Funds - $3,359,146. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not awarding this amendment is the service would be discontinued and the guaranteed 
rate specified in the contract would not be met.  
Cost Reduction: Service was competitively bid, and the contract was awarded to the lowest bidder. 
New Project Identification: This amendment provides funding to meet MDOT's obligation under the terms of the 
contract.  This is not a new project. 

 
122. *MULTI-MODAL - Increase Amount and Scope, Extend Term  

Amendatory Contract (99-0331/A1) between MDOT and the National Railroad Passenger 
Corporation (Amtrak) will provide an additional $200,000 in funding for the continuation of 
efforts to eliminate private at-grade crossings along the Federally-designated high speed rail 
corridor between Detroit and Chicago and will extend the contract term by one year.  The closure 
efforts will focus on the Amtrak-owned trackage between Kalamazoo and the Indiana border 
(Milepost 143.42 to Milepost 221.88).  Reimbursable costs will include legal fees, construction, 
acquisition, appraisals, and other costs necessary to obtain permanent closures.  The original 
contract provides Federal funding to Amtrak for the removal of private highway/railroad grade 
crossings along Amtrak-owned right-of-way in Michigan. This project is being undertaken in a 
continuous effort to increase safety and decrease travel times on the Federally-designated Detroit 
to Chicago high speed rail corridor.  The revised contract term will be from July 13, 1999, 
through December 31, 2004.  The revised total contract amount will be $1,166,420.  Source of 
Funds:  Federal Highway Administration Funds - $966,420; FY 2003 State Restricted 
Comprehensive Transportation Funds - $200,000.   
 



* Denotes a non-standard contract/amendment__________________________________________________________________________ 
8/22/03  Page 35 of 94 

Purpose/Business Case: This is a cooperative effort between MDOT and Amtrak to eliminate active grade 
crossings in accordance with the Federal goal of reducing the number of grade crossings nationwide by 25%.  On 
the Federally-designated high speed corridor in Michigan, the elimination of private crossings is very important, due 
to the proposed rail passenger train speed increases to 110 miles per hour.  The 110 miles per hour speeds mandate 
that all private crossings be removed or signalized.   
Benefit: The benefit of eliminating crossings is twofold.  The complete removal of a particular crossing eliminates 
the future possibility of a vehicle/train crash, in comparison to signalization, which improves safety dramatically, 
but does not eliminate it.  A closure is also a better investment because a closure normally can be achieved for less 
cost than a signalization and requires minimum, if any maintenance.     
Funding Source:  Federal Highway Administration Funds - $966,420;  FY 2003 State Restricted Comprehensive 
Transportation Funds - $200,000.   
Commitment Level: This is an actual cost contract, based on estimated costs. 
Risk Assessment: If the contract is not awarded, there will be no reduction in the number of private grade crossings, 
nor the lowering of the potential risk factors (less crossings, less chances) for a vehicle/train crash.  The removal of 
private crossings is especially important due to many crossings with limited sight distances and usage by large, 
heavy, slow moving farm machinery.  
Cost Reduction: The cost has been examined by MDOT's Rail Passenger Section and found to be reasonable and 
comparable to projects of similar nature. The cost reduction for MDOT will be realized at each location closed, 
since there will be no future costs for the installation of signals or future maintenance of same. 
New Project Identification: This is not a new project.  This amendment will provide for the continuation of the 
private grade crossing closing program and provides funding for same.  

 
123. MULTI-MODAL - Time Extension 

Amendatory Contract (99-0623/A2) between MDOT and the City of Detroit (DDOT) will extend 
the contract term by one year. The original contract provides State matching funds to DDOT's 
FY 1999 Federal Section 5307 grant. Project items include the purchase of replacement buses, 
preventive maintenance, transit enhancement, facilities improvements, planning and engineering 
services, communications equipment, and fare collection/enhancement equipment. The extension 
is requested because DDOT has decided to accumulate funding from various Federal Transit 
Administration grants to adequately fund the extensive repairs required on its facilities. The 
revised contract term will be September 13, 1999, through September 12, 2004. The total cost of 
the project remains unchanged at $25,195,208. Source of Funds: Federal Transit Administration 
Funds - $20,156,166; FY 1999 and FY 2000 State Restricted Comprehensive Transportation 
Funds - $5,039,042. 
 
Purpose/Business Case: Provides state funding for the purchase of replacement buses, preventive maintenance, 
transit enhancement, facilities improvements, planning and engineering services, communications equipment, and 
fare collection/enhancement equipment. 
Benefit: Increase public safety through improved transportation services. 
Funding Source:  Federal Transit Administration - $20,156,166; FY 2003 State Restricted Comprehensive 
Transportation Funds - $5,039,042.  
Commitment Level: Contract based on estimates. 
Risk Assessment: The risk of not doing this is the potential loss of Federal funds.   
Cost Reduction:  Grant amount is determined by FTA and is not negotiated. 

 New Project Identification: This is not a new construction project. 
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124. MULTI-MODAL - Time Extension 
Amendatory Contract (2000-0460/A2) between MDOT and the City of Adrian will extend the 
contract term by two years as the agency requires additional time to complete the project. The 
original contract provides State matching funds to Adrian's FY 2000 Federal Section 5309 
Program grant to provide for construction costs for a new transit facility and to purchase buses. 
Adrian has experienced difficulty in acquiring land for the facility. The city recently acquired a 
parcel of undeveloped property, but it will take time to develop the land with the necessary 
infrastructure to make it suitable for facility construction. The revised contract term will be 
January 18, 2001, through January 17, 2006. The total contract amount remains unchanged at 
$490,649.  Source of Funds: Federal Transit Administration Funds - $392,519; FY 2000 and FY 
2001 State Restricted Comprehensive Transportation Funds - $98,130. 
 
Purpose/Business Case: Extends the contract term by two years to provide for construction costs for a new transit 
facility. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $392,519; FY 2000 and FY 2001 State Restricted 
Comprehensive Transportation Funds - $98,130. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not doing this is loss of Federal funds. 
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: This is a new construction project. 

 
125. *MULTI-MODAL - Increase Scope and Amount 

Amendatory Contract (2000-0787/A5) between MDOT and the National Railroad Passenger 
Corporation (Amtrak) will provide additional funding of $800,000 for the installation of 9,000 
railroad crossties to be placed on Amtrak trackage between Niles and New Buffalo.  The project 
will include labor, equipment, and materials necessary for the removal of substandard cross ties 
and the installation of new cross ties, along with resurfacing and realigning of the tracks.  The 
original contract provides funding for grade crossing warning device replacement and upgrade, 
continuous welded rail installation on controlled sidings, cross tie installation and track 
surfacing, the purchase and installation of a high-speed, high-tech turnout, and an engineering 
study for connecting track at west Detroit. This project is undertaken in a continuous effort to 
increase safety and decrease travel times on the Federally-designated Detroit to Chicago high 
speed rail corridor.  The revised total contract amount will be $4,782,958.  The contract term 
remains unchanged, September 13, 2000, through September 30, 2004.  Source of Funds: FY 
2000, FY 2002 and FY 2003 State Restricted Comprehensive Transportation Funds - $4,782,958.             
 
Purpose/Business Case: This is a cooperative effort between MDOT and Amtrak to maintain a Class VI Railroad, 
in accordance with the Federal Railroad Administration (FRA) guidelines. Class VI trackage requires a stricter 
crosstie maintenance and replacement program for trackage with a maximum operating speed of 110 miles per hour.  
Benefit: The benefit of a continuous maintenance plan is that retaining a constant conditioning of the trackage 
avoids long stretches of trackage falling to a level that mandates slower train speeds. Instead of waiting until a large 
number of crossties need to be replaced to maintain FRA specifications, this plan continuously replaces the fastest 
deteriorating crossties, so that the entire mainline continues to meet the required standards for 110 miles per hour.  
Continual, quality improvements of shorter track distances avoids slowing or shutting down a long stretch of 
trackage for major repairs, which requires much more equipment, materials and man hours to return the track to the 
higher standards. 
Funding Source:  FY 2000, FY 2002, and FY 2003 State Restricted Comprehensive Transportation Funds - 
$4,782,958.  
Commitment Level: This is an actual cost contract, based on estimated costs. 
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Risk Assessment: If the contract is not awarded, the crosstie and track conditions could regress to a condition that 
would require slow orders to be invoked, increasing travel time for the passenger trains and likely increased costs to 
return the trackage to the desired standards. 
Cost Reduction: The cost has been examined by MDOT's Rail Passenger Section and found to be reasonable and 
comparable to projects of similar nature. The cost reduction for MDOT will be the result of continuing with smaller, 
less costly improvements, rather than allowing track conditions to deteriorate to levels that cause more drastic and 
much costlier repairs.      
New Project Identification: This is not a new project.  This amendment will provide for the additional 
improvements mentioned above and provides funding for same. 

 
126. MULTI-MODAL - Decrease Amount 

Amendatory Contract (2001-0485/A1) between MDOT and the City of Kalamazoo will decrease 
the total funds by $17,874 and will adjust funding to reflect actual costs.  The reduction in the 
federal and local funding is a result of Kalamazoo deobligating funds from completed projects.  
The federal funds will be reobligated to the City of Kalamazoo's FY 2003 Federal Section 5307 
Program.  The original contract provides State matching funds for Kalamazoo's FY 2001 Federal 
Section 5307 Capital Program grant. The contract term remains unchanged, February 9, 2001, 
through February 8, 2004.   The revised total contract amount will be $605,964. Source of Funds: 
Federal Transit Administration Funds - $484,771; FY 2001 State Restricted Comprehensive 
Transportation Funds - $117,768; City of Kalamazoo Funds - $3,425. 
 
Purpose/Business Case: To decrease the federal and local funding and adjust funding to reflect actual costs. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $484,771; FY 2001 State Restricted Comprehensive 
Transportation Funds - $117,768; City of Kalamazoo Funds - $3,425. 
Commitment Level: Contract based on estimates. 
Risk Assessment: The risks of not approving this amendment are that Federal funds will be inappropriately retained 
and unable to be used for needed transit improvements.  
Cost Reduction: Federal and local shares are being reduced.  Grant amount is determined by FTA and is not 
negotiated. 
New Project Identification: Provides for a reduction to contract amount. 

 
127. *MULTI-MODAL - Increase Amount, Expand Scope and Extend Completion Date 

Amendatory Contract (2001-0639/A2) between MDOT and Grand Trunk Western Railroad 
(GTW) will expand the scope of a grade separation feasibility study to include an environmental 
assessment, add funding of $873,549 for the additional work, extend the completion date by 47 
months to December 1, 2007, and remove contract provisions that are no longer necessary.  The 
additional Federal funds (TEA-21 Section 1119) will be $715,000 and the additional local match 
supplied by GTW will be $158,549. The original contract provides for a feasibility study of a rail 
grade separation to the railroad entrance along the Canadian border at Port Huron.   The contract 
term remains unchanged, from August 24, 2001, until the last obligation between the parties has 
been fulfilled.  The revised total contract amount will be $1,264,508.  Source of Funds:  Federal 
Highway Administration Funds - $1,035,000; GTW Funds - $229,508. 
 
Purpose/Business Case:  The contract amendment will expand the scope of work to include an environmental 
assessment, extend the time for completion, and increase funding for a feasibility study of a rail grade separation to 
the railroad entrance along the Canadian border at Port Huron.   
Benefit:  This feasibility and environmental study is a prerequisite to the construction of a highway/railroad grade 
separation.  If the project is approved for construction the grade separation would eliminate severe traffic 
congestion, reduce the risk of car/train accidents and improve emergency response.  The overall benefit would be 
improved public safety, greater mobility, and enhanced land use options. 
Funding Source:   Federal Highway Administration Funds - $1,035,000; GTW Funds - $229,508. 
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Commitment Level:  Contract based on cost estimates. 
Risk Assessment:  Not including the environmental study in the scope of work would result in the loss of $715,000 
in Federal funds and $158,549 in local match.  The environmental study is a required component of the analysis and, 
without it, the grade separation could not be built with or without Federal participation. 
Cost Reduction:  At MDOT's request, GTW agreed to provide the entire local match of $229,508.  The 
department's only financial obligation is for those administrative costs associated with serving as a pass through 
agency for federal funds. 
New Project Identification:  This is not a new construction project. 

 
128.-159.MULTI-MODAL - Section 5311 Capital 

The following Project Authorizations issued under Master Agreements between MDOT and the 
following agencies will provide funding for capital items under the FY 2003 Federal Transit 
Administration (FTA) Section 5311 Capital Program grant.  The effective dates of the 
authorizations will be the effective date of the Federal grant, and the authorizations will be in 
effect for three years.  The authorizations may be retroactive due to the term matching the 
Federal grant effective date.  This is one of the retroactive contract categories exempted by the 
State Administrative Board (SAB) on October 6, 1992, from the SAB retroactive contract policy.  
The total amount of the authorizations will be $2,589,487.  The term of the Master Agreement 
for St. Joseph County Transportation Authority is from October 1, 2002, until the last obligation 
between the parties has been fulfilled.  This Master Agreement includes authorizations for 
program years FY 2003 through FY 2006.   The terms of the remaining Master Agreements are 
from October 1, 2001, until the last obligations between the parties have been fulfilled.  These 
Master Agreements include authorizations for program years FY 2002 through FY 2006.  Source 
of Funds: Federal Transit Administration Funds - $2,071,590; FY 2002 and FY 2004 State 
Restricted Comprehensive Transportation Funds - $516,141; ALTRAN Transit Authority Funds 
- $406; Branch Area Transit Authority Funds - $1,100; Yates Township Funds - $250. 
 
Purpose/Business Case: Provides for funding for capital items under the FY 2003 FTA Section 5311 Capital 
Program grant. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $2,071,590; FY 2002 and FY 2004 State Restricted 
Comprehensive Transportation Funds - $516,141; ALTRAN Transit Authority Funds - $406; Branch Area Transit 
Authority Funds - $1,100; Yates Township Funds - $250. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not awarding these authorizations is the loss of Federal funds.   
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides for the purchase of transit equipment and buses, and facility improvements 
and construction. 
              
Master Agreement/ 
Authorization  Agency  Description    Total 
 

128. 2002-0002/Z4  Adrian, City of New Facility    $150,000 
129. 2002-0004/Z7  Alma, City of  Radio Upgrade   $71,500 
130. 2002-0006/Z10 ALTRAN Transit Facility Improvement, Tools  $75,000 

   Authority (Alger Trolley Rehab, Office 
   County)  Equipment, Computer 
      Equipment, Communication  
      Equipment  
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131. 2002-0012/Z12 Bay Area Transp. Facility Improvement   $37,500 
   Authority (Grand 
   Traverse County) 

132. 2002-0018/Z7  Berrien County Board (1) Bus     $98,000 
   of Commissioners Maintenance and 
      Office Equipment  

133. 2002-0021/Z10 Branch Area Transit Computer Systems and Equipment $41,000 
   Authority (Branch Maintenance and Office 
   County)  Equipment  

134. 2002-0023/Z6  Cadillac/Wexford. Miscellaneous Bus Equipment $32,000 
   Transit Authority 

135. 2002-0026/Z4  Cass County       Communication Equipment  $70,000 
   Transp. Authority (1) Bus     

136. 2002-0029/Z6  Clare County   Bus Equipment   $43,800 
   Commissioners Communication Equipment 
      Facility Equipment 

137. 2002-0031/Z6  Delta Area Transit (1) Bus     $55,000 
   Authority (Delta Co.) 

138. 2002-0035/Z8  Eastern Upper  Facility Improvement   $40,000 
   Peninsula Transp. 
   Authority (Chippewa Co.) 

139. 2002-0038/Z4  Gladwin Co. Board Van     $44,500 
   of Commissioners 

140. 2002-0039/Z4  Gogebic Co. Transit (1) Bus     $60,000 
141. 2002-0042/Z5  Greenville, City of (1) Bus     $90,000 
142. 2002-0047/Z5  Huron County Board Facility Updates   $40,000 

   of Commissioners 
143. 2002-0048/Z5  Interurban Transit  (1) Bus     $48,207 

   Authority (Allegan 
County) 

144. 2002-0051/Z5  Ionia Area  (1) Bus     $45,000 
   Transp. Authority 

145. 2002-0053/Z7  Isabella County  Maintenance Equipment  $199,750 
   Transp. Comm. Video Surveillance Cameras    

146. 2002-0056/Z7  Kalamazoo County (1) Bus     $37,500 
   Bd. of Comm. 

147. 2002-0057/Z4  Kalkaska Public (2) Buses    $192,745 
   Transit Authority 

148. 2002-0063/Z3  Manistee County Facility Renovation   $60,000 
   Bd. of Comm.  Service Vehicle 

149. 2002-0064/Z10 Marquette County  Copier     $100,000 
   Transit Authority (1) Bus    

150. 2002-0069/Z7  Midland County Bd. (4) Buses    $206,710 
   of Commissioners 

151. 2002-0077/Z4  Ontonagon County (1) Bus     $48,420 
   Bd. of Comm. 

152. 2002-0097/Z3  Osceola County  (1) Truck    $31,250 
   Bd. of Comm. 
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153. 2002-0079/Z6  Otsego County (1) Bus     $85,945 
   Bd. of Comm. 

154. 2002-0081\Z4  Roscommon County Replacement Generator  $25,000 
   Bd. of Comm.    

155. 2002-0085/Z6  Schoolcraft County New Facility    $242,340 
   Bd. of Comm.  (1) Minivan  
      (4) Buses    

156. 2002-0086/Z9  Shiawassee Area Maintenance Equipment  $84,920 
   Transp. Agency (1) Bus    

157. 2002-0693/Z3  St. Joseph Transp. Communication System  $60,000 
   Authority  Maintenance Equipment 
      Paint Buses     

158. 2002-0092/Z6  Van Buren County  (2) Buses    $148,400 
   Bd. of Comm. 

159. 2002-0093\Z8  Yates Township Office Equipment   $25,000 
      Maintenance Equipment   

 
160.-165.MULTI-MODAL - Section 5309 

The following Project Authorizations issued under Master Agreements between MDOT and the 
following agencies will provide funding for capital items under the FY 2003 Federal Transit 
Administration (FTA) Section 5309 Program grant.  The effective dates of the authorizations will 
be the effective date of the Federal grant, and the authorizations will be in effect for three years.  
The authorizations may be retroactive due to the terms matching the Federal grant effective date.  
This is one of the retroactive contract categories exempted by the State Administrative Board 
(SAB) on October 6, 1992, from the SAB retroactive contract policy.  The total cost of the 
authorizations will be $669,769. The terms of the Master Agreements are from October 1, 2001, 
until the last obligations between the parties have been fulfilled.  The Master Agreements include 
authorizations for program years FY 2002 through FY 2006.  Source of Funds: Federal Transit 
Administration Funds - $535,815; FY 2002 State Restricted Comprehensive Transportation 
Funds - $133,954. 
 
Purpose/Business Case: Provides funding for the purchase of transit vehicles for six eligible transit agencies. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $535,815; FY 2002 State Restricted Comprehensive 
Transportation Funds - $133,954. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not awarding these authorizations is the loss of federal funds.   
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides funding for ten new transit vehicles. 

 
Master Agreement/ 
Authorization  Agency        Description  Total 

160. 2002-0006/Z11 ALTRAN Transit Authority      (2) Buses  $172,755 
   (Alger County) 

161. 2002-0027/Z6  Charlevoix County Board of 
   Commissioners       (4) Buses  $197,060 

162. 2002-0031/Z7  Delta Area Transit Authority      (1) Bus  $88,035 
   (Delta County) 
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163. 2002-0036/Z7  Eaton County Transportation 
   Authority        (1) Bus  $86,705 

164. 2002-0097/Z5  Osceola County Board of 
   Commissioners       (1) Bus  $77,830 

165. 2002-0079/Z7  Otsego County Board of 
         Commissioners       (1) Bus  $47,384 
 

166.-174.MULTI-MODAL - Project Zero    
The following Project Authorization Revisions under Master Agreements between MDOT and 
the following agencies will adjust the FY 2003 funding for enhanced public transportation 
services as requested for Project Zero clients.  The original authorizations provide State funding 
to transit agencies under the Project Zero Program.  These adjustments will move funding from 
agencies where it will not be fully utilized to agencies that have greater needs than anticipated.  
MDOT provides 50 percent of the operating costs and the Family Independence Agency (FIA) 
and the Michigan Department of Career Development (MDCD) each provide 25 percent of the 
operating costs.  The terms of the authorizations remain unchanged, October 1, 2002, through 
September 30, 2003.  The revised total cost of the authorizations will be $658,453.  The terms of 
the Master Agreements are from October 1, 2001, until the last obligations between the parties 
have been fulfilled.  The Master Agreements include authorizations for program years FY 2002 
through FY 2006.  Source of Funds: FY 2003 State Restricted Comprehensive Transportation 
Funds - $329,227; FIA Funds - $170,861; MDCD Funds - $158,365. 
 
Purpose/Business Case: Provides for adjustments to funding for enhanced public transportation services as 
requested for Project Zero clients. 
Benefit: Increase public transportation services. 
Funding Source:  FY 2003 State Restricted Comprehensive Transportation Funds - $329,227; FIA Funds - 
$170,861; MDCD Funds - $158,365. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not approving these revisions would be the loss of transportation to work services. 
Cost Reduction: Reimbursement is based on the cost of services provided. 
New Project Identification:  These are not new Project Zero services. 
 
Agreement/ 
Authorization Agency MDOT MDCD FIA     Total   

166. 2002-0006/Z6/R1  ALTRAN Transit Authority   35,366  11,435  23,931 70,732 
 (Alger County) 

167. 2002-0012/Z8/R1 Bay Area Transp. Authority   45,000  22,500  22,500 90,000 
 (Grand Traverse County) 

168. 2002-0024/Z6/R1 Capital Area Transp. Authority   30,750  15,375  15,375 61,500 
 (Clinton County) 

169. 2002-0029/Z4/R1 Clare Co. Bd. of Commissioners   31,318  15,659  15,659 62,636 
170. 2002-0035/Z6/R1 Eastern Upper Peninsula   25,750  12,875  12,875 51,500 

 Transp. Authority (Luce County)    
171. 2002-0055/Z3/R1 Kalamazoo, City of    42,500  21,250  21,250 85,000 
172. 2002-0058/Z3/R1 Key Opportunities, Inc.   47,000  23,500  23,500 94,000 

 (Hillsdale County)   
173. 2002-0073/Z3/R1 Newaygo County BOC  23,917  11,958  11,958 47,833 
174. 2002/0086/Z6/R1 Shiawassee Area Transp.  47,626  23,813  23,813 95,252 
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175. MULTI-MODAL - Section 5309 
Project Authorization Revision (Z9/R1) under Master Agreement (2002-0024) between MDOT 
and the Capital Area Transportation Authority (CATA) in Ingham County will increase the State 
match by $6,250, reduce the local match by $6,250, and adjust the scope of the project.  The 
original authorization provides State matching funds for CATA's FY 2002 Federal Section 5309 
Program grant.  The original line item for a facility study is being changed to provide for the 
design and engineering of CATA's facility renovation and expansion project.  MDOT provides a 
10 percent match for facility studies but provides a 20 percent match for design and engineering 
activities, thereby resulting in an increase in State funds and a decrease in local funds.  The term 
of the authorization remains unchanged, July 11, 2002, through July 10, 2005.  The total cost of 
the authorization remains unchanged at $2,775,000. The term of the Master Agreement is from 
October, 1, 2001, until the last obligation between the parties has been fulfilled. The Master 
Agreement includes authorizations for program years FY 2002 through FY 2006. Source of 
Funds: Federal Transit Administration Funds - $2,220,000; FY 2003 State Restricted 
Comprehensive Transportation Funds - $540,000; CATA Funds - $15,000. 
 
Purpose/Business Case: Will provide for an increase in the State match by $6,250, a reduction in the local match of 
$6,250, and a change in the scope of the project. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $2,220,000; FY 2003 State Restricted Comprehensive 
Transportation Funds - $540,000; CATA Funds - $15,000. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not awarding this revision would be inequitable local participation in the project. 
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides for design and engineering activities, farebox replacement, purchase of up to 
four transit buses and a transit busway study. 

 
176. MULTI-MODAL - Section 5309 

Project Authorization (Z12) under Master Agreement (2002-0024) between MDOT and the 
Capital Area Transportation Authority (CATA) in Lansing will provide State matching funds to 
CATA's FY 2003 Federal Section 5309 Program grant for the renovation and expansion of 
CATA's maintenance facility. The effective date of this authorization is July 7, 2003, and the 
authorization will be in effect for three years. The authorization is retroactive due to the term 
matching the Federal grant effective date. This is one of the retroactive contract categories 
exempted by the State Administrative Board (SAB) on October 6, 1992, from the SAB 
retroactive contract policy.  The total amount of the authorization will be $1,239,055.  The term 
of the Master Agreement is from October 1, 2001, until the last obligation between the parties 
has been fulfilled. The Master Agreement includes authorizations for program years FY 2002 
through FY 2006.  Source of funds: Federal Transit Administration Funds - $991,244; FY 2002 
State Restricted Comprehensive Transportation Funds - $247,811. 
 
Purpose/Business Case: Provides for renovation and expansion of maintenance facility. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $991,244; FY 2002 State Restricted Comprehensive 
Transportation Funds - $247,811. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not doing this is the loss of Federal funds for the renovation of CATA's maintenance 
facility.   
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Not a new construction project. 
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177. MULTI-MODAL - Reduce Amount and Change in Scope 
Project Authorization Revision (Z6/R1) under Master Agreement (2002-0033) between MDOT 
and the City of Detroit (DDOT) will reduce the authorization amount by $2,000,000 in State 
funds and change the scope of the project.  DDOT has deobligated a portion of the funding for 
the construction of a downtown transit center and shifted part of the funding to other line items.  
The transit center will cost less than anticipated, and the deobligated funds will be obligated to 
another grant for needed facility renovations.  The original authorization provides State matching 
funds for DDOT's FY 2002 Federal Section 5307 Program grant.  The authorization term 
remains unchanged, June 13, 2002, through June 12, 2005. The revised authorization amount 
will be $21,828,105.  The term of the Master Agreement is from October 1, 2001, until the last 
obligation between the parties has been fulfilled. The Master Agreement includes authorizations 
for program years FY 2002 through FY 2006. Source of Funds: Federal Transit Administration 
Funds - $17,462,484; FY 2003 State Restricted Comprehensive Transportation Funds - 
$4,365,621. 
 
Purpose/Business Case: Reduces authorization by $2,000,000 in State funds and changes scope to match DDOT'S 
approved federal grant, which provides funding for facilities improvements, preventive maintenance, 
communication equipment, engineering services, transit enhancement engineering/design services, 
rehabilitation/rebuild light rail trolleys and trolley tracks, rehabilitation/rebuild wheelchair lifts, 
rehabilitation/rebuild buses, and the purchase of service/support equipment. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source:  Federal Transit Administration Funds - $17,462,484; FY 2003 State Restricted Comprehensive 
Transportation Funds - $4,365,621.  
Commitment Level: Contract based on estimates. 
Risk Assessment: The risk of not approving this authorization is the loss of $2,000,000 in State funds, which could 
otherwise be programmed elsewhere. 
Cost Reduction:  Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides for a decrease to original authorization amount and adjusts scope.  Original 
authorization provides for purchase of equipment, facilities improvements and the rehabilitation or rebuild of trolley 
cars, rails, and transit buses. 

 
178.-183.MULTI-MODAL - Project Zero 

The following Project Authorization Revisions under Master Agreements between MDOT and 
the following agencies will adjust the FY 2003 funding for enhanced public transportation 
services as requested for Project Zero clients.  The original authorizations provide State funding 
to transit agencies under the Project Zero Program.  These adjustments will move funding from 
agencies where it will not be fully utilized to agencies that have greater needs than anticipated.  
MDOT provides 50 percent of the operating costs and the Family Independence Agency (FIA) 
and the Michigan Department of Career Development (MDCD) each provide 25 percent of the 
operating costs.  The terms of the authorizations remain unchanged from October 1, 2002, 
through September 30, 2003.  The revised total amount of the authorizations will be $1,972,425.  
The term of the Master Agreements is from October 1, 2001, until the last obligation between the 
parties has been fulfilled.  The Master Agreements include authorizations for program years FY 
2002 through FY 2006.  Source of Funds: FY 2003 State Restricted Comprehensive 
Transportation Funds - $986,213; FIA Funds - $493,106; MDCD Funds - $493,106. 
 
Purpose/Business Case: Provides for adjustments to funding for enhanced public transportation services as 
requested for Project Zero clients. 
Benefit: Increase public transportation services. 
Funding Source:  FY 2003 State Restricted Comprehensive Transportation Funds - $986,213;  FIA Funds - 
$493,106;  MDCD Funds - $493,106. 
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Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not approving these revisions would be the loss of transportation to work services.   
Cost Reduction: Reimbursement is based on the cost of services provided. 
New Project Identification: These are not new Project Zero services. 
 
Master Agreement/ 
Authorization Agency MDOT MDCD F IA Total   

178. 2002-0024/Z5/R1  Capital Area 135,000  67,500 67,500    270,000 
 Transportation Authority 
 (Ingham County) 

179. 2002-0049/Z6/R1 Interurban Transit    79,346  39,673  39,673    158,692 
 Partnership (Kent County) 

180. 2002-0054/Z4/R1 City of Jackson   32,814  16,407  16,407      65,628 
 Transportation Authority 

181. 2002-0060/Z5/R1 Livingston County   25,000  12,500  12,500      50,000 
 Board of Commissioners 

182. 2002-0066/Z8/R1 Mass Transportation 639,053 319,526 319,526 1,278,105 
 Authority (Genesee County) 

183. 2002-0067/Z5/R1 Mecosta County Board   75,000   37,500   37,500    150,000 
 of Commissioners 

 
184.-185.MULTI-MODAL - Section 5311 Capital 

The following Project Authorizations issued under Master Agreements between MDOT and the 
following agencies will provide funding for capital items under the FY 2003 Federal Transit 
Administration (FTA) Section 5311 Capital Program grant.  The effective dates of the 
authorizations will be the effective date of the Federal grant, and the authorizations will be in 
effect for three years.  The authorizations may be retroactive due to the term matching the 
Federal grant effective date.  This is one of the retroactive contract categories exempted by the 
State Administrative Board (SAB) on October 6, 1992, from the SAB retroactive contract policy.  
The total amount of the authorizations will be $716,890.  The terms of the Master Agreements 
are from October 1, 2001, until the last obligations between the parties have been fulfilled. The 
Master Agreements include authorizations for program years FY 2002 through FY 2006.  Source 
of Funds: Federal Transit Administration Funds - $573,512; FY 2004 State Restricted 
Comprehensive Transportation Funds - $143,378. 
 
Purpose/Business Case: Provides for funding for capital items under the FY 2003 FTA Section 5311 Capital 
Program grant. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source:  Federal Transit Administration Funds - $573,512; FY 2004 State Restricted Comprehensive 
Transportation Funds - $143,378. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not awarding these authorizations is the loss of Federal funds.   
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides for facility expansion and the purchase of transit equipment. 
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Master Agree./ 
Auth. Number Agency                             Description  Total 

184. 2002-0036\Z6 Eaton County Transportation Authority Facility Expansion $426,390 
 

185. 2002-0061\Z8 Ludington Mass Transportation Authority Radio Equipment $290,500 
        Maintenance Equipment 
        Facility Equipment 

         Paving, Fencing, Washbay 
 
186. MULTI-MODAL - Section 5309 

Project Authorization (Z10) under Master Agreement (2002-0041) between MDOT and the 
Greater Lapeer Transportation Authority will provide funding for seven transit vehicles under the 
FY 2003 Federal Transit Administration (FTA) Section 5309 Program grant.  The effective date 
of the authorization will be the effective date of the Federal grant, and the authorization will be 
in effect for three years.  The authorization may be retroactive due to the term matching the 
Federal grant effective date.  This is one of the retroactive contract categories exempted by the 
State Administrative Board (SAB) on October 6, 1992, from the SAB retroactive contract policy.  
The total cost of the authorization will be $559,830. The term of the Master Agreement is from 
October 1, 2001, until the last obligation between the parties has been fulfilled.  The Master 
Agreement includes authorizations for program years FY 2002 through FY 2006.  Source of 
Funds: Federal Transit Administration Funds - $447,864; FY 2002 State Restricted 
Comprehensive Transportation Funds - $111,966. 
 
Purpose/Business Case: Provides for the purchase of seven transit vehicles under the FY 2003 Section 5309 
Program. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $447,864; FY 2002 State Restricted Comprehensive 
Transportation Funds - $111,966. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not awarding this authorization is the loss of Federal funds.  
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides funding for seven new transit vehicles. 

 
187. MULTI-MODAL - Section 5307 Capital 

Project Authorization (Z2) under Master Agreement (2002-0045) between MDOT and the City 
of Holland will provide State matching funds for Holland's FY 2003 Federal Section 5307 and 
Congestion Mitigation and Air Quality Program grant.  Project items include the purchase of a 
30-ft. bus, three vans, bus equipment, shop equipment, and communications equipment.  The 
authorization will be in effect from June 6, 2003, through June 5, 2006.  The authorization is 
retroactive due to the term matching the Federal grant effective date.  This is one of the 
retroactive contract categories exempted by the State Administrative Board (SAB) on October 6, 
1992, from the SAB retroactive contract policy.  The total cost of the authorization will be 
$286,500. The term of the Master Agreement is from October 1, 2001, until the last obligation 
between the parties has been fulfilled.  The Master Agreement includes authorizations for 
program years FY 2002 through FY 2006.  Source of Funds: Federal Transit Administration 
Funds - $229,200; FY 2002 and FY 2003 State Restricted Comprehensive Transportation Funds 
- $57,300. 
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Purpose/Business Case: Provides for the purchase of a 30-ft. bus, three vans, bus equipment, shop equipment, and 
communication equipment to facilitate the continuation of efficient transit service. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $229,200; FY 2002 and FY 2003 State Restricted 
Comprehensive Transportation Funds - $57,300. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment:  The risks of not awarding this authorization are that Federal funds would be lost and the needed 
transit improvements would not be made.   
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Not a new construction project. 

 
188. MULTI-MODAL - Intermodal Facility 

Project Authorization (Z11) under Master Agreement (2002-0049) between MDOT and the 
Interurban Transit Partnership (ITP) in Grand Rapids will provide for construction of a new 
intermodal bus terminal in Grand Rapids.  The authorization will be in effect from the date of 
award through three years.  The total amount of the authorization will be $2,374,778.  The term 
of the Master Agreement is from October 1, 2001, until the last obligation between the parties 
has been fulfilled.  The Master Agreement includes authorizations for program years FY 2002 
through FY 2006.  Source of Funds: FY 2003 and FY 2004 State Restricted Comprehensive 
Transportation Funds - $2,374,778. 
 
Purpose/Business Case: Provides state funding for construction of a new intermodal bus terminal in Grand Rapids. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: FY 2003 and FY 2004 State Restricted Comprehensive Transportation Funds - $2,374,778. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risks of not undertaking this project are that the terminal will not be built and there will not 
be improvements in the intermodal connections.   
Cost Reduction: Construction will be competitively bid and awarded to the lowest responsive bidder. 
New Project Identification: This is a new facility construction project. 

 
189. MULTI-MODAL - Section 5309 

Project Authorization (Z6) under Master Agreement (2002-0054) between MDOT and the City 
of Jackson Transportation Authority (JTA) will provide State matching funds to JTA's FY 2003 
Federal Section 5309 Program grant for the construction of a utility building for bus washing, 
vehicle painting, and vehicle fueling.  The authorization will be in effect from July 10, 2003, 
through July 9, 2006. The authorization is retroactive due to the term matching the Federal grant 
effective date.  This is one of the retroactive contract categories exempted by the State 
Administrative Board (SAB) on October 6, 1992, from the SAB retroactive contract policy.  The 
total cost of the authorization will be $614,799.  The term of the Master Agreement is from 
October 1, 2001, until the last obligation between the parties has been fulfilled. The Master 
Agreement includes authorizations for program years FY 2002 through FY 2006.  Source of 
Funds: Federal Transit Administration Funds - $491,839; FY 2003 State Restricted 
Comprehensive Transportation Funds - $122,960. 
 
Purpose/Business Case: Provides for construction of a utility building for bus washing, vehicle painting, and 
vehicle fueling. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $491,839; FY 2003 State Restricted Comprehensive 
Transportation Funds - $122,960. 
Commitment Level: Contract based on cost estimates. 
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Risk Assessment: The risk of not doing this is the loss of Federal funds to construct JTA's utility building.   
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: This is a new construction project. 

 
190. MULTI-MODAL - Section 5307 

Project Authorization (Z7) under Master Agreement (2002-0054) between MDOT and the City 
of Jackson Transportation Authority will provide State matching funds to Jackson's FY 2003 
Federal Section 5307 Program grant. Capital items include the purchase of bus equipment, shop 
equipment, automatic data processing (ADP) hardware and software, facility equipment, the 
rehabilitation/renovation of the administrative facility, the engineering and design of a 
maintenance facility, and the construction of a maintenance facility.  The total amount of the 
authorization will be $251,250.  The authorization will be in effect from July 3, 2003, through 
July 2, 2006. The authorization is retroactive due to the term matching the Federal grant effective 
date.  This is one of the retroactive contract categories exempted by the State Administrative 
Board (SAB) on October 6, 1992, from the SAB retroactive contract policy.  The term of the 
Master Agreement is from October 1, 2001, until the last obligation between the parties has been 
fulfilled. The Master Agreement includes authorizations for program years FY 2002 through FY 
2006. Source of Funds: Federal Transit Administration Funds - $201,000; FY 2003 State 
Restricted Comprehensive Transportation Funds - $50,125; City of Jackson Transportation 
Authority Funds - $125. 
 
Purpose/Business Case: Provides for State matching funds to Jackson's FY 2003 Section 5307 grant for the 
purchase of bus equipment, shop equipment, ADP hardware and software, facility equipment, the 
rehabilitation/renovation of the administrative facility, the engineering and design of a maintenance facility and the 
construction of a maintenance facility. 
Benefit: Increase public safety though improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $201,000; FY 2003 State Restricted Comprehensive 
Transportation Funds - $50,125; City of Jackson Transportation Authority Funds - $125. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not doing this project is the loss of Federal funds.  
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: This includes a new construction project for a maintenance facility, as well as the 
purchase of various transit equipment items. 

 
191. MULTI-MODAL - Section 5311 Operating 

Project Authorization (Z5) under Master Agreement (2002-0055) between MDOT and the City 
of Kalamazoo will provide Federal Section 5311 Operating Assistance funds for nonurban public 
transportation services for FY 2003.  Payment to the local agency will not exceed 10.95 percent 
of its final eligible expenses.  The authorization will be in effect from October 1, 2002, through 
September 30, 2003.   The authorization is retroactive due to the term matching the Federal grant 
effective date.  This is one of the retroactive contract categories exempted by the State 
Administrative Board (SAB) on October 6, 1992, from the SAB retroactive contract policy.  The 
total amount of the authorization will be $162,000.  The term of the Master Agreement is from 
October 1, 2001, until the last obligation between the parties has been fulfilled. The Master 
Agreement includes authorizations for program years FY 2002 through FY 2006.  Source of 
Funds: Federal Transit Administration Funds - $162,000. 
 
Purpose/Business Case: Provides Federal Section 5311 Operating Assistance funds for nonurban public 
transportation services for FY 2003. 
Benefit: These federal funds help support the level of public transportation provided in nonurban areas. 
Funding Source:  Federal Transit Administration Funds - $162,000. 
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Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risks of not awarding these projects are that Federal funds would be lost and the needed 
transit service may not be provided.  
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides operating assistance funds for service that is provided from the urbanized 
area to the nonurbanized area of Kalamazoo. 

 
192. MULTI-MODAL – Section 5311 Operating 

Project Authorization Revision (Z6/R1) under Master Agreement (2002-0056) between MDOT 
and the Kalamazoo County Board of Commissioners will add $20,424 to Kalamazoo County’s 
Federal Section 5311 Operating Assistance Program funds for nonurban public transportation 
services for fiscal year 2003 to correct the funding difference between the estimated and the 
actual cost allocation plans. The original authorization provides for Section 5311 operating 
assistance and was based on an estimated cost allocation plan for Kalamazoo County’s urban and 
nonurban services. An approved cost allocation plan is now in place through which it has been 
determined that additional Section 5311 funds are due Kalamazoo County. The authorization 
term remains unchanged, October 1, 2002, through September 30, 2003. The revised total 
authorization amount will be $37,520; payment to the Kalamazoo County Board of 
Commissioners will not exceed 10.95 percent of its final eligible expenses. The term of the 
Master Agreement is from October 1, 2001, until the last obligation between the parties has been 
fulfilled. The Master Agreement includes authorizations for program years FY 2002 through FY 
2006. Source of Funds: Federal Transit Administration Funds - $37,520.    
 
Purpose/Business Case: Increases Federal Section 5311 Operating Assistance Program funds for Kalamazoo 
County for nonurban public transportation services for FY 2003. 
Benefit: These federal funds help support the level of public transportation provided in these nonurban areas. 
Funding Source:  Federal Transit Administration Funds - $37,520. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not awarding this revision is that Federal funds would be lost and the needed transit 
service may not be provided.  
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides additional operating assistance funding to an existing provider. 

 
193. MULTI-MODAL - Section 3037 Job Access 

Project Authorization (Z13) under Master Agreement (2002-0066) between MDOT and the Mass 
Transportation Authority (MTA) in Genesee County will provide State matching funds for the 
MTA's Federal Section 3037 Job Access/Reverse Commute Program grant.  This program 
provides extensive work-related transportation to employers in Oakland and Livingston 
Counties, as well as various employment sites within Genesee County.  The authorization will be 
in effect from October 1, 2002, through September 30, 2004.  The authorization is retroactive 
due to the term matching the Federal grant effective date.  This is one of the retroactive contract 
categories exempted by the State Administrative Board (SAB) on October 6, 1992, from the 
SAB retroactive contract policy.  The total amount of the authorization will be $2,080,408.  The 
term of the Master Agreement is from October 1, 2001, until the last obligation between the 
parties has been fulfilled.  The Master Agreement includes authorizations for program years FY 
2002 through FY 2006.  Source of Funds: Federal Transit Administration Funds - $1,040,204; 
FY 2003 State Restricted Comprehensive Transportation Funds - $1,040,204. 
 
Purpose/Business Case: Provides extensive work-related transportation to employers in Oakland and Livingston 
counties, as well as various employment sites within Genesee County.   
Benefit: Increased transportation to work services. 
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Funding Source: Federal Transit Administration Funds - $1,040,204; FY 2003 State Restricted Comprehensive 
Transportation Funds - $1,040,204. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not providing this authorization is that $1 million in Federal funds will be lost.   
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides funding for transportation to work services. 

 
194. MULTI-MODAL - Section 5309 

Project Authorization (Z12) under Master Agreement (2002-0088) between MDOT and the 
Suburban Mobility Authority for Regional Transportation (SMART), which provides transit 
service in parts of Wayne, Oakland, Macomb, and Monroe Counties, will provide State matching 
funds to SMART's FY2003 Federal Section 5309 Program grant for facility renovations, security 
system upgrades, paratransit technology upgrades, digital voice announcer/automatic vehicle 
locator upgrades and the purchase of up to three replacement buses (for Monroe).  The 
authorization will be in effect from July 11, 2003, through July 10, 2006. The authorization is 
retroactive due to the term matching the Federal grant effective date.  This is one of the 
retroactive contract categories exempted by the State Administrative Board (SAB) on October 6, 
1992, from the SAB retroactive contract policy.  The total amount of the authorization will be 
$4,303,594.  The term of the Master Agreement is from October 1, 2001, until the last obligation 
between the parties has been fulfilled. The Master Agreement includes authorizations for 
program years FY 2002 through FY 2006. Source of Funds: Federal Transit Administration 
Funds - $3,442,875; FY 2002-FY 2004 State Restricted Comprehensive Transportation Funds - 
$860,719.  
 
Purpose/Business Case: Provides State matching funds for facility renovations,  security system upgrades, 
paratransit technology upgrades, digital voice announcer/automatic vehicle locator upgrades, and the purchase of up 
to three replacement buses (for Monroe). 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $3,442,875; FY 2002-FY 2004 State Restricted 
Comprehensive Transportation Funds - $860,719.  
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not awarding this authorization is the loss of Federal funds.   
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides for the purchase of up to three new replacement transit buses, as well as 
facility renovations and equipment upgrades. 

 
195. *MULTI-MODAL - Freight Preservation and Development 

Contract (2003-0141) between MDOT and the Detroit/Wayne County Port Authority (DWCPA) 
will provide funding for a loan to be used as debt service reserve for the repayment of revenue 
bonds issued by the DWCPA. The DWCPA will issue revenue bonds that will be used to pay off 
existing bonds issued by the Detroit Port Development Corporation and to acquire the leasehold 
interests of a freight port facility from Detroit Marine Terminal. The facility is located at Clark 
Street and West Jefferson Avenue in Detroit.  The loan funds provided by this contract will be 
held in escrow as a portion of the required debt service reserve for the repayment of the bond 
issue.  Per the contract terms, the loan will be repaid in its entirety within thirty days of the 
completion of DWCPA's obligations under the bond issue.  The contract will be in effect from 
the date of award until the last obligation between the parties has been fulfilled, until the loan has 
been fully repaid, or until the contract is terminated.  The total contract amount will be $500,000.  
Source of Funds: FY 2003 State Restricted Comprehensive Transportation Funds - $500,000. 
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Purpose/Business Case: To provide a loan to the DWCPA to be used as debt service reserve for the repayment of 
revenue bonds issued by the DWCPA and for the acquisition of the leasehold interests for a freight port facility in 
Detroit. 
Benefit: Permits the continued operation of this freight terminal within the City of Detroit, which is one of only two 
operating within the broader "Port of Detroit."  The new shipping operator will bring worldwide marine trade 
experience and aggressive marketing to the Port of Detroit. 
Funding Source:  FY 2003 State Restricted Comprehensive Transportation Funds - $500,000. 
Commitment Level: The contract amount is based on a portion of the required amount of debt service reserve. 
Risk Assessment: The risk of not providing this loan is that the DWCPA will not be able to meet the required debt 
service reserve and, therefore, will not be able to proceed with the project. 
Cost Reduction: All interest proceeds from the escrow account established from this loan will be returned to 
MDOT on a quarterly basis. 
New Project Identification: This is not a new construction project.  

 
196. *MULTI-MODAL - Rail Passenger Services 

Contract (2003-0193) between MDOT and the Grand Valley Metropolitan Council (GVMC), 
located in Grand Rapids, will provide funding for a local marketing program for rail passenger 
service in West Michigan (Grand Rapids - Chicago route).  The purpose of this marketing 
program is to increase ridership and revenues for this rail service. GVMC is acting as an agent 
for Westrain Collaborative, an organization created at the direction of the State Transportation 
Commission, comprised of representatives from West Michigan communities collectively 
engaged in the promotion of rail passenger service in West Michigan.  The contract will be in 
effect from the date of award through September 30, 2004.   The total contract amount will be 
$112,000.  Source of Funds: FY 2003 State Restricted Comprehensive Transportation Funds- 
$100,800; GVMC Funds - $11,200.  
 
Purpose/Business Case:  Provides funds to the Grand Valley Metropolitan Council for a local marketing program 
for rail passenger service in West Michigan (Grand Rapids - Chicago route).   
Benefit:  The benefit of this marketing program is to increase public awareness of rail service in West Michigan.  
This promotion is utilized to increase the ridership and revenues of this service.  These increases result in reduced 
operating subsidy to Amtrak. 
Funding Source:  FY 2003 State Restricted Comprehensive Transportation Funds - $100,800; GVMC Funds - 
$11,200. 
Commitment Level:  Contract based on cost estimates. 
Risk Assessment:  Not performing this activity may result in lower ridership on this rail service, which would 
negatively affect revenue.  Lower revenue will increase the operating subsidy request from Amtrak. 
Cost Reduction:  The Westrain Collaborative has received the same annual funding amount since FY 1998.  
New Project Identification: This is a new year of funding for this project. A new aspect of this contract identifies 
GVMC as the agent for Westrain and GVMC is the recipient of the funds.  In the past, the Interurban Transit 
Partnership (ITP), located in Grand Rapids, handled this project's administrative duties and received the funding. 
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197. *MULTI-MODAL - Section 5309 Revenue Grant 
Contract (2003-0234) between MDOT and the Federal Transit Administration (FTA) will 
provide for a grant of $5,168,246 in Federal funds to the State.  The funds will be used for the 
purchase of vehicles and equipment and for the rehabilitation and construction of facilities for 
eligible urbanized and nonurbanized transit agencies participating in the FY 2003 Section 5309 
Program. State matching funds in the amount of $1,292,061 have been committed.  The effective 
date of the grant is July 29, 2003, and the grant will be in effect for three years.  The grant is 
retroactive due to the term matching the Federal grant effective date.  This is one of the 
retroactive contract categories exempted by the State Administrative Board (SAB) on October 6, 
1992, from the SAB retroactive contract policy.  The total contract amount will be $6,460,307.   
Source of Funds: Federal Transit Administration Funds - $5,168,246   FY 2002 and FY 2003 
State Restricted Comprehensive Transportation Funds - $1,292,061.  
           
Purpose/Business Case: Provides Federal Section 5309 capital funds to purchase vehicles and equipment, and to 
rehabilitate/construct facilities for eligible urbanized and nonurbanized transit agencies. 
Funding Source:  Federal Transit Administration Funds - $5,168,246   FY 2002 and FY 2003 State Restricted 
Comprehensive Transportation Funds - $1,292,061.  
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not awarding these projects is that Federal funds would be lost and the needed transit 
improvements may not be made.  
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Includes new facility construction. 

 
198. *MULTI-MODAL – Section 5313 

Contract (2003-0328) between MDOT and the Northeast Michigan Council of Governments will 
provide State matching funds to a Federal Section 5313 Program grant for the development of 
Phase 1 of a Transportation Coordination Plan for Emmett County. The contract will be in effect 
from April 14, 2003, the effective date of the Federal grant, through April 13, 2005. The contract 
is retroactive due to the effective date matching the Federal grant effective date. This is one of 
the retroactive contract categories exempted by the State Administrative Board (SAB) on 
October 6, 1992, from the SAB retroactive contract policy.  The total contract amount will be 
$65,000. Source of Funds: Federal Transit Administration Funds - $52,000; FY 2003 State 
Restricted Comprehensive Transportation Funds - $13,000. 
 
Purpose/Business Case:  Will provide for the development of Phase 1 of a Transportation Coordination Plan for 
Emmet County. 
Benefit: Increase public safety through improved transportation services. 
Funding Source: Federal Transit Administration Funds - $52,000; FY 2003 State Restricted Comprehensive 
Transportation Funds - $13,000. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risks of not awarding this contract are that Federal funds will be lost and the need for transit 
services will not be explored. 
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides for the first phase of a transportation coordination plan. 
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199. *MULTI-MODAL - Michigan Rail Loan Assistance Program  
Contract (2003-0494) between MDOT and the Luce County Economic Development 
Corporation (EDC) will provide a loan under the Michigan Rail Loan Assistance Program 
(MiRLAP) for the construction of 3,709 feet of new track (and one turnout) into Luce County 
Industrial Park.  This project will enable a public log loading yard, currently located in a 
residential neighborhood within the Village of Newberry, to relocate to the industrial park and 
will allow the company, now shipping by truck, to use rail.  The log loading yard will also 
realize transportation cost savings from using rail.  In addition, an existing manufacturing 
company will be able to receive magnesium shipments directly from the west coast using rail.  
The magnesium is currently shipped to Detroit by rail and is then trucked to Luce County.  The 
company will benefit from having lower transportation costs, which together with the planned 
establishment of a foreign trade zone, will allow them to expand.  It will also reduce truck traffic 
over the Mackinac Bridge.  The contract, including the loan payback period of ten (10) years, 
will be in effect from the date of award until one year after the last obligation between the parties 
has been fulfilled or until the contract is terminated.  The total cost of the project will be 
$647,000 and will include crossing and signal work and rehabilitation of existing track.  Luce 
County EDC anticipates that the expansion potential for the existing companies, together with 
additional business currently being recruited, will create an additional 34 jobs in the county.  The 
total contract amount, which includes only the construction of the new track, will be $220,000.  
Source of Funds: FY 2003 State Restricted Comprehensive Transportation Funds:  $198,000; 
Luce County EDC Funds - $22,000.    
 
Purpose/Business Case:  This contract will provide a loan for the construction of 3,709 feet of track into the Luce 
County Industrial Park.   
Benefit:  The residents of the Village of Newberry will not have to endure the nuisance, i.e., noise, vibration, etc. of 
having a log loading yard in their neighborhood, and the loggers will be able to extend their hours of operation, now 
restricted by the Village.  An existing logging company will be able to ship by rail saving transportation costs.  An 
existing manufacturing company will be able to receive magnesium shipments directly from the west coast using 
rail. As such, the company will realize transportation cost savings and be able to expand their business in which they 
manufacture consoles and steering wheels.  This expansion is expected to result in an addition ten jobs in Luce 
County. 
Funding Source: FY 2003 State Restricted Comprehensive Transportation Funds:  $198,000; Luce County EDC 
Funds - $22,000.    
Commitment Level:   The contract cost is based on an estimate.  Work will be competitively bid.  
Risk Assessment:  If the project is not funded by MiRLAP, it will not move forward unless another source of 
funding is found.  The benefits listed above will not be realized. 
Cost Reduction:  The Luce County EDC will award the project to the lowest bidder.  In addition, MiRLAP requires 
the railroad to contribute its matching share of project costs before any reimbursements are made. 
New Project Identification: New construction project. 
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200. *MULTI-MODAL - Michigan Rail Loan Assistance Program 
Contract (2003-0495) between MDOT and the Tuscola & Saginaw Bay Railway Company, Inc. 
will provide a loan under the Michigan Rail Loan Assistance Program (MiRLAP) for the 
replacement of the existing system for the fueling of locomotives with an environmentally sound 
system, the rehabilitation of the railroad's fuel track, the replacement of the existing outdated 
scale with a new scale, the replacement of ties on the scale track, and the provision of 
construction management and preliminary engineering costs.  All work will take place at the 
railroad's shop area in Owosso between mileposts 106 and 107.  This project will allow the 
railroad to continue fueling locomotives at its facility in Owosso.  The Michigan Department of 
Environmental Quality (DEQ), using "brownfield" money, is removing the old fueling system to 
complete remediation of the site.  Because this is the only fueling facility on the rail system, the 
railroad must install a new fueling system to continue operations. The existing scale is old and 
unreliable; it requires expensive repairs to keep functioning.  A new scale will allow the railroad 
to provide better service to its customers.  Rehabilitating the fuel track and replacing ties on the 
scale track will contribute to operational efficiencies.  The term of the contract, including the 
loan payback period of ten (10) years, will be in effect from the date of award until one year after 
the last obligation between the parties has been fulfilled, until the loan has been repaid, or until 
the contract is terminated.  The total cost of the contract will be $371,074.  Source of Funds:  FY 
2003 State Restricted Comprehensive Transportation Funds - $333,967; Tuscola & Saginaw Bay 
Railway Company Funds - $37,107.   
 
Purpose/Business Case:  The contract will provide financial assistance for the replacement of the existing system 
for the fueling of locomotives with an environmentally sound system, the rehabilitation of the railroad's fuel track, 
the replacement of the existing outdated scale with a new scale, the replacement of ties on the scale track, and the 
provision of construction management and preliminary engineering costs. 
Benefit:   This project will allow the railroad to take advantage of DEQ's environmental clean-up and to continue 
fueling locomotives at its facility in Owosso, the only fueling facility on the line.   A new scale will allow the 
railroad to provide better service to its customers, since weights will be accurate and delays can be avoided.  
Rehabilitating the fuel track and replacing ties on the scale track will contribute to operational efficiencies. 
Funding Source:   FY 2003 State Restricted Comprehensive Transportation Funds - $333,967; Tuscola & Saginaw 
Bay Railway Company Funds - $37,107.   
Commitment Level: The cost is based on estimates. 
Risk Assessment:  The risk of not undertaking the project would be the loss of using "brownfield" funding to clean 
up the site and the loss of the railroad's ability to fuel locomotives.  If the company does not undertake this project, 
its customer service will deteriorate and its operating costs will increase.  The company will either have to continue 
making expensive repairs to the scale or contract out weighing customers' cars. 
Cost Reduction:  Eligible costs will be reimbursed only after the railroad has contributed its matching share of 
project costs. 
New Project Identification:  The fueling system and scale are new projects. 
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201. *MULTI-MODAL - Michigan Rail Loan Assistance Program 
Contract (2003-0496) between MDOT and Wayne Industries, Inc., located in Wayne, Michigan, 
will provide a loan under the Michigan Rail Loan Assistance Program (MiRLAP) for the repair 
of the existing rail system on the company's property.  The project includes the removal and 
reconstruction of approximately 194 linear feet of existing track. Wayne Industries operates a 
major steel warehouse, located at the intersection of the CSX and the Norfolk Southern main 
lines, receives over 7,000 rail cars annually and delivers steel to the automotive stamping plants.  
The project will improve the company's operating efficiency and reduce the likelihood of service 
interruption. The term of the contract, including the loan payback period of ten (10) years, will 
be in effect from the date of award until one year after the last obligation between the parties has 
been fulfilled or until the contract is terminated.  The total cost of the contract will be $83,275.  
Source of Funds:  FY 2003 State Restricted Comprehensive Transportation Funds - $74,947; 
Wayne Industries, Inc., Funds - $8,328.   
 
Purpose/Business Case:  The contract will provide a loan for the repair of the existing rail system on the company's 
property.  The project includes the removal and reconstruction of approximately 194 linear feet of existing track. 
Benefit:  The state's economy will benefit from this project because it contributes to on time delivery of steel to the 
automotive stamping plants for their "just in time program."  Repairs to the rail infrastructure also will enhance 
safety. 
Funding Source:  FY 2003 State Restricted Comprehensive Transportation Funds:  $74,947; Wayne Industries, Inc. 
Funds - $8,328.   
Commitment Level:  The cost is based on cost estimates; however, contract language limits the state's participation 
to the loan amount specified. 
Risk Assessment:  If the project is not undertaken, the rail system on Wayne Industries' property will continue to 
erode, impacting efficiency and safety. 
Cost Reduction:  Eligible costs will be reimbursed only after the railroad has contributed its matching share of 
project costs. 
New Project Identification:  Not a new construction project. 

 
202. *MULTI-MODAL - Section 5309 

Contract (2003-0518) between MDOT and the Chelsea Area Transportation System will provide 
funding for the purchase of two buses and five vans under the FY 2003 Federal Transit 
Administration (FTA) Section 5309 Program grant.  The effective date of the contract will be 
July 7, 2003, and the contract will be in effect for three years.  The contract is retroactive due to 
the term matching the Federal grant effective date.  This is one of the retroactive contract 
categories exempted by the State Administrative Board (SAB) on October 6, 1992, from the 
SAB retroactive contract policy.  The total cost of the contract will be $324,614.  Source of 
Funds: Federal Transit Administration Funds - $259,691; FY 2002 State Restricted 
Comprehensive Transportation Funds - $64,923. 
 
Purpose/Business Case: Provides for the purchase of two buses and five vans under the FY 2003 FTA Section 
5309 Program grant. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $259,691; FY 2002 State Restricted Comprehensive 
Transportation Funds - $64,923. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not approving this contract is the loss of federal funds.   
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides for the purchase of 7 transit vehicles. 
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203.-222.MULTI-MODAL - Section 5310 
Contracts between MDOT and the following agencies will provide funding for the purchase of 
vehicles and related equipment under the FY 2003 Federal Transit Administration Section 5310 
Program grant.  The contracts are funded at 80 percent Federal and 20 percent State match.  The 
effective dates of the contracts will be the effective date of the Federal grant, and the contracts 
will be in effect for three years.  The contracts may be retroactive due to the terms matching the 
Federal grant effective date. This is one of the retroactive contract categories exempted by the 
State Administrative Board (SAB) on October 6, 1992, from the SAB retroactive contract policy.  
The total amount of the contracts will be $1,832,850.  Source of Funds: Federal Transit 
Administration Funds - $1,466,280; FY 2003 State Restricted Comprehensive Transportation 
Funds - $366,570.  
 
Purpose/Business Case:  Will provide for the purchase of transportation vehicles and vehicle related equipment for 
19 private, nonprofit organizations, and one public transit agency. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $1,466,280; FY 2003 State Restricted Comprehensive 
Transportation Funds - $366,570.  
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not awarding this contract is the loss of Federal funds.   
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Not a new construction project. 
 
Contract No. Agency    Description   Total 

203. 2003-0529 Allegan County Community  (1) Van   $  30,500 
  Mental Health    Computer Equipment 

204. 2003-0530 Allegan County Resource  (3) Buses   $144,565 
  Development Committee, Inc. 

205. 2003-0531 Baraga-Houghton-Keweenaw  (1) Bus    $  44,275 
  Community Action Agency 

206. 2003-0532 Benzie County Elders, Inc.  Bus garage   $  57,500 
207. 2003-0536 City of Detroit    (4) Buses   $215,085 

       (1) Van 
       Computer equipment 

208. 2003-0540 Huron County Transit Corporation (2) Buses   $186,480 
209. 2003-0549 Pioneer Resources, Inc.  (1) Bus    $243,190 

  (Muskegon County)   (3) Vans 
       Communication equipment 
       Maintenance equipment 

210. 2003-0553 Thunder Bay Transportation Corp. (2) Buses   $225,245 
  (Alpena County)   Computer equipment 
       Communication equipment 

211. 2003-0557 Carman Ainsworth Senior Center (1) Van   $  25,475 
  (Genesee County) 

212. 2003-0558 Community Integrated Recreation (1) Van   $  40,800 
  (Calhoun County) 

213. 2003-0559 Community Action Agency of (1) Van   $  34,275 
  South Central Michigan, Inc. 
  (Calhoun County) 
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214. 2003-0537 Hartland Senior Center  (1) Bus    $  47,870 
  (Livingston County) 

215. 2003-0541 Jewish Community Service  (1) Bus    $  55,290 
  (Genesee County) 

216. 2003-0542 Key Opportunities, Inc.  (2) Vans   $  52,175 
  (Hillsdale County)   Communication equipment 
       Computer equipment 

217. 2003-0544 Marian E. Burch Adult Day Care (1) Bus    $  52,500 
  and Rehabilitation Center 
  (Calhoun County) 

218. 2003-0545 Mecosta County Commission on Aging (3) Vans   $123,420 
219. 2003-0547 Oceana County Council on Aging (1) Bus    $  83,775 

       (1) Van 
       Computer equipment 

220. 2003-0548 Oscoda County Area Transit  (1) Van   $  33,230 
  Specialists    Building improvements 

221. 2003-0551 Senior Neighbors   (1) Bus    $  49,700 
  (Kent County) 

222. 2003-0555 UP Community Services, Inc.  Computer equipment  $  87,500 
  (Iron County)    First aid kits 
       (1) Bus 
       (1) Van 
 

223.-226.MULTI-MODAL - Section 5310 
Contracts between MDOT and the following agencies will provide funding for the purchase of 
vehicles and related equipment under the FY 2003 Federal Transit Administration Section 5310 
Program grant.  The contracts are funded at 80 percent Federal and 20 percent State match.  The 
effective dates of the contracts will be the effective date of the Federal grant, and the contracts 
will be in effect for three years.  The contracts may be retroactive due to the term matching the 
Federal grant effective date.  This is one of the retroactive contract categories exempted by the 
State Administrative Board (SAB) on October 6, 1992, from the SAB retroactive contract policy.  
The total amount of the contracts will be $1,956,726.  Source of Funds: Federal Transit 
Administration Funds - $1,565,381; FY 2003 State Restricted Comprehensive Transportation 
Funds - $391,345. 
 
Purpose/Business Case:  Will provide for the purchase of transportation vehicles and vehicle related equipment for 
three private, nonprofit organizations, and one public transit agency. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration Funds - $1,565,381; FY 2003 State Restricted Comprehensive 
Transportation Funds - $391,345. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not awarding this contract is the loss of federal funds.   
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Not a new construction project. 
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Contract No. Agency    Description   Total 
223. 2003-0535 Clare County Transit Corp.  (4) Buses   $346,000 
224. 2003-0539 Hope Network, Inc. (Kent Co.) (4) Buses   $253,826 
225. 2003-0543 Manistee County Transportation (8) Buses   $661,260 
226. 2003-0552 Suburban Mobility Authority  (8) Buses   $695,640 

  for Regional Transportation  (4) Vans    
  (SMART) (Southeast Michigan) 

 
227. *MULTI-MODAL - Revenue Grant 

Contract (2003-0560) between MDOT and the Federal Railroad Administration (FRA) will 
provide funding for the installation of two innovative grade crossing warning devices.  The first 
device is a raisable barrier system, which will be installed by National Intelligent Traffic Systems 
at a cost of $257,542.  The second device is a system of in-pavement lights, which will be 
installed by Rauhorn Electric, Inc., at a cost of $134,040. This test project has been approved by 
the Federal Highway Administration (FHWA) and the FRA. The project will include installation 
and maintenance of the devices, interconnection with the existing railroad grade crossing 
warning devices, electrical power supply, video monitoring, and removal of the devices and 
restoration of the roadways, when necessary.  This test project is being conducted to study the 
new devices' effectiveness of eliminating the occurrence of motorists ignoring fully activated 
flashing-light signals and half roadway gates.  The contract will be in effect from the date of 
award by the FRA through two years.  The FRA will provide up to $150,000 in funding, but will 
not exceed 38.3061% of the total cost of the project.  The total cost of the project will be 
$391,582.  Source of Funds:  FRA Funds - $150,000; FY 2002 State Restricted Trunkline Funds 
- $241,582.   
 
Purpose/Business Case: This is a cooperative effort between the FHWA, the FRA, and MDOT to test two 
innovative grade crossing warning devices.  The devices are to be tested for their effectiveness in deterring motorists 
from ignoring active warning devices and their operating reliability in Michigan's varied weather conditions.   
Benefit: The federal approval allows MDOT to be the first in the nation to install and test a new grade crossing 
warning device.  Michigan has long been a national leader in promoting grade crossing safety and initiating 
improvements for the safety of our motoring public. This project provides an opportunity for Michigan to remain in 
the forefront of safety innovation. If approved, it also gives Michigan access to another tool that could reduce 
crashes and save lives. 
Funding Source:  FRA Funds - $150,000; FY 2002 State Restricted Trunkline Funds - $241,582.   
Commitment Level: The contract is based on estimated costs.  
Risk Assessment: If the contract is not awarded, Michigan would lose the opportunity to be recognized as a national 
leader in improving grade crossing safety.  The devices also have the potential of eliminating one of railroad safety's 
biggest offenders, "the gate runner," which could lead to a substantial reduction in crashes, injuries and fatalities.  
MDOT would also lose the federal grant monies, up to $150,000.   
Cost Reduction: The cost has been examined by MDOT's Rail Passenger Section and found to be reasonable.  
Should these devices be approved for statewide use, the costs would likely decrease as installation methods improve, 
we obtain quantity buying rates, and video monitoring would not be necessary.  
New Project Identification: This is a new project, resulting from nearly two years of application, negotiation, and 
coordination between federal, state and county agencies and the railroad, along with the vendors who will provide 
the final product and installation. 
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228. *MULTI-MODAL - Rail Passenger 
Contract (2003-0562) between MDOT and Rauhorn Electric, Inc., will provide for the 
installation of an innovative grade crossing warning device at the grade crossing of the Norfolk 
Southern Corporation at Pierce Road in Sylvan Township, Washtenaw County.  The device is a 
system of in-pavement lights to be interconnected with the existing flashing-light signals, half-
roadway gates, and signal circuitry.  The test project will include installation and maintenance of 
the device, interconnection with the existing railroad grade crossing warning devices, electrical 
power supply, video monitoring, and removal of the device and restoration of the roadways, 
when necessary.  This test project is being conducted to study the new device's effectiveness in 
eliminating the occurrence of motorists ignoring fully activated flashing-light signals and half 
roadway gates.  This test project has been approved by the Federal Highway Administration 
(FHWA) and the Federal Railroad Administration (FRA).  The contract will be in effect from the 
date of award by the FRA through two years.  The total cost of the contract will be $134,040.  
Source of Funds:  FRA Funds - $51,345.70; FY 2002 State Restricted Trunkline Funds - 
$82,694.30. 
 
Purpose/Business Case: This is a cooperative effort between the FHWA, the FRA, and MDOT to test this 
innovative grade crossing warning device.  The device is to be tested for it's effectiveness in deterring motorists 
from ignoring active warning devices and the operating reliability in Michigan's varied weather conditions.   
Benefit: The federal approval allows MDOT to be the first state in the nation to install and test this new grade 
crossing warning device.  Michigan has long been a national leader in promoting grade crossing safety and initiating 
improvements for the safety of our motoring public. This project provides an opportunity for Michigan to remain in 
the forefront of safety innovation. If approved, it also gives Michigan access to another tool that could reduce 
crashes and save lives. 
Funding Source:  FRA Funds - 51,345.70; FY 2002 State Restricted Trunkline Funds - $82,694.30. 
Commitment Level: The contract is based on estimated costs.  
Risk Assessment: If the contract is not awarded, Michigan would lose the opportunity to be recognized as a national 
leader in improving grade crossing safety.  This device also has the potential of eliminating one of railroad safety's 
biggest offenders, "the gate runner," which could lead to a substantial reduction in crashes, injuries and fatalities.  
MDOT would also lose the federal grant monies, up to a maximum of $150,000.   
Cost Reduction: The cost has been examined by MDOT's Rail Passenger Section and found to be reasonable.  
Should this device be approved for statewide use, the costs would likely decrease as installation methods improve, 
we obtain quantity buying rates, and video monitoring would not be necessary.  
New Project Identification: This is a new project, resulting from nearly two years of application, negotiation, and 
coordination between federal, state, and county agencies and the railroad, along with the vendors who will provide 
the final product and installation. 
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229. *MULTI-MODAL - Rail Passenger 
Contract (2003-0571) between MDOT and National Intelligent Traffic Systems will provide for 
the installation of an innovative grade crossing warning device at the grade crossing of the 
Norfolk Southern Corporation at Haggerty Road in Canton Township, Wayne County.  The 
device is a raisable barrier system that will be interconnected with the existing flashing-light 
signals, half-roadway gates, and signal circuitry.  The test project will include installation and 
maintenance of the device, interconnection with the existing railroad grade crossing warning 
devices, electrical power supply, video monitoring, and removal of the device and restoration of 
the roadways, when necessary.  This test project is being conducted to study the new device's 
effectiveness in eliminating the occurrence of motorists ignoring fully activated flashing-light 
signals and half roadway gates.  This test project has been approved by the Federal Highway 
Administration (FHWA) and the Federal Railroad Administration (FRA).  The contract will be in 
effect from the date of award by the FRA through two years.  The total cost of the contract will 
be $257,542.  Source of Funds:  FRA Funds - $98,654.30; FY 2002 State Restricted Trunkline 
Funds - $158,887.70.     
 
Purpose/Business Case: This is a cooperative effort between the FHWA, the FRA, and MDOT to test this 
innovative grade crossing warning device.  The device will be tested for it's effectiveness in deterring motorists from 
ignoring active warning devices and the operating reliability in Michigan's varied weather conditions.   
Benefit: The federal approval allows MDOT to be the first state in the nation to install and test this new grade 
crossing warning device.  Michigan has long been a national leader in promoting grade crossing safety and initiating 
improvements for the safety of our motoring public. This project provides an opportunity for Michigan to remain in 
the forefront of safety innovation. If approved, it also gives Michigan access to another tool that could reduce 
crashes and save lives. 
Funding Source:  FRA Funds - $98,654.30; FY 2002 State Restricted Trunkline Funds - $158,887.70.      
Commitment Level: The contract is based on estimated costs. 
Risk Assessment: If the contract is not awarded, Michigan would lose the opportunity to be recognized as a national 
leader in improving grade crossing safety.  The device also has the potential of eliminating one of railroad safety's 
biggest offenders, "the gate runner," which could lead to a substantial reduction in crashes, injuries and fatalities.  
MDOT would also lose the federal grant monies, up to a maximum of $150,000.   
Cost Reduction: The cost has been examined by MDOT's Rail Passenger Section and found to be reasonable.  
Should this device be approved for statewide use, the costs would likely decrease as installation methods improve, 
we obtain quantity buying rates, and video monitoring would not be necessary.  
New Project Identification: This is a new project, resulting from nearly two years of application, negotiation, and 
coordination between federal, state, and county agencies and the railroad, along with the vendors who will provide 
the final product and installation. 
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230. MULTI-MODAL - Transit Planning and Research 
Project Authorization (Z1) under Master Agreement (2003-0588) between MDOT and the 
Detroit Area Regional Transportation Authority (DARTA) will provide State matching funds for 
DARTA's FY 2003 Federal Transit Administration (FTA) Transit Planning and Research grant.  
Project items include organizational development, authority administration, and/or transportation 
planning.  The effective date of the authorization will be the effective date of the Federal grant, 
and the authorization will be in effect for three years. The authorization may be retroactive due 
to the term matching the Federal grant effective date. This is one of the retroactive contract 
categories exempted by the State Administrative Board (SAB) on October 6, 1992, from the 
SAB retroactive contract policy. The term of the Master Agreement is from August 15, 2003, 
until the last obligation between the parties has been fulfilled.  The Master Agreement includes 
authorizations for program years FY 2003 through FY 2006.  The total cost of the project will be 
$434,656.  Source of Funds: Federal Transit Administration Funds - $347,725; FY 2003 State 
Restricted Comprehensive Transportation Funds - $86,931. 
 
Purpose/Business Case:  Will provide State matching funds for DARTA's FY 2003 Federal Transit Administration 
(FTA) Transit Planning and Research grant. 
Benefit: Increase public safety through improved transportation services. 
Funding Source:  Federal Transit Administration Funds - $347,725; FY 2003 State Restricted Comprehensive 
Transportation Funds - $86,931.  
Commitment Level: Contract based on estimates. 
Risk Assessment: The risk of not doing this is the potential loss of Federal funds.   
Cost Reduction:  Grant amount is determined by FTA and is not negotiated. 
New Project Identification: This is not a new construction project. 

 
231. MULTI-MODAL - Transit Planning and Research 

Project Authorization (Z2) under Master Agreement (2003-0588) between MDOT and the 
Detroit Area Regional Transportation Authority (DARTA) will provide State matching funds for 
the proposed FY 2004 Federal Transit Administration and/or Federal Highway Administration 
grants for DARTA startup activities.  Project items will include organizational development, 
authority administration, and/or transportation planning.  The effective date of this authorization 
will be the effective date of the Federal grant, and the authorization will be in effect for three 
years. The total cost of the project will be $565,345. The term of the Master Agreement is from 
August 15, 2003, until the last obligation between the parties has been fulfilled.  The Master 
Agreement includes authorizations for program years FY 2003 through FY 2006.    Source of 
Funds: Federal Transit Administration Funds - $452,276; FY 2003 State Restricted 
Comprehensive Transportation Funds - $113,069. 
 
Purpose/Business Case:  Will provide State matching funds for the proposed FY 2004 Federal Transit 
Administration and/or Federal Highway Administration grants for DARTA startup activities. 
Benefit: Increase public safety through improved transportation services. 
Funding Source:  Federal Transit Administration Funds - $452,276; FY 2004 State Restricted Comprehensive 
Transportation Funds - $113,069.  
Commitment Level: Contract based on estimates. 
Risk Assessment: The risk of not doing this is the potential loss of Federal funds.   
Cost Reduction:  Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides funding for startup activities for the new Detroit Area Regional 
Transportation Authority. 
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232. *MULTI-MODAL - Freight Preservation and Development 
Contract (2003-0590) between MDOT and the Huron and Eastern Railway Company, Inc., 
located in Vassar, will provide State funds to improve the rail infrastructure on a four-mile 
segment of the Caro Branch, Tuscola County.  This segment of the State-owned railroad line is 
in need of ties, ballast, and surfacing.  This work will upgrade the infrastructure and improve the 
operational efficiency of the railroad line.  The contract will be in effect from the date of award 
until the last obligation between the parties has been fulfilled.  The total contract amount will be 
$134,499.  Source of Funds: FY 2003 State Restricted Comprehensive Transportation Funds- 
$134,499.      
 
Purpose/Business Case:  Provide State funding for infrastructure improvements to a four mile segment of the state 
owned railroad line, the Caro Branch.  Work will include ties, ballast, and surfacing. 
Benefit:  Improved track conditions, operational efficiency and safety. 
Funding Source:  FY 2003 State Restricted Comprehensive Transportation Funds - $134,499. 
Commitment Level:  Contract amount is based on estimates. 
Risk Assessment:    Failure to authorize the work will result in the loss of an opportunity to improve safety and 
track conditions, and to extend the useful life of the track. 
Cost Reduction:  The Huron & Eastern Railway is going to purchase the materials with MDOT funds and hire the 
labor to install it.  They are also going to contribute labor and administration costs to contain costs.  
New Project Identification:  This is for a portion of the rehabilitation of the existing track. 

 
233. *MULTI-MODAL - Section 5309 Revenue 

Contract (2003-0617) between MDOT and the Federal Transit Administration (FTA) will 
provide for a grant of $259,691 in Federal Section 5309 funds to the State for the purchase of 
vehicles for one transit agency.  The funds will be used for the purchase of two buses and five 
vans for Chelsea Area Transportation System.  The effective date of the grant will be July 7, 
2003, and the grant will be in effect for three years.  The grant is retroactive due to the term 
matching the Federal grant award date.  This is one of the retroactive contract categories 
exempted by the State Administrative Board (SAB) on October 6, 1992, from the SAB 
retroactive contract policy.  The total program amount will be $324,614.  Source of Funds: 
Federal Transit Administration Funds - $259,691; FY 2003 State Restricted Comprehensive 
Transportation Funds - $64,923. 
 
Purpose/Business Case:  Will provide Federal Section 5309 capital funding for the purchase of two buses and five 
vans for Chelsea Area Transportation. 
Benefit: Increase public safety through improved transportation infrastructure. 
Funding Source: Federal Transit Administration - $259,691; FY 2003 State Restricted Comprehensive 
Transportation Funds - $64,923. 
Commitment Level: Contract based on cost estimates. 
Risk Assessment: The risk of not approving this contract is the loss of Federal funds. 
Cost Reduction: Grant amount is determined by FTA and is not negotiated. 
New Project Identification: Provides for the purchase of seven transit vehicles. 
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234. MULTI-MODAL (Aeronautics) - Time Extension 
Amendatory Contract (99-0969/A2) between MDOT and the Manistee County Board of 
Commissioners will extend the contract term by one year to allow sufficient time for the project 
to be approved by the Michigan Department of Natural Resources (MDNR) Commission. The 
project involves a land transfer between the airport and MDNR.  The land transfer is in the final 
stages but requires approval by the MDNR Commission.  The original contract provides for the 
design of perimeter fencing at the Manistee County Airport in Manistee, Michigan.  The revised 
contract term will be November 17, 1999, through November 16, 2004.  The total contract 
amount remains unchanged at $25,000.  Source of Funds: State Restricted Aeronautics Funds - 
$22,500; Manistee County Funds - $2,500. 
 
Purpose/Business Case:  The project is a land transfer between the Manistee County Airport and the Michigan 
Department of Natural Resources.  The airport is transferring land along the Manistee River to MDNR that is not 
needed for the airport in return for land needed by the airport for security fencing and safety areas that is owned by 
the DNR.  This contract change is for a time extension to allow the airport and MDNR to work out the final details. 
Benefit:  The benefit derived from the transference of the land between the airport and MDNR is that MDNR will 
receive land along the Manistee River adjacent to other MDNR land, which is valuable for recreation.  The airport 
will be able to construct a security and animal control fence to improve the safety of the airport and control all the 
land necessary for all its safety areas. 
Funding Source:  State Restricted Aeronautics Funds - $22,500; Manistee County Funds - $2,500; Contract Total - 
$25,000. 
Commitment Level:  The contact is a fixed cost for the consultant contract.   
Risk Assessment:  If the contract is not given a time extension, the transfer of lands may not occur.   
Cost Reduction:  The consultant fee was reviewed by an MDOT project manager for appropriateness and cost.   
New Project Identification:  This is a time extension for a previously approved project. 

 
235. MULTI-MODAL (Aeronautics) - Time Extension 

Amendatory Contract (2000-0870/A1) between MDOT and the Southwest Michigan Regional 
Airport Authority will extend the contract term by six months to allow sufficient time for the 
completion of a wildlife hazard assessment, as required by the Federal Aviation Administration 
(FAA).  The original contract provides for a wildlife hazard assessment at the Southwest 
Michigan Regional Airport in Benton Harbor, Michigan.  The revised contract term will be 
September 19, 2000, through March 18, 2004.  The total contract amount remains unchanged at 
$20,000.  Source of Funds: FAA Funds - $18,000; State Restricted Aeronautics Funds - $1,000; 
Southwest Michigan Regional Airport Authority Funds - $1,000. 
 
Purpose/Business Case: The FAA requires that certain airports have a plan to minimize the wildlife impact on the 
airport.  The plan is to include a wildlife hazard assessment.  
Benefit:  Extending the term of the contract will allow the assessment to be completed in accordance with FAA 
requirements. 
Funding Source: Federal Aviation Administration (via Block Grant) Funds - $18,000; State Restricted Aeronautics 
Funds - $1,000; Southwest Michigan Regional Airport Authority Funds - $1,000; Contract Total - $20,000. 
Commitment Level:  The contact has a fixed cost for the consultant contract.   
Risk Assessment: If the contract term is not extended, the assessment will not be completed and the hazard plan 
will be flawed. 
Cost Reduction:  The consultant fee was reviewed by an MDOT project manager for appropriateness and cost.   
New Project Identification:  This is a time extension for a previously approved project. 
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236. MULTI-MODAL (Aeronautics) - Amend Amount 
Amendatory Contract (2002-0179/A1) between MDOT and the Northwestern Regional Airport 
Commission (NRAC) will increase the amount of local funds by $357,690 to cover the sponsor's 
share of the construction costs for this multi-year project.  The original contract provides grant 
funds for the construction of a terminal building (phase 2) at Cherry Capital Airport in Traverse 
City, Michigan. The contract term remains unchanged, December 14, 2001, through December 
13, 2004.  The revised contract total will be $3,126,674.  Source of Funds: 
 
      Previous Total  Increase  Revised Total 
Federal Aviation Administration Funds $2,492,084  $     0  $2,492,084 
State Restricted Aeronautics Funds   $   138,450       $     0  $   138,450 
NRAC      $   138,450       $357,690   $   496,140 
Total      $2,768,984  $357,690 $3,126,674 
 
Purpose/Business Case: The contract provides for phase 2 of the construction of a terminal building.  This is the 
second of a four-phase project. The local costs for items such as administrative offices and airline offices are in 
excess of the amount originally anticipated for phase 2, thus there is a need to increase the local share of the second 
phase. The overall cost of the multi-phase project is not changing. 
Benefit: The multi-phase nature of the project allows the use of Federal entitlement funds in conjunction with 
discretionary funds over a four-year period.  Funding the whole project in one year was not possible. 
Funding Source: Federal Aviation Administrative Funds - $2,492,084; State Restricted Aeronautics Funds - 
$138,450; Northwestern Regional Airport Commission Funds - $496,140; Contract Total - $3,126,674. 
Commitment Level: The airport sponsor is obligated by past grants to maintain Federal planning, development, and 
safety standards. 
Risk Assessment: If the contract is not extended, the project may not proceed as planned, as the State would not be 
able to bill the local sponsor for the additional construction cost. 
Cost Reduction:  The construction was bid through MDOT and reviewed by MDOT personnel for cost reductions.  
New Project Identification:  The terminal building is an upgrade of the existing facility. 

 
237. MULTI-MODAL (Aeronautics) - Airport Awareness Project Air Service Program 

Contract (2003-0433) between MDOT and the Dickinson County Board of Commissioners will 
provide for a grant under the Air Service Program to improve community awareness of available 
air service and airport facilities at the Ford Airport in Iron Mountain, Michigan. The contract will 
be in effect from the date of award through one year.  The cost of the project is estimated at 
$27,778.  Source of Funds:  State Restricted Aeronautics Funds - $25,000; Dickinson County 
Funds - $2,778. 
 
Purpose/Business Case:  Airport Awareness projects seek to increase public awareness of community airports and 
available air passenger and air cargo services.  Encouraging use of the local airport through education increases 
awareness of the facility, the acceptance of new advanced commute/regional aircraft, and a better understanding of 
schedules, destinations, and fares. 
Benefit: The program focus involves increased concentration on educational activities for community awareness 
and media relations.  Impacting these areas through greater involvement with service organizations and local 
businesses cultivates potential users, and increases knowledge of the economic benefits of services provided at the 
airport.  Specific information about the airport facility and its services can be utilized by community leaders to 
attract new business or industry to the area.     
Funding Source:  90% State Restricted Aeronautics Funds and 10% local funds.    
Commitment Level:  Actual costs are reimbursed up to the maximum of the contract. 
Risk Assessment:  If the contract is not awarded, certain awareness activities would not be accomplished by the 
local airport, as they could not afford to complete the project without state assistance. 
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Cost Reduction:  In the early 1990s, $50,000 per airport was allocated for these types of projects. Since that time 
grants have been reduced to $15,000 or $20,000, which allows a marketing presence to be maintained within the 
community. 
New Project Identification:  This is not a new construction project. 

 
238. MULTI-MODAL (Aeronautics) - Airport Awareness Project Air Service Program 

Contract (2003-0484) between MDOT and the Gogebic County Board of Commissioners will 
provide  for a  grant under the Air Service Program to improve community awareness of 
available air service and airport facilities at the Gogebic-Iron County Airport in Ironwood, 
Michigan. The contract will be in effect from the date of award through one year.  The cost of 
the project is estimated at $22,222.  Source of Funds: State Restricted Aeronautics Funds - 
$20,000; Gogebic County Funds - $2,222. 
 
Purpose/Business Case: Airport Awareness projects seek to increase public awareness of community airports and 
available air passenger and air cargo services. Encouraging use of the local airport through education increases 
awareness of the facility, acceptance of new advanced commute/regional aircraft and better understanding of 
schedules, destinations and fares. 
Benefit: The program focus involves increased concentration on educational activities for community awareness 
and media relations. Impacting these areas through greater involvement with service organizations and local 
business cultivates potential users and increases knowledge of the economic benefits of services provided at the 
airport. Specific information about the airport facility and its services can be utilized by community leaders to attract 
new business or industry to the area.  
Funding Source: 90% State Restricted Aeronautics Funds and 10% local funds. 
Commitment Level: Actual costs are reimbursed up to the maximum of the contract. 
Risk Assessment:  If the contract is not awarded, certain awareness activities would not be accomplished by the 
local airport, as they could not afford to complete the project without state assistance. 
Cost Reduction: In the early 1990s, $50,000 per airport was allocated for these type of projects. Since that time 
grants have been reduced to $15,000 or $20,000, which allows a marketing presence to be maintained within the 
community. 
New Project Identification:  This is not a new construction project.  

 
239. MULTI-MODAL (Aeronautics) - Airport Awareness Project Air Service Program 

Contract (2003-0498) between MDOT and the Delta County Board of Commissioners will 
provide for a grant under the Air Service Program to improve community awareness of available 
air service and airport facilities at the Delta County Airport in Escanaba, Michigan. The contract 
will be in effect from the date of award through one year.  The cost of the project is estimated at 
$22,222.  Source of Funds: State Restricted Aeronautics Funds - $20,000; Delta County Funds - 
$2,222. 
 
Purpose/Business Case:  Airport Awareness projects seek to increase public awareness of community airports and 
available air passenger and air cargo services. Encouraging use of the local airport through education increases 
awareness of the facility, acceptance of new advanced commute/regional aircraft and better understanding of 
schedules, destinations and fares. 
Benefit:  The program focus involves increased concentration on educational activities for community awareness 
and media relations. Impacting these areas through greater involvement with service organizations and local 
business cultivates potential users and increases knowledge of the economic benefits of services provided at the 
airport. Specific information about the airport facility and its services can be utilized by community leaders to attract 
new business or industry to the area.  
Funding Source:  90% State Restricted Aeronautics Funds and 10% local funds. 
Commitment Level:  Actual costs are reimbursed up to the maximum of the contract. 
Risk Assessment:  If the contract is not awarded, certain awareness activities would not be accomplished by the 
local airport, as they could not afford to complete the project without state assistance. 



* Denotes a non-standard contract/amendment__________________________________________________________________________ 
8/22/03  Page 65 of 94 

Cost Reduction:  In the early 1990s, $50,000 per airport was allocated for these type of projects. Since that time 
grants have been reduced to $15,000 or $20,000, which allows a marketing presence to be maintained within the 
community. 
New Project Identification:  This is not a new construction project.  

 
240. MULTI-MODAL (Aeronautics) - Airport Awareness Project Air Service Program 

Contract (2003-0499) between MDOT and the Chippewa County Economic Development 
Corporation will provide for a grant under the Air Service Program to improve community 
awareness of available air service and airport facilities at the Chippewa County International 
Airport in Sault Ste Marie, Michigan. The contract will be in effect from the date of award 
through one year.  The cost of the project is estimated at $22,222.  Source of Funds: State 
Restricted Aeronautics Funds - $20,000; Chippewa County Economic Development Corporation 
Funds - $2,222. 
 
Purpose/Business Case:  Airport Awareness projects seek to increase public awareness of community airports and 
available air passenger and air cargo services. Encouraging use of the local airport through education increases 
awareness of the facility, acceptance of new advanced commute/regional aircraft and better understanding of 
schedules, destinations and fares. 
Benefit:  The program focus involves increased concentration on educational activities for community awareness 
and media relations. Impacting these areas through greater involvement with service organizations and local 
business cultivates potential users and increases knowledge of the economic benefits of services provided at the 
airport. Specific information about the airport facility and its services can be utilized by community leaders to attract 
new business or industry to the area.  
Funding Source:  90% State Restricted Aeronautics Funds and 10% local funds. 
Commitment Level:  Actual costs are reimbursed up to the maximum of the contract. 
Risk Assessment:  If the contract is not awarded, certain awareness activities would not be accomplished by the 
local airport, as they could not afford to complete the project without state assistance. 
Cost Reduction:  In the early 1990s, $50,000 per airport was allocated for these type of projects. Since that time 
grants have been reduced to $15,000 or $20,000, which allows a marketing presence to be maintained within the 
community. 
New Project Identification:  This is not a new construction project. 

 
241. MULTI-MODAL (Aeronautics) - Airport Awareness Project Air Service Program 

Contract (2003-0500) between MDOT and the Emmet County Board of Commissioners will 
provide for a grant under the Air Service Program to improve community awareness of available 
air service and airport facilities at the Pellston Regional Airport in Pellston, Michigan. The 
contract will be in effect from the date of award through one year.  The cost of the project is 
estimated at $22,222.  Source of Funds: State Restricted Aeronautics Funds - $20,000; Emmet 
County Funds - $2,222. 
 
Purpose/Business Case:  Airport Awareness projects seek to increase public awareness of community airports and 
available air passenger and air cargo services. Encouraging use of the local airport through education increases 
awareness of the facility, acceptance of new advanced commute/regional aircraft and better understanding of 
schedules, destinations and fares. 
Benefit:  The program focus involves increased concentration on educational activities for community awareness 
and media relations. Impacting these areas through greater involvement with service organizations and local 
business cultivates potential users and increases knowledge of the economic benefits of services provided at the 
airport. Specific information about the airport facility and its services can be utilized by community leaders to attract 
new business or industry to the area.  
Funding Source:  90% State Restricted Aeronautics Funds and 10% local funds. 
Commitment Level:  Actual costs are reimbursed up to the maximum of the contract. 
Risk Assessment:  If the contract is not awarded, certain awareness activities would not be accomplished by the 
local airport, as they could not afford to complete the project without state assistance. 
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Cost Reduction:  In the early 1990s, $50,000 per airport was allocated for these type of projects. Since that time 
grants have been reduced to $15,000 or $20,000, which allows a marketing presence to be maintained within the 
community. 
New Project Identification:  This is not a new construction project.  

 
242. MULTI-MODAL (Aeronautics) - Airport Awareness Project Air Service Program 

Contract (2003-0501) between MDOT and the Muskegon County Board of Commissioners will 
provide for a grant under the Air Service Program to improve community awareness of available 
air service and airport facilities at the Muskegon County Airport in Muskegon, Michigan. The 
contract will be in effect from the date of award through one year.  The cost of the project is 
estimated at $22,222.  Source of Funds: State Restricted Aeronautics Funds - $20,000; 
Muskegon County Funds - $2,222. 
 
Purpose/Business Case: Airport Awareness projects seek to increase public awareness of community airports and 
available air passenger and air cargo services. Encouraging use of the local airport through education increases 
awareness of the facility, acceptance of new advanced commute/regional aircraft and better understanding of 
schedules, destinations and fares. 
Benefit: The program focus involves increased concentration on educational activities for community awareness 
and media relations. Impacting these areas through greater involvement with service organizations and local 
business cultivates potential users and increases knowledge of the economic benefits of services provided at the 
airport. Specific information about the airport facility and its services can be utilized by community leaders to attract 
new business or industry to the area.  
Funding Source: 90% State Restricted Aeronautics Funds and 10% local funds. 
Commitment Level: Actual costs are reimbursed up to the maximum of the contract. 
Risk Assessment:  If the contract is not awarded, certain awareness activities would not be accomplished by the 
local airport, as they could not afford to complete the project without state assistance. 
Cost Reduction: In the early 1990s, $50,000 per airport was allocated for these type of projects. Since that time 
grants have been reduced to $15,000 or $20,000, which allows a marketing presence to be maintained within the 
community. 
New Project Identification:  This is not a new construction project.  

 
243. MULTI-MODAL (Aeronautics) - Airport Awareness Project Air Service Program 

Contract (2003-0502) between MDOT and the Marquette County Board of Commissioners will 
provide for a grant under the Air Service Program to improve community awareness of available 
air service and airport facilities at the Sawyer International Airport in Marquette, Michigan. The 
contract will be in effect from the date of award through one year.  The cost of the project is 
estimated at $22,222.  Source of Funds: State Restricted Aeronautics Funds - $20,000; Marquette 
County Funds - $2,222. 
 
Purpose/Business Case: Airport Awareness projects seek to increase public awareness of community airports and 
available air passenger and air cargo services. Encouraging use of the local airport through education increases 
awareness of the facility, acceptance of new advanced commute/regional aircraft and better understanding of 
schedules, destinations and fares. 
Benefit: The program focus involves increased concentration on educational activities for community awareness 
and media relations. Impacting these areas through greater involvement with service organizations and local 
business cultivates potential users and increases knowledge of the economic benefits of services provided at the 
airport. Specific information about the airport facility and its services can be utilized by community leaders to attract 
new business or industry to the area.  
Funding Source: 90% State Restricted Aeronautics Funds and 10% local funds. 
Commitment Level: Actual costs are reimbursed up to the maximum of the contract. 
Risk Assessment:  If the contract is not awarded, certain awareness activities would not be accomplished by the 
local airport, as they could not afford to complete the project without state assistance. 
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Cost Reduction: In the early 1990s, $50,000 per airport was allocated for these type of projects. Since that time 
grants have been reduced to $15,000 or $20,000, which allows a marketing presence to be maintained within the 
community. 
New Project Identification:  This is not a new construction project. 

 
244. MULTI-MODAL (Aeronautics) - Airport Awareness Project Air Service Program 

Contract (2003-0503) between MDOT and the Manistee County Board of Commissioners will 
provide for a grant under the Air Service Program to improve community awareness of available 
air service and airport facilities at the Manistee County-Blacker Airport in Manistee, Michigan. 
The contract will be in effect from the date of award through one year.  The cost of the project is 
estimated at $27,778.  Source of Funds: State Restricted Aeronautics Funds - $25,000; Manistee 
County Funds - $2,778. 
 
Purpose/Business Case:  Airport Awareness projects seek to increase public awareness of community airports and 
available air passenger and air cargo services. Encouraging use of the local airport through education increases 
awareness of the facility, acceptance of new advanced commute/regional aircraft and better understanding of 
schedules, destinations and fares. 
Benefit:  The program focus involves increased concentration on educational activities for community awareness 
and media relations. Impacting these areas through greater involvement with service organizations and local 
business cultivates potential users and increases knowledge of the economic benefits of services provided at the 
airport. Specific information about the airport facility and its services can be utilized by community leaders to attract 
new business or industry to the area.  
Funding Source:  90% State Restricted Aeronautics Funds and 10% local funds. 
Commitment Level:  Actual costs are reimbursed up to the maximum of the contract. 
Risk Assessment:  If the contract is not awarded, certain awareness activities would not be accomplished by the 
local airport, as they could not afford to complete the project without state assistance. 
Cost Reduction:  In the early 1990s, $50,000 per airport was allocated for these type of projects. Since that time 
grants have been reduced to $15,000 or $20,000, which allows a marketing presence to be maintained within the 
community.  Manistee County is receiving a $25,000 grant this year because they are an essential air service (EAS) 
airport with potential to lose their scheduled air service.  We are trying to encourage usage of the airport. 
New Project Identification:  This is not a new construction project.  

 
245. MULTI-MODAL (Aeronautics) - Design Engineering 

Contract (2003-0600) between MDOT and the Oakland County Board of Commissioners will 
provide Federal and State grant funds for the preliminary and final design for the modification of 
a detention basin at the Oakland-Troy Airport in Troy, Michigan.  This is a sub-grant issued 
pursuant to the conditions of the Block Grant given to MDOT by the Federal Aviation 
Administration (FAA).  The contract will be in effect from the date of award through three years.  
Source of Funds:  FAA Funds (via Block Grant) - $58,500; State Restricted Aeronautics Funds - 
$3,250; Oakland County Funds - $3,250; Contract Total - $65,000. 
 
Purpose:  The purpose of this contract is to fund preliminary and final design to address the modification of an 
existing detention basin located on the Oakland-Troy Airport.   
Benefit:  The benefit of the modification is to reconfigure the detention basin in such a way that it is relocated 
further away from an existing runway (to enhance safety), and also to make it less attractive to waterfowl (to reduce 
bird strike incidents by aircraft).  
Funding Source:   FAA Funds (via Block Grant) - $58,500; State Restricted Aeronautics Funds - $3,250; Oakland 
County Funds - $3,250; Contract Total - $65,000. 
Commitment Level: The contract is based on the actual cost of the preliminary design agreement and an estimate 
of the final design agreement. 
Risk Assessment:  Concerns have been expressed by local pilots over the proximity of the existing detention basin 
to the runway, and with regards to the waterfowl that the basin attracts when it is full of water.  If the design for the 
reconfiguration of the basin is not funded, these concerns will not be addressed. 
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Cost Reduction:  Reconfiguration of this detention basin may result in lower maintenance costs in the future, as 
well as an enhancement to airport safety. 
New Project Identification:  The design will be for a new construction project that addresses reconfiguration of an 
existing detention basin. 

 
246. MULTI-MODAL (Aeronautics) - Airport Awareness Project Air Service Program 

Contract (2003-0601) between MDOT and the Houghton County Board of Commissioners will 
provide for a grant under the Air Service Program to improve community awareness of available 
air service and airport facilities at the Houghton County Memorial Airport in Hancock, 
Michigan. The contract will be in effect from the date of award through one year.  The cost of 
the project is estimated at $22,222.  Source of Funds:  State Restricted Aeronautics Funds - 
$20,000; Houghton County Funds - $2,222. 
 
Purpose/Business Case:  Airport Awareness projects seek to increase public awareness of community airports and 
available air passenger and air cargo services. Encouraging use of the local airport through education increases 
awareness of the facility, acceptance of new advanced commute/regional aircraft and better understanding of 
schedules, destinations and fares. 
Benefit:  The program focus involves increased concentration on educational activities for community awareness 
and media relations. Impacting these areas through greater involvement with service organizations and local 
business cultivates potential users and increases knowledge of the economic benefits of services provided at the 
airport. Specific information about the airport facility and its services can be utilized by community leaders to attract 
new business or industry to the area.  
Funding Source:  90% State Restricted Aeronautics Funds and 10% local funds. 
Commitment Level:  Actual costs are reimbursed up to the maximum of the contract. 
Risk Assessment:  If the contract is not awarded, certain awareness activities would not be accomplished by the 
local airport, as they could not afford to complete the project without state assistance. 
Cost Reduction:  In the early 1990s, $50,000 per airport was allocated for these type of projects. Since that time 
grants have been reduced to $15,000 or $20,000, which allows a marketing presence to be maintained within the 
community. 
New Project Identification:  This is not a new construction project. 

 
247. MULTI-MODAL (Aeronautics) - Install Animal Control Fencing 

Contract (2003-0602) between MDOT and the Grosse Ile Township will provide Federal and 
State grant funds for the installation of animal control fencing at the Grosse Ile Municipal 
Airport in Grosse Ile, Michigan.  This is a sub-grant issued pursuant to the conditions of the 
Block Grant given to MDOT by the Federal Aviation Administration (FAA).  The contract will 
be in effect from the date of award through three years.  Source of Funds:  FAA Funds (via 
Block Grant) - $28,500; State Restricted Aeronautics Funds - $1,584; Grosse Ile Township 
Funds - $1,583; Contract Total - $31,667. 
 
Purpose:  The purpose of this contract is to fund installation of animal control fencing in the approach areas to 
runways 4 and 35, along the southern airport boundary.     
Benefit:  The benefit of the fencing is to deter deer from accessing the airport property along the southern shoreline.  
Doing so should reduce the risk of deer-aircraft collisions.  
Funding Source:  FAA Funds (via Block Grant) - $28,500; State Restricted Aeronautics Funds - $1,584; Grosse Ile 
Township Funds - $1,583; Contract Total - $31,667. 
Commitment Level: The contract has a fixed cost for the design and an estimate for the construction. 
Risk Assessment:  The land adjacent to the southern perimeter of this airport is prime deer habitat.  If the animal 
control fencing is not installed, the deer will continue to have unrestricted access to the airport and runways.  The 
result would be the continuation of a relatively high risk of deer-aircraft collisions. 
Cost Reduction:  Installation of the animal control fencing should reduce the potential for deer-aircraft collisions.  
This, in turn, should result in a reduction in costs of aircraft repair and personal injury.  
New Project Identification:  This project is new construction. 
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248. *MULTI-MODAL (Aeronautics) - Rehabilitation of Runway Lighting; Pavement Marking 

Memorandum of Understanding (MOU) (2003-0606) between MDOT and the Michigan 
Department of Military and Veterans Affairs (MDMVA) will provide Federal and State grant 
funds for the design and construction of the rehabilitation of the runway and taxiway lights on 
runway 14/32 and for airport pavement marking at the Grayling Army Airfield in Grayling, 
Michigan. MDMVA will have three years from the date of award to complete the project items.  
The contract will be in effect from the date of award through twenty years.  Source of Funds:   
Federal Aviation Administration Funds (via Block Grant) - $409,500; State Restricted 
Aeronautics Fund - $22,750; MDMVA Funds - $22,750; Contract Total - $455,000. 
 
Purpose/Business Case:  The MOU is to provide the funding for the design and construction of runway and 
taxiway lights, as well as pavement marking. 
Benefit:  The rehabilitation of the runway lights will enable the runway to continue to provide day and night 
operations.  The benefit is for safety of the flying public. 
Funding Source:  Federal Aviation Administration Funds (via Block Grant) - $409,500; State Restricted 
Aeronautics Fund - $22,750; MDMVA Funds - $22,750; Contract Total - $455,000. 
Commitment Level: The contract has a fixed cost for the project. 
Risk Assessment: If the contract is not awarded, the project cannot be completed without Federal participation. 
Cost Reduction: The cost of the project will be determined by competitive bid and will be examined by the project 
manager for completeness and appropriateness. 
New Project Identification: This will be rehabilitation for an existing facility.  The paint marking is routine 
maintenance. 

 
249. *MULTI-MODAL (Aeronautics) - State Block Grant from FAA 

Contract (2003-0616) between MDOT and the Federal Aviation Administration (FAA) is a grant 
contract issued under the State Block Grant Program authorized by the Federal Airport 
Improvement Program legislation.  The Block Grant is issued to MDOT, and MDOT issues sub- 
grants to the local communities for airport development projects. Each of the sub-grants will be 
presented to the State Administrative Board for approval. The sub-grants will be used to fund 90 
percent of a development project, with the remaining 10 percent coming from State and/or local 
funds. The amount of the Block Grant issued to MDOT is estimated at $84,000.  The Grant will 
be in effect from the date of award through the completion date of the last sub-grant issued under 
the Block grant or September 2013, whichever is later. 
 
Purpose/Business Case: The Grant issued to MDOT through the State Block Grant Program provides the Federal 
funding used for airport improvement projects at general aviation airports as determined by the State.   
Benefit: The benefit will be increased public safety through capital improvement projects and expanded airport 
security measures.   
Funding Source: 100% FAA funds.   
Commitment Level:   MDOT will issue sub grants to local community airports using an estimated 90% FAA funds 
and 10% State and/or local funds.  The costs for each sub grant will be based on cost estimates, fixed cost, or 
competitive bid. 
Risk Assessment: This is a revenue Grant.  There is no risk to the State. 
Cost Reduction:   The Grant amount is not negotiable. 
New Project Identification:   This is not a new construction project. 
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250. MULTI-MODAL (Aeronautics) - Preliminary Engineering 
Contract (2003-0619) between MDOT and Romeo Airport Management, LLC, will provide 
Federal and State grant funds for preliminary engineering (phase 1) for the potential extension of 
runway 18/36 and relocation of 31 Mile Road at the Romeo State Airport in Romeo, Michigan.  
This is a sub-grant issued pursuant to the conditions of the Block Grant given to MDOT by the 
Federal Aviation Administration (FAA).  The contract will be in effect from the date of award 
through three years.  Source of Funds:  FAA Funds (via Block Grant) - $45,000; State Restricted 
Aeronautics Funds - $2,500; Romeo Airport Management, LLC, Funds - $2,500; Contract Total 
- $50,000. 
 
Purpose:  The purpose of this contract is to fund preliminary engineering for the potential extension of Runway 
18/36 at Romeo State Airport, including provision of a runway safety area.  The resulting potential relocation of 31 
Mile Road will also be addressed as part of this study.    
Benefit:  The benefit of this study is to bring Romeo State Airport into compliance with current federal safety 
standards with regards to runway safety areas, and to ultimately extend runway 18/36 to a length suitable for use by 
most small business jets (5,000 feet). 
Funding Source:   FAA Funds (via Block Grant) - $45,000; State Restricted Aeronautics Funds - $2,500; Romeo 
Airport Management, LLC, Funds - $2,500; Contract Total - $50,000. 
Commitment Level:  The contract has a fixed cost for the design work. 
Risk Assessment:  Existing runway 18/36 has been shortened in order to provide a clear runway safety area at the 
runway end that meets current federal standards.  As a result, some aircraft types that previously used the runway 
may no longer be able to.  If a future extension of the runway is not planned for, along with the resulting relocation 
of 31 Mile Road, the shortening of the runway will be a permanent negative impact to the existing corporate users of 
the airport.  The result is a potential negative impact to the local economy.   
Cost Reduction: The contract amount for the preliminary engineering has been negotiated with the consultant and 
is considered reasonable for the services to be performed. 
New Project Identification:  This contract is for preliminary engineering services only. 

 
251. *TRANSPORTATION PLANNING -  IDS Traffic Studies and Data Collection  

Contract (2003-0524) between MDOT and Wade-Trim/Associates, Inc., will provide for traffic 
studies and data collection services to be performed along various highway routes or planned 
routes on an as needed/when needed basis.  The contract will be in effect from the date of award 
through September 30, 2006. The maximum contract amount will be $120,000, and the 
maximum amount of any authorization will be $40,000. Source of Funds: 100% Federal 
Highway Administration Funds. 
 
Purpose/Business Case:  This is an IDS contract for performing various types of traffic studies and data collection 
in support of MDOT’s Traffic Monitoring Program and is required by the Federal Highway Administration. 
Benefit: Provides management with operational flexibility when the workload prevents existing employees from 
performing various traffic studies ensuring both quality and timeliness of product delivery. 
Funding Source:  FHWA State Planning and Research (SPR) Funds.  The funds are not part of the Build Michigan 
III. 
Commitment Level:  The cost for individual authorizations depends upon the nature and scope of the particular 
traffic study.  Authorizations are on an actual cost basis. 
Risk Assessment:  Not having this contract would restrict management options when scheduling work particularly 
when the workload is severe.  This would in turn impact the timeliness of product delivery.  There are no risks 
associated with contractors performing this type of work. 
Cost Reduction: The authorizations are awarded on a low bid basis. 
New Project Identification:   This is not a new project. 
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252. *TRANSPORTATION PLANNING -  IDS Traffic Studies and Data Collection  
Contract (2003-0525) between MDOT and Traffic Engineering Associates, Inc., will provide for 
traffic studies and data collection services to be performed along various highway routes or 
planned routes on an as needed/when needed basis.  The contract will be in effect from the date 
of award through September 30, 2006. The maximum contract amount will be $120,000, and the 
maximum amount of any authorization will be $40,000. Source of Funds: 100% Federal 
Highway Administration Funds. 
 
Purpose/Business Case:  This is an IDS contract for performing various types of traffic studies and data collection 
in support of MDOT’s Traffic Monitoring Program and is required by the Federal Highway Administration. 
Benefit: Provides management with operational flexibility when the workload prevents existing employees from 
performing various traffic studies ensuring both quality and timeliness of product delivery. 
Funding Source:  FHWA State Planning and Research (SPR) Funds.  The funds are not part of the Build Michigan 
III. 
Commitment Level:  The cost for individual authorizations depends upon the nature and scope of the particular 
traffic study.  Authorizations are on an actual cost basis. 
Risk Assessment:  Not having this contract would restrict management options when scheduling work particularly 
when the workload is severe.  This would in turn impact the timeliness of product delivery.  There are no risks 
associated with contractors performing this type of work. 
Cost Reduction: The authorizations are awarded on a low bid basis. 
New Project Identification:   This is not a new project. 

 
253. *TRANSPORTATION PLANNING - U.S.-Canadian Rail Traffic Data Study 

Memorandum of Understanding (MOU) (2003-0563) between MDOT and the Vermont Agency 
of Transportation will provide for a study of bi-directional rail traffic across the U.S.-Canadian 
border.  The study will be used to help provide a statistical basis for recommendations about 
opportunities for intermodal diversion and more effective multi-modal movements of selected 
commodities and goods. The MOU will be in effect from the date of award through August 24, 
2004.  Source of Funds:  Federal Highway Administration Funds - $55,000.  
 
Purpose/Business Case: The purpose of this study is to obtain data on bi-directional rail traffic across the U.S. - 
Canadian border. 
Benefit:  To provide helpful information to MDOT and other border state DOT's involved in border planning and 
security issues on trade movement between the U.S. and Canada.  The information will help MDOT demonstrate the 
national importance of Michigan as an international gateway for trade and commerce and thus increase federal 
funding opportunities. 
Funding Source:  100% FHWA Funds. 
Commitment Level: The purpose of this agreement is to transfer the federal funds allocated to MDOT to the 
Vermont Agency of Transportation to implement the study.  The budget will not exceed $55,000.  Payment is on a 
percentage basis of the fixed amount, upon completion of specific milestones.  
Risk Assessment: If the study is not conducted there could be a loss of federal funds and also the loss of important 
data valuable to Michigan in planning improvements to trade corridors.  No other risks are associated with the 
project 
Cost Reduction: The Vermont Agency of Transportation will develop an RFP to competitively bid the contract.  
Their contract process has been approved by the Federal Highway Administration and is consistent with MDOT 
federal contract processes.  MDOT will have final approval over the consultant selected to carry out this study. 
New Project Identification: This is a new rail-freight study. 
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BID LETTING 
 

STATE PROJECTS 
 

254. LETTING OF AUGUST 01, 2003                ENG. EST.        LOW BID 
PROPOSAL 0308030                      $  339,164.90    $  287,773.77 
PROJECT  IM  12034-73897 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - JULY 06, 2004 
COMPLETION DATE - SEPTEMBER 24, 2004                    -15.15 % 
 
Bridge rehabilitation of S04 and full painting with pin and hanger 
replacement on I-69 under Dayburg Road, and full painting 
on I-69 under S05 at Girard Road in the township of Girard 
in Branch County. 
 
         BIDDER                           AS-READ         AS-CHECKED 
 
Progress Company                      $ 344,258.43          Same       4 
Abhe & Svoboda, Inc.                  $ 367,770.00          Same       5 
Atsalis Brothers Painting Co.         $ 287,773.77          Same       1 ** 
North Star Painting Co., Inc. 
G & M Painting Enterprises, Inc.      $ 392,367.40     $ 382,568.20    6 
Venus Painting 
Icarus Industrial Painting 
Pannex Painting Company, Inc.         $ 303,087.75          Same       2 
Auto Renewal, Inc.                    $ 487,702.95     $ 487,875.95    8 
Mark 1 Restoration Co. of MI, Inc.    $ 452,685.37          Same       7 
Metro Sandblasting & Painting, Inc.   $ 341,350.78     $ 341,370.78    3 
M & J Construction Company 
 
  8  Bidders 

 
Purpose/Business Case: MDOT’s Bridge Preservation Program goal is to have 95% of 
freeway bridges and 85% of non-freeway bridges under MDOT’s jurisdiction in good 
condition by 2007. The Program focuses on repairing the worst bridges first and 
extending the life of bridges to keep them in good condition. 
Benefit: MDOT attempts to maximize benefits by using an asset management philosophy 
that develops programs that are prioritized projects based on such factors as traffic 
volume, cost/benefit, ride quality, safety, user savings, maintenance savings, and 
condition of bridges. 
Funding Source:  
 73897A 
    Federal Highway Administration Funds             90.00 % 
    State Restricted Trunkline Funds                 10.00 % 
Commitment Level: The contract cost is not fixed. It is based on the engineer=s best 
estimate of probable construction cost. The contract’s final cost will be based on 
actual quantities built in the field and unit prices bid by the contractor. 
Risk Assessment: The deterioration of the existing State trunkline bridges, reduced 
safety, and increased vehicle maintenance and operational costs to the motoring 
public. 
Cost Reduction: Reduced roadway maintenance costs. 
New Project Identification: Rehabilitation. 
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255. LETTING OF AUGUST 01, 2003                 ENG. EST.           LOW BID 
PROPOSAL 0308052                       $ 1,323,601.43       $ 1,456,028.34 
PROJECT  MER 38101-74437-2, ETC 
LOCAL AGRMT.                                        % OVER/UNDER EST. 
START DATE - SEPTEMBER 14, 2003 
COMPLETION DATE - NOVEMBER 15, 2003                       10.01 % 
 
3.623 mi of barrier wall repairs and pavement improvements 
on  I-94, from point of beginning to point of ending, and 
emergency hot mix asphalt overlay, joint replacement, 
substructure and steel repair, and zone on five bridges on 
I-94 over US-127 and M-50, under Elm Road, over Grand River 
and Conrail Railroad in Blackman and Leoni Townships, 
Jackson County. 
 
         BIDDER                         AS-READ         AS-CHECKED 
 
C.A. Hull Co., Inc.                 $ 1,456,028.34          Same       1 ** 
L. W. Lamb, Inc. 
J. Slagter & Son Construction Co.   $ 1,863,063.36          Same       3 
Midwest Bridge Company              $ 1,591,192.50          Same       2 
Walter Toebe Construction Co.       $ 2,048,205.80          Same       4 
Anlaan Corporation 
 
  4  Bidders 
 
Purpose/Business Case: The Capital Preventive Maintenance Program preserves the 
structural integrity and extends the service life of the State trunkline system 
through a planned strategy of cost-effective maintenance treatments to the existing 
roadway system.   
Benefit: These treatments retard future deterioration, and maintain or improve the 
functional condition of the system resulting in longer pavement surface life, thereby 
delaying the need for more expensive rehabilitation or reconstruction treatments. 
Funding Source:  
 74437A 
    State Restricted Trunkline Funds                 100   % 
 M60335 
    State Restricted Trunkline Funds                 100   % 
Commitment Level: The contract cost is not fixed. It is based on the 
engineer=s best estimate of probable construction cost. The contract’s final cost will 
be based on actual quantities built in the field and unit prices bid by the 
contractor. 
Risk Assessment: There is a greater risk of injury/accidents due to existing surface 
conditions. 
Cost Reduction: Lower vehicle maintenance costs. 
New Project Identification: Maintenance. 
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256. LETTING OF AUGUST 20, 2003 (PP 8/15/03)   ENG. EST.        LOW BID 
PROPOSAL 0308602                       $ 574,913.04      $ 499,913.02 
PROJECT  IM  58151-75867, ETC 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE -  10 days after award 
COMPLETION DATE - NOVEMBER 15, 2003                     -13.05 % 
 
3.5 mi of concrete pavement repairs and diamond grinding on 
northbound I-75, from LaPlaisance Road northerly to Dixie 
Highway in the city of Monroe, Frenchtown and Monroe 
Townships, Monroe County. 
 
 A 2003 highway preventive maintenance project. 
 
         BIDDER                           AS-READ         AS-CHECKED 
 
Kelcris Corporation                   $  499,913.02          Same       1 ** 
Causie Contracting, Inc.              $  511,545.00          Same       2 
James Cape & Sons Company 
Diamond Surface, Inc. 
 
  2  Bidders 
 
Purpose/Business Case: The Capital Preventive Maintenance Program preserves the 
structural integrity and extends the service life of the State trunkline system 
through a planned strategy of cost-effective maintenance treatments to the existing 
roadway system.   
Benefit: These treatments retard future deterioration, and maintain or improve the 
functional condition of the system resulting in longer pavement surface life, thereby 
delaying the need for more expensive rehabilitation or reconstruction treatments. 
Funding Source: 
 75867A 
    Federal Highway Administration Funds             90.00 % 
    State Restricted Trunkline Funds                 10.00 % 
 M60303 
    State Restricted Trunkline Funds                 100   % 
Commitment Level: The contract cost is not fixed. It is based on the 
engineer=s best estimate of probable construction cost. The contract’s final cost will 
be based on actual quantities built in the field and unit prices bid by the 
contractor. 
Risk Assessment: There is a greater risk of injury/accidents due to existing surface 
conditions. 
Cost Reduction: Lower vehicle maintenance costs. 
New Project Identification: Maintenance. 
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257. LETTING OF AUGUST 20, 2003 (PP 8/1/03)    ENG. EST.        LOW BID 
PROPOSAL 0308029                       $ 882,586.18     $ 816,878.73 
PROJECT  STUT 83031-55792 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - 10 days after award 
COMPLETION DATE - MAY 21, 2004                           -7.44 % 
 
Remove existing rest area building and construct new 3 
restroom rest area building, paving, utilities, and site 
work on US-131 northbound at the Cadillac Rest Area, Clam 
Lake Township, Wexford County. 
 
  5.00 % DBE participation required 
 
         BIDDER                           AS-READ         AS-CHECKED 
 
Kamminga & Roodvoets, Inc.            $  999,999.99          Same       7 
Rieth-Riley Construction Co., Inc. 
Fisher Contracting Company 
Devere Construction Company, Inc. 
Gerace Construction Company. Inc.     $  861,704.17          Same       2 
Elmer's Crane & Dozer, Inc.           $  970,523.64          Same       5 
Diversco Construction Company         $  976,825.30          Same       6 
Manigg Enterprises, Inc. 
Rapid Construction, Inc. 
CJ's Excavating Septic Service, Inc. 
Mugen Construction 
Griffith Builders Inc.                $  816,983.73      $ 816,878.73   1 ** 
Porath Contractors, Inc.              $  937,705.42          Same       4 
Robert T. Cole, Inc. 
Jackson Contracting 
3-S Construction                      $  874,999.99          Same       3 
North River Excavating, Inc. 
 
  7  Bidders 
 
Purpose/Business Case: The primary goal of rest area development is to establish and 
maintain a comprehensive system responsive to safety and service needs of commercial 
and recreational motorists.  Rest area development and preservation projects are 
subject to the same levels of highway planning, environmental documentation, and 
public involvement required for all projects.   
Benefit: Rest areas provide services to approximately 50 million visitors. There are 
68 rest areas and 13 welcome centers. Projects undertaken retard future deterioration, 
and maintain and improve the services and facilities that over the years require 
replacement due to infrastructure deterioration. New sites are being planned to meet 
new Federal guidelines and requirements. In comparison, 23 million travelers visited 
the 94 Michigan State Parks and less than one million travelers visited Mackinac 
Island in 2001.     
Funding Source: 
 55792A 
    Federal Highway Administration Funds             81.85 % 
    State Restricted Trunkline Funds                 18.15 % 
Commitment Level: The contract cost is not fixed. It is based on the engineer=s best 
estimate of probable construction cost. The contract’s final cost will be based on 
actual quantities built in the field and unit prices bid by the contractor. 
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Risk Assessment: Rest area buildings were constructed with an estimated life 
expectancy of 20 to 25 years. The building fixture counts, accessibility guidelines, 
parking standards, and sewage disposal systems have since worn out and require 
replacement. New buildings are sized to accommodate the increased traffic, provide 
barrier-free access, and provide sewage and water systems that meet current standards. 
Without replacement or expansion, these facilities would cease to provide service.   
Cost Reduction: Many of our facilities are old and exceeded their originally designed 
life expectancy. New buildings are designed to be more efficient to maintain and 
operate. MDOT is reviewing the new Federal spacing criteria that permits us to 
eliminate two facilities and replace with one, thus saving development, operating, and 
maintenance dollars.  
New Project Identification: New Construction. 
 

258. LETTING OF AUGUST 20, 2003 (PP 8/1/03)    ENG. EST.        LOW BID 
PROPOSAL 0308046                      $ 5,763,038.95    $ 5,265,795.59 
PROJECT  AIM 49025-60294 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - 10 days after award 
COMPLETION DATE - OCTOBER 14, 2004                       -8.63 % 
 
8.37 mi of mainline concrete joint and crack repair, hot mix 
asphalt resurfacing, guardrail upgrades, partial ramp 
reconstruction, and ramp hot mix asphalt resurfacing on I-75 
from south of the I-75/M-123 interchange northerly to north 
of I-75/M-134 interchange and ramps at the intersections in 
St. Ignace Township, Mackinac County. 
 
  5.00 % DBE participation required 
 
         BIDDER                          AS-READ          AS-CHECKED 
 
Bacco Construction Company           $ 5,658,940.21          Same       2 
Rieth-Riley Construction Co., Inc. 
Payne & Dolan, Inc.                  $ 5,265,795.59          Same       1 ** 
H & D, Inc.                          $ 5,825,457.24          Same       3 
 
  3  Bidders 
 
Purpose/Business Case: MDOT’s Road Preservation Program goal is to have 95% of 
freeways and 85% of non-freeways under MDOT’s jurisdiction in good condition by 2007. 
The Program focuses on repairing the worst roads first and extending the life of other 
identified roads to keep them in good condition. 
Benefit: MDOT attempts to maximize the benefits of road preservation by using an asset 
management philosophy to develop programs that are prioritized based on such factors 
as traffic volume, cost/benefit, ride quality, pavement condition, safety, user 
savings, maintenance savings, and condition of bridges. 
Funding Source: 
 60294A 
    Federal Highway Administration Funds             90.00 % 
    State Restricted Trunkline Funds                 10.00 % 
Commitment Level: The contract cost is not fixed. It is based on the engineer=s best 
estimate of probable construction cost. The contract’s final cost will be based on 
actual quantities built in the field and unit prices bid by the contractor. 
Risk Assessment: The deterioration of the existing State trunkline network, reduced 
safety, and increased vehicle maintenance and operational costs to the motoring 
public. 
Cost Reduction: Reduced roadway maintenance costs.  
New Project Identification: Rehabilitation. 
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LOCAL PROJECTS 
 

259. LETTING OF AUGUST 20, 2003                ENG. EST.        LOW BID 
PROPOSAL 0308601                      $  426,028.25     $ 321,812.57 
PROJECT  BRO 52001-75711 
LOCAL AGRMT. 03-5483                            % OVER/UNDER EST. 
START DATE - 5 days after award 
COMPLETION DATE - JUNE 01, 2004                         -24.46 % 
 
Remove existing structure, construction of a prestressed 
concrete box beam bridge and related approach work on County 
Road AAO over the Dead River in Champion Township, Marquette 
County. 
 
         BIDDER                           AS-READ         AS-CHECKED 
 
A. Lindberg & Sons, Inc.              $  354,131.50          Same       2 
S. L. &  H. Contractors, Inc. 
Yalmer Mattila Contracting, Inc. 
Midwest Bridge Company 
Lunda Construction Company            $  618,410.83          Same       4 
Snowden, Inc. 
Hebert Construction Co., Inc.         $  321,812.57          Same       1 ** 
Hardman Construction, Inc. 
Gerace Construction Company. Inc. 
Posen Construction, Inc. 
Zenith Tech, Inc.                     $  406,477.46          Same       3 
J.E. Kloote Contracting, Inc. 
 
 
  4  Bidders 
 
By association with the above construction contract we are also asking for 
approval of the above-referenced cost participation agreement. 
 
Purpose/Business Case: The project is for the replacement of a bridge off the Federal 
aid system under local jurisdiction. This project was selected through the critical 
bridge selection process set under Public Act 51 of 1951. 
Benefit: By awarding this project, the transportation system is further preserved 
providing increased economic value and quality of life for the traveling public. 
Funding Source:  
 75711A 
    Marquette County                                  5.00 % 
    Federal Highway Administration Funds             80.00 % 
    State Restricted Trunkline Funds                 15.00 % 
Commitment Level: The contract cost is not fixed. It is based on the engineer’s best 
estimate of probable construction cost. The contract=s final cost will be based on 
actual quantities built in the field and unit prices bid by the contractor. 
Risk Assessment: State Critical Bridge Funds are required to be allocated for local 
bridge projects within Michigan. If the project is not awarded, the funds would be 
required by law to be applied to another local critical bridge project. If the project 
is not awarded, there is a possibility that the bridge will deteriorate further and 
will impact vehicular traffic to the point of restricting emergency services. 
Cost Reduction: This is a construction contract. The low bidder is awarded the 
project. Any negotiation prior to award of the contract is in violation of Federal 
regulation and MDOT specifications. 
New Project Identification: Bridge replacement. 
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EXTRAS 
 

260. Item Number 2003 -37 
 

Control Section/Job Number: 33403-50152A Local Agency Project 
 

Contractor: Bailey Excavating, Inc. 
 1073 Toro Drive, P. O. Box 660 

 Jackson, Michigan  49204 
    

Designed By: Consultant 
Engineer’s Estimate: $1,870,025.95 

  
Description of Project: 

 
1.0 m. of bituminous and plain concrete road reconstruction with concrete curb and gutter, storm sewer 
and water main on Lake Lansing Road, Lansing city limits to US-127, Ingham County. 
 
Administrative Board Approval Date: May 7, 2002 
Contract Date: May 20, 2002 
Original Contract Amount: $1,997,228.99 
Total of Overruns/Changes (Approved to Date): -49,951.61 - 02.50 % 
Total of Extras/Adjustments (Approved to Date): 98,259.96 + 04.92 % 

THIS REQUEST 207467.57 + 10.39 % 
 
 Revised Total $2,253,004.91 + 12.81 % 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract + 2.42% 
over  the original budget for an Authorized to Date Amount of $2,045,537.34. 

 
Approval of this extra will place the authorized status of the contract +12.81 % over (+255,775.92) the 
Original Budget. 

 
Extras Previously Approved by State Administrative Board:  None. 

 
Contract Modification Number(s):  8 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
Sanitary Sewer Force Account Final Payment      1.00dlr.@ $207,467.57 $207,467.57 

Total $207,467.57 
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Reason(s) for Extra(s)/Adjustment(s): 
 

Reason for the pay items above:  during construction it became evident that the original work associated 
with the eight inch sanitary sewer was inadequate.  The existing sanitary sewer had deteriorated beyond 
the condition anticipated in the plans.  The price for this work was established through force account in 
accordance with 109.07.C. of the 2003 Interim Specifications for Highway Construction.  For this extra 
the Ingham County Road Commission will be paying 100 % of the cost.  Invoices were kept on material 
costs, labor was accounted for hourly and was charged in accordance with the David Bacon Act, and the 
equipment rates were compared to the Primedia Blue Book rates.  Documentation of this work can be 
found in the project files at the Lansing Transportation Service Center. 
 
Section 103.04 – EXTRA WORK – of the 2003 Interim Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board. 

 
Purpose/Business Case: This request supplements funds to the original contract to include the above items 
of work to the contract. 
Benefit:  Including this item in the contract addresses the need to replace more of the sanitary sewer than was 
originally anticipated. 
Funding Source:  FHWA, 69.38 %; Ingham County, 30.62 % for contract.  However, this item is funded 100% by 
Ingham County. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project.  The original cost is fixed. 
Risk Assessment:  Not replacing the old, decrepit sanitary sewer could result in new pavement being removed and 
replaced, to fix a sanitary sewer failure at substantial cost in the near future. 
Cost Reduction:  The lowest possible price has been incurred.  

 New Project Identification:  This is an existing  project already under contract.  
 
261. Item Number 2003 - 39  

 
Control Section/Job Number: 39405 - 49379A Local Agency Project 

 
Contractor: Thompson-McCully Company 

 5905 Belleville Road 
 Belleville, Michigan  48111 
 

Designed By: Consultant 
Engineer’s Estimate: $1,991,999.95 

  
Description of Project: 
 
3.016 km of pavement removal, cold milling, bituminous pavement, storm sewer, traffic signals, curb and 
gutter on Parkview Avenue from 200 m west of Drake Road to east of Oakland in the city of Kalamazoo, 
Kalamazoo County. 
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Administrative Board Approval Date: September 4, 2001 
Contract Date: March 21, 2002 
Original Contract Amount: $2,175,568.77 
Total of Overruns/Changes (Approved to Date): 36,937.47 + 1.70 % 
Total of Extras/Adjustments (Approved to Date): 178,779.50 + 8.22 % 

THIS REQUEST 47,328.00 + 2.18 % 
 
 Revised Total $2,438,613.74 + 12.10 % 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract + 9.92 % 
over the original budget for an Authorized to Date Amount of $2,391,285.74. 

 
Approval of this extra will place the authorized status of the contract + 12.10 % over (+ $263,044.97) the 
Original Budget. 

 
Extras Previously Approved by State Administrative Board:  None 

 
Contract Modification Number(s):  6, r.4 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

  
Remove Temporary Signals 1.000 ls @ $1,320.00/ls    $  1,320.00 
TS One Way Bracket Arm Mounted, LED 6.000 ea @ $1,210.00/ea 7,260.00 
TS Ped, Two Way Bracket Arm Mounted, LED 4.000 ea @ $1,650.00/ea 6,600.00  
TS One Way Mast Arm Mounted, LED 12.000 ea @ $1,095.00/ea 13,140.00 
Pedestal, Aluminum  6.000 ea @ $1,045.00/ea 6,270.00 
Pedestal, Foundation  6.000 ea @ $935.00/ea 5,610.00 
Pedestal, Remove  2.000 ea @ $77.00/ea 154.00 
Steel Landscape Edging, 100mm 440.000 m @ $11.00/m 4,840.00 
TS Ped, One Way Pedestal Mounted 2.000 ea @ $990.00/ea 1,980.00 
TS Ped, Pedestal Mounted, Removal 2.000 ea @ $77.00/ea 154.00 
 Total  $47,328.00 

 
Reason(s) for Extra(s)/Adjustment(s): 

 
Reason for the pay items above:  the above pay items were recommended to be incorporated into the 
plans by the city traffic engineer.  The widening of this project at the Greenleaf and Parkview intersection 
required the above items to control traffic and pedestrian movements in the safest manner possible.  The 
plans did not adequately address the traffic control needs.  The unit prices and lump-sum price for this 
extra work were negotiated in accordance with Standard Spec. 109.07.A. and B. of the 1996 Standard 
Specifications for Highway Construction and compare favorably with MDOT published average unit 
prices for similar work.  Documentation can be obtained by contacting the Kalamazoo Transportation 
Service Center. 

 
Section 103.4 – EXTRA WORK – of the 1996 Standard Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board. 
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Purpose/Business Case:  This request adds funds to the original contract to pay for the above items. 
Benefit:  The above items of work allow the traffic signals at the intersection of Parkview and Greenleaf  to operate 
more efficiently.  
Funding Source:  FHWA, 83.23 %; City of Kalamazoo, 16.77 %. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  Omission of these items would make the intersection not as safe as it could be, by MDOT 
standards, and might result in property damage, personal injury and/or death. 
Cost Reduction:  The lowest possible price has been negotiated. 
New Project Identification:  This is an existing project already under contract. 
 

262. Item Number 2003 - 40 
 

Control Section/Job Number: 39405 – 49403A Local Agency Project 
 

Contractor: Peter’s Construction 
 3325 East Kilgore Road 
      Kalamazoo, Michigan  49001-5533 
 

Designed By: Consultant 
Engineer’s Estimate: $1,721,286.50 

  
Description of Project: 

 
1.91 km of bituminous roadway widening from two lanes to five lanes, including pavement removal, cold 
milling, grading, drainage structures, concrete curb and gutter, and pavement markings on Stadium Drive 
from 20 m west of Sixth Street to Eighth Street in Kalamazoo County. 
 
Administrative Board Approval Date: February 5, 2002 
Contract Date: February 6, 2002 
Original Contract Amount: $1,374,648.38 
Total of Overruns/Changes (Approved to Date): -7,665.90 - 0.56 % 
Total of Extras/Adjustments (Approved to Date): 77,709.30 + 5.65 % 

THIS REQUEST 95,683.35 + 6.96 % 
 
 Revised Total $1,540,375.13 + 12.05 % 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract + 5.09 % 
over the original budget for an Authorized to Date Amount of $1,444,691.78. 

 
Approval of this extra will place the authorized status of the contract +12.05 % over (+$165,726.75) the 
Original Budget. 

 
Extras Previously Approved by State Administrative Board:  None 

 
Contract Modification Number(s):  4, r.2 
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This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
 
Watermain, Conflict, 300 mm-  1.000 ea @ $43,383.50/ea $43,383.50 
     Labor and Equipment 
Watermain, Conflict, 300 mm-  1.000 ea @ $52,299.85/ea 52,299.85 
     Material Costs     
 Total  $95,683.85 
 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
Reason for the above items:  Reason for the pay items above; this extra work is to pay for all the work 
associated with lowering the watermain on Stadium Drive due to the original shallow depth.  The unit 
prices for this extra work were negotiated in accordance with Standard Spec. 109.07.A-E of the 1996 
Standard Specifications for Highway Construction.  These items are paid for entirely by the Kalamazoo 
County Road Commission.  Documentation for this work is located in the project files and can be 
obtained by contacting the Kalamazoo Transportation Service Center. 
 
Section 103.4 – EXTRA WORK – of the 1996 Standard Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board. 

 
Purpose/Business Case:  This extra makes payment provision for operating and relocating the moveable concrete 
barrier that is part of the original contract. 
Benefit:  The taxpayers benefit by not having to initiate an additional contract for the water main work which is 
included on this Contract Modification.   
Funding Source:  These two items are 100% funded by Kalamazoo County.  The balance of the contract is funded 
thusly, FHWA, 81.52%; Kalamazoo County, 18.48 %.  
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  By including this work on the present contract, a new, smaller contract would be needed, 
entailing higher costs for the smaller contract and higher rates for the taxpayers. 
Cost Reduction:  The losest possible price has been negotiated.  
New Project Identification:  This is an existing project already under contract. 
 

263. Item Number 2003 - 41 
 

Control Section/Job Number: 63459 – 49862A Local Agency Project 
 

Contractor: Six-S, Inc.  
 2210 Scott Lake Road 
 Waterford, Michigan  48328 
 

Designed By: Consultant 
Engineer’s Estimate: $11,164,842.05 

  
Description of Project: 

 
Widen and reconstruct five-lane concrete pavement with concrete curb and gutter including four-sided 
precast box culvert, storm and sanitary sewer, watermain, and restoration on Long Lake Road from 
Carnaby Road to John R Road, on Long Lake Road from John R Road to Dequindre Road, and on 18 
Mile Road from Dequindre Road to Pond View Road in the city of Troy, Oakland County. 
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Administrative Board Approval Date: November 5, 2002 
Contract Date: November 7, 2002 
Original Contract Amount: $8,562,497.07 
Total of Overruns/Changes (Approved to Date): -74,111.00 - 0.87 % 
Total of Extras/Adjustments (Approved to Date): 230,797.03 + 2.70 % 

THIS REQUEST 150,266.50 + 1.75 % 
 
 Revised Total $8,869,449.60 + 3.58 % 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract + 1.83 % 
over the original budget for an Authorized to Date Amount of $8,719,183.10. 

 
Approval of this extra will place the authorized status of the contract + 3.58 % over (+$306,952.53) the 
Original Budget. 

 
Extras Previously Approved by State Administrative Board:  None 

 
Contract Modification Number(s):  6, 16. 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
 
CM No. 6 
Conc.Pavement, Nonreinf. 200mm, Temp 1,000.000m2@$50.00/m2 $50,000.00  
CM No. 16 
Conc.Pavement,  Nonreinf. 200mm, Temp 2,005.330m2@50.00/m2 100,226.50 
 Total  $150,266.50 
 
    
Reason(s) for Extra(s)/Adjustment(s): 

 
Reason for the pay items above: this extra work is for concrete that was placed through the winter for the 
watermain crossings, sewer crossings and the pavement replacement on Dequindre Road.  This was 
directed by the engineer, after requests from the City of Troy and the Oakland County Road Commission.  
The temporary concrete was placed in the crossings for safety concerns.  Bituminous was unavailable 
throughout the winter months and concrete was approved.  The concrete placed on Dequindre Road was 
also used due to the unavailability of bituminous material.   The cost was negotiated with the engineer and 
all measurements are in the project file.  The unit prices for this extra work were negotiated in accordance 
with Standard Spec. 109.07.A and compare favorably with MDOT published average unit prices for 
similar work.  Documentation for this work is located in the project files and can be obtained by 
contacting the Oakland Transportation Service Center. 

 
Section 103.4 – EXTRA WORK – of the 1996 Standard Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board. 
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Purpose/Business Case:  This request increases funds to the original contract to include the above items of work. 
Benefit:  The public benefits by having the roadwork completed on time and the contractors and engineers are not 
faced with a long hiatus until the planned material could be placed. 
Funding Source:  FHWA, 80.97 %; City of Troy, 19.03 %. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  Not doing this extra work would delay the project causing increases in costs in order to complete 
this project. 
Cost Reduction:  The lowest possible price has been negotiated. 
New Project Identification:  This is an existing project already under contract. 
 

264. Item Number 2003 - 42 
 

Control Section/Job Number: 73033 – 48270A MDOT Project 
 

Contractor: Champagne and Marx Excavating 
 1445 Liberty Road 
 Saginaw, Michigan  48604 
 

Designed By: Consultant 
Engineer’s Estimate: $4,679,338.23  
  
Description of Project: 
 
2,317 km of bituminous roadway reconstruction and widening, enclosed drainage, sanitary sewer and 
watermain alterations, on M-84 from south of Kochville Road northerly to Pierce Road, in Kochville 
Township, Saginaw County. 
 
Administrative Board Approval Date:  March 19, 2002  
Contract Date: April 24, 2002 
Original Contract Amount: $3,982,504.38 
Total of Overruns/Changes (Approved to Date): -124,968.93 - 3.14 % 
Total of Extras/Adjustments (Approved to Date): 376,802.21 + 9.46 % 

THIS REQUEST 22,579.20 + 0.57 % 
 

 Revised Total $4,256,916.86 + 6.89 % 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract + 6.32% 
over the original budget for an Authorized to Date Amount of $4,234,337.66. 

 
Approval of this extra will place the authorized status of the contract +6.89% over (+$274,412.48) the 
Original Budget. 

 
Extras Previously Approved by State Administrative Board:  None 

 
Contract Modification Number(s):  12 
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This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
 
High Stress, 5E3 to meet AWI for 2003  1,163.000 t @ $4.90/t  $5,698.70 
Bit Mixture, 5E3 to meet AWI for 2003  3,445.000 t @ $4.90/t  16,880.50 
 
Total          $22,579.20 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
These pay items were needed because the specification governing the Aggregate Wear Index became 
more stringent after the contract was awarded. The Aggregate Wear Index is a correlation of the 
pavement’s friction.  The unit prices for this extra work were negotiated in accordance with Standard 
Spec. 109.07.A and compare favorably with MDOT published average unit prices for similar work.  
Documentation for this work is located in the project files and is at the Bay City Transportation Service 
Center. 
 
Section 103.4 – EXTRA WORK – of the 1996 Standard Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Administrative Board. 

 
Purpose/Business Case:  This request increases funding to add the above items of work to the original contract. 
 Benefit:  The public benefits by having a higher friction standard 
Funding Source:  FHWA, 79.82 %; State Restricted Trunkline, 20.18 %. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  With a higher friction surface on the pavement a motorist is less likely to lose control of his 
vehicle.  This equates to a reduction of property damage, personal injury and loss of life. 
Cost Reduction:  The lowest possible price has been negotiated. 
New Project Identification:  This is an existing project already under contract. 

 
265. Item Number 2003 - 44 
 

Control Section/Job Number: 81031–32389A MDOT Project 
 

Contractor: Brady Sand & Gravel, Inc. 
 2978 Russell Road 
 Tecumseh, Michigan  49286 
 

Designed By: Consultant 
Engineer’s Estimate: $2,103,101.23 
  
Description of Project: 
 
1.425 km of bituminous cold milling, resurfacing, concrete joint repair, widening for turn lanes and traffic 
signal installation on US-12, from Austin Road easterly to Saline River, and concrete deck overlay and 
railing replacement on US-12 over Saline River, in Saline Township and the city of Saline, Washtenaw 
County. 
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Administrative Board Approval Date: March 19, 2002 
Contract Date: April 11, 2002 
Original Contract Amount: $2,125,465.26 
Total of Overruns/Changes (Approved to Date): 81,817.88 + 3.85 % 
Total of Extras/Adjustments (Approved to Date): 150,646.45 + 7.09 % 

THIS REQUEST 33,964.00 + 1.60 % 
 
 Revised Total $2,391,893.59 + 12.54 % 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract +10.94 % 
over the original budget for an Authorized to Date Amount of $2,357,929.59. 
 
Approval of this extra will place the authorized status of the contract + 12.54 % over (+ $266,428.33) the 
Original Budget. 

 
Extras Previously Approved by State Administrative Board:  None 

 
Contract Modification Number(s):  18, r.3 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

  
Edge Trimming 3,312.800 m @ $5.00/m $16,564.00 
Pavement, Cleaning 1.000 ls @ $17,400.00/ls 17,400.00 
   Total  $33,964.00 
 
Reason(s) for Extra(s)/Adjustment(s): 

 
Reason for the above items:  for the first item, the contractor has spent considerable amount of time 
cleaning the existing edge of asphalt and removing loose pieces of asphalt to accommodate the paving 
of the widening on this project.  The second pay item was inadvertently omitted from the project.  
This item is to compensate the contractor for cleaning the pavement per the specification.  The unit 
prices and the lump sum for this extra work were negotiated in accordance with Standard Spec. 
109.07.A and 109.07.B  of the 1996 Standard Specifications for Highway Construction and compare 
favorably with MDOT published average unit prices for similar work.  Documentation for this work 
can be found at the Brighton Transportation Service Center. 
 

 
Section 103.4 – EXTRA WORK – of the 1996 Standard Specifications for Highway Construction was 
interpreted to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its July 31, 2003, 
meeting, and is now recommended for approval by the State Administrative Board. 

 
Purpose/Business Case:  This request adds supplemental funds to the original contract to include the above items of 
work to the contract.  
Benefit:  Preparing the remaining pavement edge properly, prior to placement of new pavement, insures maximum 
bonding and strength development with the new pavement. 
Funding Source:  FHWA, 80%; State Restricted Trunkline, 20% 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project.  The original contract cost 
is fixed. 



     
8/29/03  Page 87 of 94 

Risk Assessment:  Not doing this work would result in the pavement becoming unraveled at the interface between 
the older pavement and the newer material. 
Cost Reduction:  The lowest possible price has been negotiated. 
New Project Identification:  This is an existing project already under contract. 

 
 

EXCESS PROPERTY 
 
 
266. RESOLUTION “A” - Direct Sale to a Governmental Unit 

Tract 703, Control Section 41131, Job Number 54574B, Parcels 196 & 206, Pt. A  
 
The subject tract is located in Byron Township, Kent County, Michigan, and contains 
approximately 9.98 acres. This tract was appraised by Sandra Hoffman, Property Appraiser, 
Grand Region, at $798,000 on August 28, 2002. The appraisal was reviewed by Kevin 
Kalmbach, Property Analyst, Grand Region, on February 6, 2003, and approved for sale by Mark 
Jordan, Manager, Project Development Section, Real Estate Support Area, on August 8, 2003.  
In accordance with a pending shared cost contract made by MDOT with the Kent County Road 
Commission, the subject tract was offered to the purchaser at the current appraised market value 
of $798,000. This offer was made in support of the necessary expansion of maintenance 
facilities, which are needed to provide safe and timely maintenance of the new Paul Henry 
Freeway, M-6.  The conveyance of this tract to the Kent County Road Commission is dependent 
on the execution of the shared cost contract and the posting of the current appraised market value 
of $798,000 as an offset against MDOT’s obligation under the shared cost contract. The parcel 
was determined to be excess by the Bureau of Highways - Development.  
 $798,000 
 
Purpose/Business Case:  The purpose of excess property sale contracts is to dispose of State-owned excess 
property by sale to State agencies, local units of government, or private parties.  The sale of excess property returns 
revenue to the State. 
Benefit:  MDOT benefits by reducing the inventory of State-owned property and generating revenue. 
Funding Source:  N/A, revenue generating. 
Commitment Level:  Excess property is appraised for value and minimum sale price is based on that appraised 
value. 
Risk Assessment:  If excess property is not sold, it will reduce the amount of State revenue. 
Cost Reduction:  The State does not accept less than appraised value. 
New Project Identification:  N/A. 
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267. RESOLUTION “B” - Direct Sale 
Tract 474, Control Section 41064, Job Number 33336B, Parcels 253AP, Pt. B, and 316, Pt. B  
 
The subject tract is located in Caledonia Township, Kent County, Michigan, and contains 
approximately 7.19 acres.  This tract was appraised by Danny Sorrells, Property Analyst, Project 
Support Unit,  Real Estate Support Area, at $75,500 on February 14, 2003.  The appraisal was 
reviewed by Glenn P. McKennon, Senior Residential Appraiser, Project Support Unit, Real 
Estate Support Area, at an adjusted value of $67,900 (parcel is landlocked) on June 27, 2003.  
This tract was approved for sale by W. Patrick Scarlett, Supervisor, Excess Property Unit, 
Project Development Section, Real Estate Support Area, at $67,900, on June 30, 2003.  The 
subject tract is being sold to this purchaser for the current appraised market value in fulfillment 
of the right of first refusal held by the purchaser, which was granted to the purchaser during the 
right-of-way acquisition phase of this project.  This tract was not offered to local municipalities 
prior to being offered to the purchaser because of the purchaser’s right of first refusal.  This tract 
was determined to be excess by the Bureau of Highways - Development. 
 $67,900 
 
Purpose/Business Case:  The purpose of excess property sale contracts is to dispose of State-owned excess 
property by sale to State agencies, local units of government, or private parties.  The sale of excess property or the 
exchange of excess property for other State needed rights in real estate, returns revenue to the State or minimizes 
capital outlay. 
Benefit:  MDOT benefits by reducing the inventory of State owned property and generating revenue. 
Funding Source:  N/A, revenue generating. 
Commitment Level:  Excess property is appraised for value and minimum sale price is based on that appraised 
value. 
Risk Assessment:  If excess property is not sold, it will reduce the amount of State revenue. 
Cost Reduction:  The State does not accept less than appraised value. 
New Project Identification:  N/A. 
 

268. RESOLUTION “C” - Relinquishment of Easement 
Tract 598, Control Section 16091, Project Number 016-10, Parcel 15, Pt. A 
 
The subject tract is located in Tuscarora Township, Cheboygan County, and contains 
approximately 250 square feet. MDOT has ceased to use the easement rights granted, and in 
accordance with MDOT procedures, the tract has been determined to be excess by the Bureau of 
Highways – Development. A relinquishment of easement was requested by the current 
underlying fee owner, Kay Osman. The standard fee of $500 for processing a relinquishment of 
easement has been received by MDOT. This relinquishment was approved by Randel 
VanPortfliet, Superior Region Engineer. This tract was determined to be excess by the Bureau of 
Highways - Development. 
 $500 (Processing Fee) 
 
Purpose/Business Care:  The purpose of excess property sale contracts is to dispose of State-owned excess 
property by sale to State agencies, local units of government, or private parties.  The sale of excess property or the 
exchange of excess property for other State needed rights in real estate, returns revenue to the State or minimizes 
capital outlay. 
Benefit:  MDOT benefits by reducing the inventory of State-owned property and generating revenue or receiving 
other benefit. 
Funding Source:  N/A, revenue generating. 
Commitment Level:  Excess property is appraised for value and minimum sale price or exchange value is based on 
that appraised value. 
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Risk Assessment:  If excess property is not sold, the amount of State revenue will be reduced. 
Cost Reduction:  The State does not accept less than appraised value. 
New Project Identification:  N/A. 
 

269. RESOLUTION “D” - Over the Counter Sale 
Tract 343, Control Section 81041, Job Number 81-56, Parcels 9, Pt. A, and 17, Pt. A 
 
The subject tract is located in the city of Ypsilanti, Washtenaw County, Michigan, and contains 
approximately 2,240 square feet. This tract was appraised by James G. Simon, Property 
Appraiser, University Region, MDOT, at $1,100 on November 2, 2001. The appraisal was 
reviewed by Thomas J. Urynowicz, Property Analyst, University Region, MDOT, on December 
13, 2002, and approved for sale by W. Patrick Scarlett, Supervisor, Excess Property Unit, Project 
Development Section, Real Estate Support Area, on January 23, 2003.  Mr. Alfred Khattar has 
submitted an “Application to Purchase and Agreement of Sale,” accompanied by a check in the 
amount of $1,100, which represents payment in full. This parcel was offered to local 
municipalities prior to being offered to the public. The tract was determined to be excess by the 
Bureau of Highways - Development. 
 $1,100 
 
Purpose/Business Care:  The purpose of excess property sale contracts is to dispose of State-owned excess 
property by sale to State agencies, local units of government, or private parties.  The sale of excess property or the 
exchange of excess property for other State needed rights in real estate, returns revenue to the State or minimizes 
capital outlay. 
Benefit:  MDOT benefits by reducing the inventory of State-owned property and generating revenue or receiving 
other benefit. 
Funding Source:  N/A, revenue generating. 
Commitment Level:  Excess property is appraised for value and minimum sale price or exchange value is based on 
that appraised value. 
Risk Assessment:  If excess property is not sold, the amount of State revenue will be reduced. 
Cost Reduction:  The State does not accept less than appraised value. 
New Project Identification:  N/A. 
 

270. RESOLUTION “E” - Public Auction - June 11, 2003 
Sale N-001-RRA, Control Section 2040A6, Parcel 1A 
 
The subject tract is located in the city of Grayling, Crawford County, Michigan, and contains 
approximately 24,863 square feet (0.571 acres).  This tract was appraised by Ronald Adams, 
Property Analyst, Revenue and Leasing Unit, Project Development Section, Real Estate Support 
Area, at $15,700 on December 3, 2002.  The appraisal was reviewed and the parcel approved for 
sale by Michael Smith, then Supervisor, Excess Property Unit, Project Development Section, 
Real Estate Support Area, on December 4, 2002. This tract was offered to local municipalities 
prior being offered to the public. The property was advertised and offered at a public auction on 
June 11, 2003, at the Eaton County Michigan State University Extension Office in Charlotte, 
Michigan, and purchased for the minimum bid of the current appraised market value.  This tract 
was determined to be excess by the Multi-Modal Transportation Services Bureau - Freight 
Services Division. 

           $15,700 
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Purpose/Business Care:  The purpose of excess property sale contracts is to dispose of State-owned excess 
property by sale to State agencies, local units of government, or private parties.  The sale of excess property or the 
exchange of excess property for other State needed rights in real estate, returns revenue to the State or minimizes 
capital outlay. 
Benefit:  MDOT benefits by reducing the inventory of State-owned property and generating revenue or receiving 
other benefit. 
Funding Source:  N/A, revenue generating. 
Commitment Level:  Excess property is appraised for value and minimum sale price or exchange value is based on 
that appraised value. 
Risk Assessment:  If excess property is not sold, the amount of State revenue will be reduced. 
Cost Reduction:  The State does not accept less than appraised value. 
New Project Identification:  N/A. 
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In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and execution of the appropriate documents approved by the 
Attorney General, and compliance with all legal and fiscal requirements, the Director recommends for 
approval by the State Administrative Board the items on this agenda. 
 
The approval by the State Administrative Board of these contracts does not constitute the award of 
same. The award of contracts shall be made at the discretion of the Director-Department of 
Transportation when the aforementioned requirements have been met. Subject to exercise of that 
discretion, I approve the contracts described in this agenda and authorize their award by the responsible 
management staff of MDOT to the extent authorized by, and in accordance with, the December 14, 
1983, resolution of the State Transportation Commission and the Director’s delegation memorandum of 
July 14, 2003. 
 
       Respectfully submitted, 
 
 
 
 
       Gloria J. Jeff 
       Director 
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SUPPLEMENTAL AGENDA 
 

DEPARTMENT OF TRANSPORTATION 
 

TRANSPORTATION and NATURAL RESOURCES COMMITTEE 
STATE ADMINISTRATIVE BOARD 

 
T&NR Meeting: August 27, 2003 - Secretary of State’s Office, 3:30 PM 

State Administrative Board Meeting: September 2, 2003 - State Capitol, 11:00 AM 
 

****************************************************************************** 
 

CONTRACTS 
 
1. *HIGHWAYS - Increase IDS Maximum Contract and Authorization Amounts  

Amendatory Contract (2003-0508/A1) between MDOT and Crawford & Company, an insurance 
firm, will provide for increases of $2,000,000 in the maximum total contract amount and the 
maximum authorization amount of this IDS claims review contract in order to provide for an 
increased level of service.  The original contract provides for services to be performed on an as 
needed/when needed basis, as directed by the Office of Attorney General, to assist the Office of 
Attorney General, Highway Negligence Division, in dealing with the State of Michigan's liability 
exposure.  Construction contractors are required to make payments on claims for damage that 
could occur during construction activity.  If claims are not processed in an accurate and timely 
manner, the Office of Attorney General, Highway Negligence Division, will use Crawford & 
Company to process insurance payments on claims for property or personal injury that occur 
during construction activity, to complete audits on insurance claims, to provide expert witness 
services, and to perform other services as directed by the Office of Attorney General.  MDOT 
will attempt to recover all costs related to these services through future litigation.  The contract 
term remains unchanged, August 15, 2003, through August 15, 2006.  The revised total contract 
amount will be $2,500,000.  Source of Funds: Federal, Restricted State, or local funds, 
depending on the particular project authorized. 
 
Purpose/Business Case:  This amendatory contract will increase the contract amount by $2,000,000 to provide for 
an increased level of services to be performed on an as needed/when needed basis, as directed by the Office of 
Attorney General, to assist the Office of Attorney General, Highway Negligence Division, in dealing with the State 
of Michigan's liability.  Construction contractors are required to make payments on claims for damage that could 
occur during construction activity.  If claims are not processed in an accurate and timely manner, the Office of 
Attorney General, Highway Negligence Division, will use Crawford & Company to process insurance payments on 
claims for property or personal injury that occur during construction activity, to complete audits on insurance 
claims, to provide expert witness services, and to perform other services as directed by the Office of Attorney 
General.  MDOT will attempt to recover all costs related to these services through future litigation. 
Benefit:  These claims have not been satisfactorily processed by the contractor’s insurance carrier.  This contract 
will provide for an outside party to independently audit and process each claim in an acceptable manner.  This 
contract will allow the motorists’ damage claims to be processed, while MDOT and the Office of Attorney General 
pursue action against the contractor and its insurance carrier separately. 
Funding Source:  Federal, Restricted State, or local funds, depending on the particular project authorized. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
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Risk Assessment:  Delays in processing claims could result in litigation between the public and the State of 
Michigan. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.   Hours are negotiated based on needed service. 
New Project Identification:  This is not a new project. 
 

2. HIGHWAYS - IDS Claims Review Services 
Authorization Revision (Z2/R1) under Contract (2003-0508) between MDOT and Crawford & 
Company, an insurance firm, will increase the authorization amount by $700,000 to provide for 
the addition of funds to the claims payment account for the administration of damage claim 
services for the 11.08 miles of overband crack fill and double chipseal on M-45, from east of 
US-31 easterly to west of 68th Street in Grand Haven, Robinson, and Allendale Townships, 
Ottawa County.  The original authorization provides for Crawford and Company to process 
payments for the State of Michigan's liability exposure related to the subject project utilizing the 
claims payment account.  The third-party claims administration (TPA) of damage claims related 
to this project was the responsibility of the prime contractor's insurance carrier.  Due to 
complications related to the performance of the prime contractor and its insurance carrier, the 
TPA by the prime contractor's insurance carrier is no longer feasible. MDOT will attempt to 
recover all costs related to this service through future litigation.  The authorization term remains 
unchanged, August 18, 2003, through August 15, 2006.  The revised authorization amount will 
be $799,000. The contract term is August 15, 2003, through August 15, 2006.  Source of Funds: 
100% State Restricted Trunkline Funds. 
 
Purpose/Business Case:  The original authorization provides for the processing of damage claims related to the 
11.08 miles of overband crack fill and double chip seal on M-45, from east of US-31 easterly to west of 68th Street, 
in Grand Haven, Robinson and Allendale Townships, Ottawa County, utilizing the claims payment account.  
Motorists filed a large number of damage claims because of the failure of this seal. 
Benefit: This authorization revision provides additional funding to the claims payment account to be utilized by 
Crawford and Company to continue processing the payments of the claims. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  These claims are currently being processed. Any delays in the processing of these claims could 
result in litigation between the public and the State of Michigan. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification:  This is not a new project; the initial project was for the rehabilitation of an existing 
roadway. 

 
3. *HIGHWAYS - Construction Engineering Services 

Contract (2003-0512) between MDOT and HNTB Michigan, Inc., will provide for full 
inspection, testing, and preliminary staking services for the oversight of MDOT's project on I-75 
northbound from M-15 to I-475 and I-75 southbound from US-23 to the Genesee/Oakland 
county line, Genesee and Oakland Counties.  The work items will include pavement repair, mill 
and resurfacing with hot mix asphalt, median shoulder widening, culvert extensions, and bridge 
rehabilitation on ten structures.  This contract will be in effect from the date of award through 
December 31, 2005.  The total contract amount will be $2,015,068.42.  Source of Funds:  90% 
Federal Highway Administration Funds and 10% State Restricted Trunkline Funds. 
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Purpose/Business Case:  The purpose of this contract is to provide full construction engineering inspection, testing, 
and preliminary staking services for the oversight of MDOT's project on I-75 from M-15 to US-23. 
Benefit:  This contract will provide for the inspection and oversight of all contract work on the construction contract 
to insure that all materials and workmanship are in accordance with MDOT specifications and guidelines and to 
measure, document, and process payment for all construction contract work.  It will ensure all FHWA rules and 
regulations are followed as necessary to provide for Federal funding.  
Funding Source:  Source of Funds:  90% Federal Highway Administration Funds and 10% State Restricted 
Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated.   
Risk Assessment:  Failure to provide the services outlined would result in the loss of Federal funds and be contrary 
to State Policy and regulations. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract amount.  Hours are negotiated based on needed service. 
New Project Identification:  This is for oversight of an existing project. 
 
 

In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and execution of the appropriate documents approved by the 
Attorney General, and compliance with all legal and fiscal requirements, the Director recommends for 
approval by the State Administrative Board the items on this agenda. 
 
The approval by the State Administrative Board of these contracts does not constitute the award of 
same. The award of contracts shall be made at the discretion of the Director-Department of 
Transportation when the aforementioned requirements have been met. Subject to exercise of that 
discretion, I approve the contracts described in this agenda and authorize their award by the responsible 
management staff of MDOT to the extent authorized by, and in accordance with, the December 14, 
1983, resolution of the State Transportation Commission and the Director’s delegation memorandum of 
July 14, 2003. 
 
       Respectfully submitted, 
 
 
 
 
       Gloria J. Jeff 
       Director 
 


